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ABSTRACT
Title of Dissertation: Optimum Container Handling Equipment Plan in Jakarta
International Container Terminal (JICT) - A Quantitative
Model Using Integer Linear Programming
Degree: MSc
This dissertation discusses the procedures and ways to result the optimum
equipment plan in JICT.  Its purpose is to evaluate the existing equipment and
propose the optimum container handling equipment plan to cope with the increase
of container traffic up to 2009 and to meet the equipment demands.  Ultimately, it
will improve not only the performance and productivity but also the competitiveness
of the terminal.  The following describes how the problem should be solved.
A careful forecasting procedure of container traffic is followed to minimise the
risks.  It also considers the historical data of the container traffic and the changes in
the environment of the JICT such as economy, trade, and transport.  The data
between 1994 and 1998 is used as a baseline for the forecast because of the data
availability.   The result shows a valid and very good forecasting model having a
determinant (adjusted r2) of 0.98.  The forecast result is then used to calculate the
equipment demands.
The equipment plan is done by using a mathematical method namely Integer
Linear Programming. By using this method, a mathematical model is built and an
optimum number of equipment needed is resulted with the minimum cost
configuration.  So, the cost-benefit analysis has been incorporated into the model.
The model has also already considered a number of potential alternatives for having
a suitable equipment configuration to improve the quality of handling operations.
However, some assumptions have been made to build the model.
vii
Next, the equipment plan model and the results is described and analysed.
Furthermore, the results are compared with traditional way of calculating it and
analysed as to plan the equipment acquisitions, investments, and policies and other
element related with the results, such as cost per move.  The results derived from
the equipment plan model show a better equipment plan or configuration with lower
investments and total cost per move of container cranes.
Finally, some conclusions are made with emphasis on the procedures to
calculate an optimum equipment plan using an equipment plan model.  A number of
recommendations to management and for further research are also made to be able
to implement the proposed equipment plan model.
Key words: JICT, Container handling equipment, Econometric approach, Container
traffic forecast, Trade and GDP, A mathematical model, Optimum
equipment plan, Equipment acquisitions, investments and policy.
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1CHAPTER 1
Introduction
“This chapter describes the overview, identification of the problems, objectives, scope,
limitations, research methodology and structure of this study”
1.1 Overview
On April 1999, Hutchinson Port Holdings (HPH) completed the purchase of a 51%
stake in the newly formed Jakarta International Container Terminal (JICT) from
Indonesia Port Corporation II  (IPC II) and IPC II’s employee cooperative, Koperasi
Pegawai Maritim (Kopegmar).
JICT has been formed to operate container terminals I and II at Tanjung
Priok Seaport for a period of 20 years, to upgrade its facilities and systems to world
class standards, and to undertake the construction and development of additional
container handling capacity adjacent to container terminal I.  The upgrading and
expansion of JICT will further contribute to the country’s economic development in
facing the globalisation of the world economy and trade liberalisation.
Globalisation of the world economy and trade liberalisation has increased the
global general cargo and container volumes.  As stated in his article, Peters (BIMCO
Review 2000, p.26) “the global general cargo and container volumes will continue to
grow for many years to come”. This also happened to JICT (formerly container
terminals I and II), which is the largest container terminal in Indonesia and is one of
the country’s most important economic gateways, where the container traffic grew
dramatically from 0.18 million TEUs in 1986 to 1.53 million TEUs in 1997 or more
than eight times. Although this growth slightly decreased in 1999 to 1.47 million
TEUs due to the post economic crisis in Indonesia, it is believed that the container
traffic will continue to grow.
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Despite that situation, JICT also has to fulfil the vision and mission of its
mother company, IPC II, which is to be a world-class port operator. To achieve it,
JICT should continuously provide high quality services as close as possible to the
customer requirements. In order to do so, it is important to have an adequate
inventory of the equipment, so the terminal can meet cargo handling needs and
achieve its operational performance targets. In addition, “investment in port
infrastructure and equipment is expensive and, given the highly dynamic and
competitive nature of the maritime business, inherently risky” (McDonagh, 2000,
p.24). Therefore, JICT needs to have a medium or long-term equipment plan to
ensure that high quality services are being achieved with the minimum risks.
1.2 Identification of the problems
Preparing an equipment plan for the port is a complex process and full attention
must be allocated to it. Furthermore, the accuracy of the equipment plan itself
depends on the accuracy of the data available. If the data is not accurate, it can
mislead the results. In addition, the planning process has to be carefully managed
and prepared to minimise the risks. These risks can be limiting the future growth of
container traffic and over-investment in equipment.
This study is trying to answer the following questions: How to deal with these
risks? What problems do exist in relation with these risks? How to minimise these
risks? How to determine the adequate (optimum) inventory of the equipment? What
is the impact on the future of the container trade regarding investments, or costs per
move?  What actions should be taken to succeed the implementation of this study?
1.3 Objectives of the study
Based on the background described in the previous paragraph, this study has the
following general objectives:
 To ensure that the port has an adequate number of container handling
equipment to cope with the increase in container traffic;
 To improve the competitiveness and quality of services of the container terminal
through better container handling equipment planning;
-----------   In tr oduct ion  -----------
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 To give guidelines to management in applying equipment acquisition policies
and investments;
 To provide management with a tool to calculate the optimum container handling
equipment plan.
1.4 Scope of the study
The scope of the study is limited to determining the container handling equipment
plan in JICT.
1.5 Limitation of the study
This study does not discuss the maintenance policies and procedures
comprehensively but discusses how to determine the optimum container handling
equipment plan. The optimum number of equipment is based on the assumption that
the availability is set at a certain level.  It means that there will be higher cost for
preventive maintenance to achieve such availability of the equipment.
1.6 Research methodology
For this study, the primary data was collected directly from the company and the
secondary data was collected from various sources (reports, magazines, internet).
Literature research was done in the library to gain necessary information. In
addition, the equipment planning process was done according to UNCTAD (1990,
pp. 40-41).  Furthermore, to have an optimum container handling equipment, the
problem was solved by a mathematical model using integer linear programming
approach using a Quant System software.
1.7 Structure of the study
Normally when dealing with planning, there are three main modules that should be
dealt with, namely forecasting, planning, and simulation.  In this dissertation, the
author clearly does two of them: container traffic forecasting (Chapter 3) and
equipment planning (Chapter 4).  The latter, simulation, is done by applying
scenarios in the forecasting and equipment planning process. Therefore, for the
purpose of the study, this dissertation is a divided into six chapters:
-----------   In tr oduct ion  -----------
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Chapter 1 Introduction.  This chapter describes the overview, identification of
the problems, objectives, scope, limitation, research methodology, and the structure
of the study.
Chapter 2 Selected country profiles and container terminal descriptions. This
chapter describes the information of particular country profiles and the container
terminals in JICT including the throughput, handling system, equipment types,
numbers, performances, the age, conditions, annual maintenance and running
costs, and the recent development of container handling equipment to see the
possibilities to apply this new development of container handling equipment.  The
country profiles and the terminal throughput is used to forecast the container traffic
and, ultimately, to calculate the optimum equipment plan.
Chapter 3 Container traffic forecasting. This chapter describes and
discusses the container traffic forecast methodology and the factors affecting the
container traffic to be able to have reliable container traffic forecast by using a
specific statistical method (an econometric approach).
Chapter 4 Container handling equipment planning.  This chapter describes,
discusses, and analyses the framework of the equipment planning process, the
operational scenarios, and how this problem can be solved by a mathematical
approach using integer linear programming.
Chapter 5 Analysis. This chapter discusses and analyses the optimum
equipment plan model, its results, and its implications to costs per move of container
cranes, the company’s investments and the comparisons between the traditional
way and the equipment plan model of calculating the equipment plan.
Chapter 6 Conclusions and recommendations.  This chapter describes the
conclusions of the study and gives the recommendations to the management of
JICT and for further research.
5CHAPTER 2
Selected country profiles and
container terminal descriptions
“This chapter describes selected country profiles, container terminal descriptions, and the
development of container handling equipment and discusses them”
2.1 Selected country profiles
Basically, the selected country profiles discussed are economy and trade sectors.
These profiles are needed to forecast the container traffic in the future.
2.1.1 Economy
Prior to independence, Indonesia's economy was oriented to providing raw materials
to the Netherlands. Subsistence agriculture, primarily the production of rice, was the
mainstay of most of the population; but the economy also relied on plantation
agriculture, including the production of sugar and rubber. Industry was not promoted
so as to avoid competing with the Netherlands.
In the 1970s, the economic policy was to expand foreign investment and
increase trade. When export revenues from oil declined in the early and mid-1980s,
Indonesia was forced to expand other exports. To make these exports more
competitive internationally, the government deregulated parts of the economy such
as coastal transportation, finance, and banking.
Indonesia's economy grew impressively during the 1980s and much more in
the 1990s, largely on the strength of its natural resources, which include a large
population, solid energy reserves, substantial mineral deposits, and fertile farmland.
-----------   Se le cted  Countr y Pr of i l es and Container Terminal Descript ions -----------
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2.1.1.1 Gross Domestic Product
Indonesia's gross domestic product (GDP) was USD 227 billion in 1996, the largest
in Southeast Asia. Between 1994 and 1996, the GDP grew by about 30.9%.
Between 1994 and 1996, the growth was always positive with an average growth
13.3%.   But in mid-1997 an economic crisis developed in Asia whereby investors
lost confidence in certain debt-laden economies. As the crisis spread to Indonesia,
the value of the Indonesian currency plummeted, which threatened the capacity of
the government, banks, and businesses to repay their foreign debts.  As an impact,
the GDP growth fell to negative (-5.1%) and even much worse in 1998 when the
growth sharply declined to –56.4% (see Figure 2.1).
In addition, between 1980 and 1997 there were significant shifts in the structure of
the Indonesian economy. Agriculture shrunk from 41 to 24 percent. The industry as
a whole remained stable, but manufacturing, the largest component of the industry,
grew from 13 to 25 percent of the GDP (see Figure 2.2).   Consequently, Indonesia
is more dependent on manufacturing as its main economy sources.  Therefore, as a
result of this crisis,  in the period of January and October 1999, ”the manufacturing
product export values increased by USD 2.67 billions (or 13.80%) to USD 21.99
billions but import values decreased by USD 4.41 billions (or 27.28%)” (ICBS, 1999)
compared with the same period the year before.
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Figure 2.1
Indonesia GDP and its annual percentage change
(1994 – 1998)
Source:   Indonesian Central Bureau of Statistics, Bank Indonesia, Ministry of
Finance, World Bank, U.S. Department of Commerce (USDOC).
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2.1.1.2 Average currency rate
Indonesia's currency value (Rupiah) sharply weakened in 1998 with the depreciation
of about 71% from the 1997 value following the economic crisis which commenced
in mid-1997 (see Figure 2.3).  However, in 1997, Rupiah, based on average
currency rate experienced depreciation of only about 19% from the previous year.
In addition, between 1994 and 1998, the depreciation was about 78%.  Many
analysts discussed that the economic crisis spread was caused by several factors of
influence, as Michel Camdesus reported in its Asia-Europe Finance Ministers
Meeting in Frankfurt, Germany, January 16, 1999:
Four influences may explain this phenomenon:
(i) common factors in the external environment, specifically the
features in the global financial system that led to the large flows of
volatile capital to the region;
(ii) the spillover effects from trade and financial linkages among the
countries;
(iii) a true contagion effect, as the crisis in one country caused
investors to reassess the fundamentals in other countries; and
(iv) a number of unexpected exogenous factors, including weaker
terms of trade and the deepening of the recession in Japan.
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Agriculture/manufacturing share of Indonesia GDP
(1980/1997)
Source: World Development Indicators 1999--World Bank.
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2.1.2 Trade
Indonesia’s trade share between imports and exports between 1994 and 1997 was
relatively stable (44% and 56% respectively).  But in 1998, the import share was
lower (36%) compared with the average share between 1994 and 1997 as the Asian
crisis deepened.  Exchange rate variations (the value of the Indonesian currency
plummeted), which were large in the course of 1998, can have a major impact on
the dollar prices of internationally traded goods.  The impact is that import goods
becomed more expensive and export goods becomed cheaper.  That is why the
total Indonesia’s trade in value fell in 1998, particularly sharply for import trade (see
Figure 2.4).
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Figure 2.3
Indonesia currency value and its depreciation
(1994 – 1998)
Source:   Indonesian Central Bureau of Statistics, Bank Indonesia, Ministry of Finance,
World Bank, U.S. Department of Commerce (USDOC).
Source:   Indonesian Central Bureau of Statistics, Ministry of Finance, Ministry of
Industy and Trade.
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Tabel 2.1
Indonesia merchandise trade
(1994 – 1998)
Source:   Indonesian Central Bureau of Statistics, Ministry of Finance, Ministry of Industy and Trade.
In terms of value, the import trade growth in 1998 declined to -34% whilst the export
trade declined to -9% (see Table 2.1).  This import and export trade growth
decreased sharply as compared with the average trade growth in 1994-97 (11% and
10% respectively).  However, the import value in 1998 was still slightly above the
import value in 1992 (i.e. USD 27,279 million).
    Million USD
% Annual ChangeDescriptions 1994 1995 1996 1997 1998
1994 1995 1996 1997 1998
 1994/97
Average
Total Trade   72,038   86,047   92,743   95,137   76,183 11% 19% 8% 3% -20% 10%
Import Trade   31,983   40,630   42,929   41,694   27,336 13% 27% 6% -3% -34% 11%
Export Trade   40,055   45,417   49,814   53,443   48,847 9% 13% 10% 7% -9% 10%
2.2 Container terminal descriptions
2.2.1 The hinterland and its connections
The terminal is serving the most rapid growing hinterland area of the country from
the utmost western side of Java Island until the border of Central Java.  Its posistion
is very strategic, surrounded by many industrial areas and some plantations.  The
western part is mainly industrial areas situated in Merak, Cilegon and Tangerang.
The central and eastern parts are also industrial areas situated in Jakarta and
Bekasi.   In the southern part beginning from Cibinong, Bogor, Sukabumi, Cianjur
and Bandung, there are some plantation areas that produce tea, rubber, rice, fruit
and other commodities (Port of Tanjung Priok, 1997).
The terminal is connected to its hinterland by roads and railway systems as
shown in Figure 2.5.  The railway connections are dedicated to transport a number
of particular commodities between the terminal to the inland port of Gede Bage in
Bandung, the capital of West Java.  The railway service is provided by a railway
state-owned company called PT (Persero) Kereta Api.
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Figure 2.5 Map of hinterland of the container terminal (Port of Tanjung Priok)
2.2.2 Container terminal throughput & ship calls
Container throughput in JICT is always increasing, as the world container market
grows continously, except in 1998 and 1999 due to the economic crisis in Indonesia.
Between 1994 and 1997, the traffic increased by almost 32% from 1.16 million TEUs
to 1.53 million TEUs, while in terms of tons, the traffic increased by 27% from 10.43
to 13.29 million tons.  However, because of the economic crisis, the traffic slightly
decreased to 1.42 and 1.47 million TEUs or, in terms of tons, decreased to 10.59
and 12.63 million tons in 1998 and 1999 respectively (see Table 2.2).
In 1994, the number of ship calls was about 2,000 calls with an average load
of 600 TEUs per ship. Furthermore, between 1995 to 1998, the number of ship calls
was decreasing to around 1,600 calls, but the average load was increasing to 900
TEUs per ship.   It means that, after 1994, the ship size was increasing as the
growth of containerisation continued to increase (see Table 2.2).
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Table 2.2
Container traffic in Jakarta International Container Terminal in TEU and Ton
(1994 – 1999)
Descriptions 1994 1995 1996 1997 1998 1999
Shipcalls 1,984 1,492 1,574 1,665 1,580 1,588
% change -1.05% -24.80% 5.50% 5.78% -5.11% 0.51%
TEU Import 564,706 642,788 700,943 755,373 698,474 730,463
TEU Export 599,426 657,338 723,140 777,704 726,473 742,042
In TEU (Total) 1,164,132 1,300,126 1,424,083 1,533,077 1,424,947 1,472,505
% change 18.99% 11.68% 9.53% 7.65% -7.05% 3.34%
Ton Import 5,851,839 6,855,499 7,236,660 7,481,625 4,112,794 6,093,383
Ton Export 4,576,894 5,329,317 6,201,285 5,807,825 6,472,808 6,536,776
In Ton (Total) 10,428,733 12,184,816 13,437,945 13,289,450 10,585,602 12,630,159
% change 16.39% 16.84% 10.28% -1.11% -20.35% 19.31%
2.2.3 Container terminal handling system
According to its operational features, JICT is using the rubber-tyred gantry
crane (RTG) system for its operation. In this system, “the container yard is equipped
with rubber-tyred gantry cranes for stacking and unstacking, with tractor-trailer units
for quay transfer and other movements” (UNCTAD, 1986a, p. 5).  Transfer between
shipside and CY is carried out by tractor-trailer sets.
The RTGs pick up the containers from the roadway and move along the row
to stack them in the CY while the trucks-trailer sets move off around the CY and
back to the quay apron. For receipt/delivery, road vehicles are allowed onto the
terminal and along the truck lane to the appropriate row. The RTGs are used solely
for stacking/unstacking and moving positions within the row in the block.  The
terminal is also using Harbour-Mobile Cranes (MHC) to load and unload containers
to and from the trucks or trailers on the quay apron, but they are not very much in
use.
Source: Company record.
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Table 2.3
Container terminal facilities
In the CFS, the equipment used is forklifts with various capacities.  After
stripped and stuffed in the CFS, forklifts move containers to the tractor-trailers.  The
tractor-trailers then move them to the CY or out of the terminal.  For a particular
case, container handling is done by top loader or side loader. This operation is
normally done to receive export empty containers from the external trailers.
The terminal is operated 24 hours a day and seven days a week with three
shifts. The terminal implemented EDI to improve its services on 15 September 1997.
In other cases, for the clients who have not implemented EDI, the terminal also
provides a Help Desk to assist them.
2.2.4 Container terminal facilities
In total, the JICT has a total quay length of 1,410 m comprising six berths with
alongside depth from –9m to –11m, whilst the seventh berth currently being
equipped has a depth of –14 m.  The total container yard area is 39.73 ha with an
import capacity of 24,556 TEUs and an export capacity of 11,662 TEUs.  Although
export traffic is higher than import traffic, the import capacity is higher due to the
longer dwelling time. The total CFS area is 4,500 sqm.  Those figures are shown in
Table 2.3.
Description Terminal I Terminal II CFS Total
1. Berth
Length 900 m 510 m - 1,410 m
Apron width 27 m 16 m - -
Draft 11 m 9 m - -
2. Yard
Land area 31.40 ha 6.83 ha 1.50 ha 39.73 ha
Import capacity 18,900 TEUs 4,999 TEUs 357 TEUs 24,556 TEUs
Export capacity 8,905 TEUs 2,400 TEUs 357 TEUs 11,662 TEUs
Reefer capacity 240 plugs 48 plugs - 288 plugs
3. CFS
Area - - 4,500 sqm 4,500 sqm
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2.2.5 Container terminal equipment
2.2.5.1 Number of equipment
Terminal I is served by 8 container cranes (CCs), 3 mobile harbour cranes (MHCs),
30 rubber-tyred gantry cranes (RTGs), 10 forklift diesel (FDs), 56 head-truck (HTs)
and 63 chassis.  Terminal II is served by 4 CCs, 1 MHC, 14 RTGs, 3 FDs, 15 HTs
and 29 chassis (Unit Terminal Petikemas Tanjung Priok, p. 28).  So in total, the JICT
is served by 12 CCs and 4 MHCs, 44 RTGs, 17 FDs, 71 HTs and 92 chassis (see
Figure 2.6).
Among the cranes there are some leased equipment.   For the CC, there are
3 pieces of leased equipment in terminal II. For the MHC, all of the equipment is
leased equipment. For the RTG, there are 9 pieces of leased equipment in terminal I
and 3 pieces of leased equipment in terminal II.
2.2.5.2 Equipment performance
The JICT measures the performance of equipment by taking into account the
achievement of availability, downtime, and utilisation of equipment.  UNCTAD also
considers these indicators as very important measures for equipment performance.
Figure 2.6
The number of equipment in JICT 1999
Source: Jakarta International Container Terminal 1999.
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Although the JICT divides availability of equipment into three different parts,
i.e., availability equipment, availability inherent and availability occupied, for the
purpose of this study, the performance of equipment is measured according to
formulas introduced by UNCTAD (1990, p.3), such as: equipment availability,
equipment down-time, and equipment utilisation.
Equipment availability is defined as a measure of proportion of time
individual machines or classes of machines, which are accessible to operators.
Equipment downtime is defined as a measure of the time when equipment is out of
service and unavailable for use. Equipment utilisation is defined as a measure of
proportion of the time that a machine (or category of machines) is performing useful
work. The performance of the equipment by category in the JICT is described in
Figure 2.7.
In general, all the equipment has a very good availability that is about 80 to
98%, except for chassis, which has the availability of 70%.  In terms of utilisation,
the utilisation of the RTG, head truck and chassis is lower compared with the
average utilisation recommended by UNCTAD.  However, this does not show the
real situation since this data is based on a five-month observation. Since all MHCs
are leased equipment, its performance is not shown in Figure 2.7.
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Figure 2.7
Equipment performance in JICT 1999
Source: Jakarta International Container Terminal 1999 (May – November)
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Table 2.4
Age of the equipment (units)
2.2.5.3 The age and conditions of equipment
Equipment owned by JICT varies in brand/manufacturer and age due to the different
sources of funding.  This condition is normal in developing countries because there
is lack of money for funding their equipment, which usually needs a huge
investment.  In the following, the author is trying to explain the age and conditions
for each type of equipment in general.
There are three container cranes over 20 years old, one between 11 to 20
years old, and five containers below 10 years old. It can be said that 44% of the CCs
are quite old equipment and constitute the main hindrance to its efficiency.  In
addition, there are seven RTGs over twenty years old, eight RTGs between 11 to 20
years old, and seventeen RTGs below 10 years old.  The situation is better where
more than 50% of the RTGs are still ‘young’.
Furthermore, for forklift diesel, one of them is over 20 years old, seven of
them between 11 to 20 years old and nine of them are below 10 years old.
Moreover, for the head-truck, thirteen of them are between 11 to 20 years old, forty-
eight of them are between 5 to 10 years old and ten of them are below 5 years old.
This equipment is quite new, reliable and operational.
Finally, for chassis, fourteen of them are over 20 years old, eighteen of them
are between 11 to 20 years old, fifty of them are between 5 to 10 years old, and ten
of them are below 5 years old.  The age breakdown for each type of the equipment
is as follows.
Type of Equipment < 5 years 5 to 10
years
11 to 20
years
> 20 years Total
Container Crane 2 3 1 3 9
Transtainer (RTG) - 17 8 7 33
Fork-lift Diesel 6 3 7 1 17
Head Truck 10 48 13 - 71
Chassis 10 50 18 14 92
      Note: For details see Appendix 1.
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Table 2.5
Annual maintenance and running costs of equipment
Source: Company record.
Exchange rate: 1USD = Rp. 8,000,- (1998) and Rp. 8,000,- (1999)
2.2.5.4 Annual operating (maintenance and running) costs of equipment
For the purpose of the equipment plan model, annual operating costs of equipment
are taken only for container cranes.  The percentage changes in USD are the same
with the changes in Rupiah, that is between 10 to 17% annualy because the
exchange rate applied by the company is the same i.e. Rp 8,000 per USD.
However, these changes do not really represent the actual increase in annual
operating costs because , in facts, the exchange rate is different.  The increase in
costs is calculated based on the assumption that  maintenance cost changes
increase as the age of equipment become older.  The 1999 operating cost data, as
shown in Table 2.5 were used as a base for further calculation. The complete
calculation of the economic life or annual costs of the equipment (capital recovery
and operating costs) is shown in Appendix 3.
From Table 2.5, it can be concluded that, coincidently, the changes of the
operating costs per year of equipment are typical for particular groups of equipment.
For example: 1970’s Pre-Panamax cranes have annualy operating costs changes of
around 10 to 11%.  In addition, 1990’s Panamax cranes have annual maintenance
and running costs changes of around 17%.
Year Maintenance Costs
(in Indonesian Rupiahs)
Maintenance Costs
(in USD)
Equipment
Register
made Used 1998 1999
%
change
1998 1999
%
change
CC02A (2nd) 1972 1992     209,317,380     233,078,335 11.35%    26,165    29,135 11.35%
CC02 1976 1978     470,814,358     519,972,914 10.44%    58,852    64,997 10.44%
CC03 1976 1978     499,425,532     549,691,727 10.06%    62,428    68,711 10.06%
CC01 1983 1986     314,355,391     386,923,807 23.08%    39,294    48,365 23.08%
CC04 1992 1992     979,252,905  1,145,075,800 16.93%  122,407  143,134 16.93%
CC05 1992 1992  1,096,625,284  1,282,467,582 16.95%  137,078  160,308 16.95%
CC06 1992 1992  1,052,767,288  1,231,087,227 16.94%  131,596  153,886 16.94%
CC07 1997 1997     963,839,304  1,128,202,686 17.05%  120,480  141,025 17.05%
CC08 1997 1997     914,094,454  1,074,667,511 17.57%  114,262  134,333 17.57%
Total  6,500,491,896  7,551,167,589 16.16%  812,561  943,896 16.16%
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Table 2.5 also shows that the Panamax cranes have higher annual operating
costs than the Pre-Panamax cranes, although Panamax cranes are much ’younger’
than Pre-Panamax cranes.  It can be explained because each piece of equipment
has its own specifications e.g. horse power, etc., which affect the increases of the
costs.   For example: for a particular manufacturer, the machine or drive of the
equipment is not ’suitable’ in tropical climates, where the machines are often having
problems with the engine so spares from the manufacturer country for repairs, are
needed, which is expensive.  On the other hand, for another particular manufacturer,
the drive of the equipment is more reliable and needs less money to maintain.
Uitlization of the individual equipment also affects the increase in costs.
2.3 The development of container handling equipment
In general, “the trend will be for container handling equipment to be cheaper to
maintain which will increase its economic life but probably no more than 20 per cent”
(Crook, 2000).   It also means that the price of equipment may be cheaper with
higher handling rate per hour.  In specific cases, the container crane sizes will be
bigger and bigger “dictated by increases in vessel size (notably of beam and
freeboard) and container dimensions“ (UNCTAD, 1986a, p. 24).
2.4 Other selected profiles
The other selected profiles are considered as other factors influencing the container
traffic other than the previous ones.  Those factors are container shipping fleet
capacity, East Asia trade volume growth, Asia’s trade volume change per annum,
and GDP development in Asia.  The profiles are shown in Appendix 2.
2.5 Summary
This chapter has clearly described the selected country profiles and container
terminal descriptions, which are important for this study.   The data of selected
country profiles, container terminal figures, and other selected profiles are used to
forecast the containerised traffic using econometric approach.  In addition, some
container terminal descriptions are used in relation to the equipment planning for the
JICT.  Those topics are discussed in the next chapter three and chapter four.
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CHAPTER 3
Container traffic forecasting
“This chapter describes the container traffic forecasting and discusses the methodology used
for its forecast”
3.1 Container traffic forecasting framework
To determine the optimum container handling equipment plan for long-term (i.e. ten
years) planning, there has to be the procedure to deal with it.  The container
handling equipment needs depend on the container traffic.  Therefore, a forecasting
system to forecast the container traffic is needed in order to determine how much
equipment is necessary.  The implementation of a forecasting system requires:
(1) identification of key environmental sectors (by correlation analysis);
(2) forecasting of key environmental sectors (by looking at a reliable sources);
(3) conditional forecasting for alternative strategic option (by scenarios)
(Makridakis, Wheelwright, 1987, p.80).
To apply the procedure, it is important to identify the key environmental
factors influencing container traffic. There are several causal relationships and
factors that affect container traffic.  The author identified that transport, trade, and
economy is the environmental factors influencing the port (i.e. container traffic).  To
determine the relationships between container traffic and these environmental
factors, an examination of the variables quantifying those environmental factors is
required. For the various relationships between the container traffic and its
variables, some variables will typically have a more important impact than others.
The correlation between the container traffic and its variables will show this. The
higher the correlation coefficient, the more important will the impact be.
-----------   Container Traf f i c  For e cas t ing -----------
19
Figure 3.1
Container traffic forecasting framework
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After examining those variables, a forecasting model of container traffic can be build
by using multiple regression analysis (simultaneous system).  This model has a
major advantage, that is it can explain inter-relationships between dependent
variables. This approach is used because the author wants to have explanatory
variables influencing the container traffic.  The framework for container traffic
forecasting is described on Figure 3.1.
3.2 Container traffic
Container traffic in terms of TEU and Ton (see Figures 3.2 and 3.3) in JICT have
continuously increased from year to year (except in 1998 as an impact of the
economic crisis and it still affected growth in 1999).  However, the trends in general
are constantly increasing as a result of containerisation.
This continued increase in container traffic is widely expected and the port
needs to anticipate this increase by planning port expansion i.e. container handling
equipment. For this reason, the port has to base its expansion plans of forecasts
rather than actual throughput figures.
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Figure 3.2
Container traffic import and export
(in TEU)
Figure 3.3
Containerised traffic import and export
(in TON)
Data for container traffic is taken in terms of TEU and Ton (containerised).  It is also
divided into imports and exports to see the proportion of this container traffic based
on its activity. The figures are based on the container traffic data between 1994 and
1999 (see Table 2.2).
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3.3 Forecasting methodology
The traffic forecasting methodology adopted by the author is based on an
econometric approach. The inclusion or omission of independent variables follows
testing and evaluation of numerous combinations. Generally, the statistical model
that best fits historical traffic data is deemed to provide the best explanation of future
trends unless otherwise suggested by analysis.
Special emphasis has been placed on monitoring and evaluating the impact
on container traffic resulting from economic developments in Asia. For instance,
initial predictions about the impact on container traffic to and from JICT have been
quite accurate.
The author assumes that the political and general economic climates will
remain conducive to growth. No assumptions are made about possible alternative
political scenarios, beyond basic GDP growth as adjusted by experts to incorporate
known developments such as the Asian currency crisis.
One of the challenges faced when preparing container traffic forecasts
involves the availability of reliable data of historical traffic details. The collection of
data and the improvement of the traffic statistic database are a continual process at
JICT.  The JICT draws on various data sources including those, which are available
from the operational department and others. While attempts are made to reconcile
any material differences between the sources of data, only one source is used on
any particular data.
Historical data relating to independent variables are drawn from expert
and/or official sources including the national Statistic Bureau, the World Bank, the
IMF, the ADB, the ITC, and other agencies. Where the independent variables have
been included in forecasting models, projections have been made based on the best
judgement, supported by analyses of the relative maturity of the particular market as
well as regulatory and other relevant trends.
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Figure 3.4
Levels of influence to the port
Based on this condition, the approach used to forecast the container traffic
should consider the environment affecting the port, such as: transport, trade, and
economy and its variables (see Figure 3.4). Therefore, a multiple regression
analysis is used to forecast the containerised traffic. In this approach, forecasts of
changes in those variables are used to estimate the corresponding changes in
container traffic.
The approach does not directly correspond with containerised traffic in terms
of TEU but in ton (containerised) because it concerns about commodities, which are
transported by containers.  What is imported and exported by people are
commodities, where containerisation is one method to transport it.  Therefore, the
forecast is done on the commodities in tons, which are containerised and then
converted in terms of TEU by dividing the container traffic in tons by the average
weight of commodities per container.
Economy
Trade
Transport
Port
This forecasting method is selected because it is used for long-term forecasts.  The
forecasting method using simple growth factor method for a long-term forecast is not
accurate because it does not consider the underlying mechanisms or factors that
bring about changes in container traffic.  Forecasts of various variables that
influence the port (i.e. container terminal) should be used to predict the
corresponding changes in container traffic.
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3.4 Determinants of container traffic
As mentioned before, three different levels of environment factors influence the port.
To know the determinants of containerised traffic, the variables of each sector are
examined to both containerised import and export traffic.  Furthermore, the variables
are also examined in aggregate.
The examination of detail variables for imports and exports is done to know
the factors affecting containerised traffic for each segment.  Data for container traffic
are available for 1994 to 1999 but not for other variables of each sector.  They are
available for 1994 up to 1998. Therefore, only the data for 1994 – 1998 are used as
a base year for creating a model.
This part will be divided into export and import traffic and discusses the
factors affecting the volume of containerised traffic for each part, which can be seen
from the coefficient of correlation (r) between those variables (For details see
Appendix II).
The correlation coefficient, which is symbolised by r, has a range between –1
and 1. If dependent variables increase when independent variables increase, r is
positive. If dependent variables decrease when independent variables increase, r is
negative. If dependent variables is unaffected by independent variables, then r = 0.
When r = -1 or r = 1, a change in the value of independent variables is reflected by a
perfectly predictable change in the value of dependent variables, and every point
falls on the regression line.
3.4.1 Export traffic
3.4.1.1 Transport sector
Transport is a direct sector influencing a port.  The variables examined from the
transport sector are ship calls and container shipping fleet capacity.   The research
identified the strong relationship (see Figure 3.5) between export traffic and the ship
calls and the development of container shipping fleet capacity (r=-0.71 and r = 0.87
respectively).
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Figure 3.5
Relationship between export of containerised traffic, fleet
capacity, & ship calls
(1994 – 1998)
Source:
1) Export of Containerised Traffic: Company Record.
2) Fleet Capacity: Ocean Shipping Consultant.
There is a negative relationship between export traffic and the number of
ship calls. This implies that the ship coming to the terminal becomes bigger and
bigger in its size as ships carry more and more cargo with fewer calls.  For the
container fleet demands, it can be said that the increase in the container fleet
demands reflects the increase of export goods in containers.  It also shows that the
export goods from the Port of Tanjung Priok (i.e. JICT) are transported more and
more in unitised forms such as containers by container vessels. The major part of
the export goods, which is containerised, is manufacturing goods. It is true because
much of the new manufacturing or industries are located on Java, especially in
Jakarta and the surrounding parts of West Java province (see Figure 2.6 Map of the
hinterland of the container terminals). Despite Jakarta's congestion and other
problems caused by rapid growth, it remains a very attractive location for
manufacturers. The city and surrounding villages provide a large supply of labor,
and the city roads, airport, and port are the best in the country.
Furthermore, it is believed that the container traffic will always increase in the
future as implied from the evolution of world fleet structure where the general cargo
ships are declining whilst the container ships are increasing as the demand
increases because of the shippers needs. Shippers expect higher quality of
services, including guaranteed delivery times, door-to-door services and zero
damages. “The world total containerised goods is forecasted in 2001 will be 57.2
million TEUs with the annual forecasted growth rate of 7.1%” (DRI/McGraw-Hill and
Mercer Management Consulting, 1997).
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Figure 3.6
Export values and shares of seven main destination countries
(January – October 1999)
Source: Indonesia Central Bureau of Statistics
3.4.1.2. Trade sector
Trade is a sector influencing a port beyond the transport sector.  The variables
examined from the trade sector are foreign trade in value, East Asia trade volume
growth, and trade volume change per annum.   The research identified a strong
relationship between the export traffic and all those variables (r = 0.79; -0.81; -0.72
respectively).
According to a recent publication by ICBS, the export values for the period of
January - October 1999, Indonesia has seven main destination countries as follows:
• Japan (USD 8.23 billions)
• The USA (USD 5.69 billions)
• Singapore (USD 4.06 billions)
• South Korea (USD 2.65 billions)
• The People's Republic of China (USD 1.63 billions)
• Taiwan (USD 1.41 billions), and
• Germany (USD 1.02 billions)
Figure 3.6 shows that the market for export goods from Indonesia is mainly to East
Asia (72.82% of seven main destination countries).
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Figure 3.7
Relationships between export of containerised traffic & export trade in
values
(1994 – 1998)
Source:
1) Export of Containerised Traffic: Company Record.
2) Export Trade in Value: Indonesian Central Bureau of Statistics, Ministry of
Finance , Ministry of Industy and Trade.
By commodity groups, the main export goods from Indonesia are
manufacturing (USD 21.99 billions), which are mainly transported in containers and
primary goods (USD 7.53 billions).  It explains why the export of containerised traffic
has strong correlation with export value from Indonesia (see Figure 3.7).
As mentioned earlier in Chapter 2, in the 1960s Indonesia manufactured little
more than handicrafts and a few textiles, but by the mid-1990s Indonesia was
producing manufactured goods that ranged from traditional crafts to aerospace
products. Manufacturing in 1997 accounts for 25 percent of the GDP, up from 13
percent in 1980. Labour-intensive consumer exports, such as footwear and
glassware, in particular have grown quickly.
Indonesia's main manufactured products include food and beverages,
tobacco products, textiles and garments, motor vehicle parts, and electrical
appliances. The main manufactured exports include wood products (veneers,
plywood, and furniture), textiles, clothing, and footwear. All of these products are
transported mainly in containers.
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Figure 3.8
Relationships between export of containerised traffic & East Asia
trade volume growth and trade volume change per annum
(1994 – 1998)
Source:
1) Export of Containerised Traffic: Company Record.
2) East Asia Trade Volume Growth and Trade Volume Change per Annum:  Ocean
Shipping Consultant.
Figure 3.7 shows that the traffic is increasing, but in term of value in USD,
the trend in 1998 was declining.  The only reason is the depreciation in value of local
currency (Indonesian Rupiah) to USD where the prices were becoming lower for
export goods.
For East Asian trade volume growth and trade volume change per annum,
there is a negative correlation with export traffic (see Figure 3.8). It seems that when
the East Asian volume growth and trade volume change per annum fell, the export
volume from Indonesia was continually increasing. It can be explained that the
"Asia's export volume increased marginally, as the strong contraction of intra-Asian
trade was only just off-set by a sharp rise in extra-regional flows" (World Bank,
1999). It also shows that probably JICT has performed much better than the other
terminals/ports in the region.
3.4.1.3 Economy sector
Economy is a sector influencing a port beyond the trade sector.  The variables
examined from the economy sector are GDP, real GDP growth, average currency
rate and GDP development in Asia. The research identified that there are no strong
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Figure 3.9
Relationships between export of containerised traffic & real GDP
growth of the country and GDP development in Asia
(1994 – 1998)
Source:
1) Export of Containerised Traffic: Company Record.
2) Real GDP Growth: Asian Development Bank
3) GDP Development in Asia:  Ocean Shipping Consultant.
relationships between the export traffic and those variables.  However, real GDP
growth of the country, average currency rate and GDP development in Asia
demonstrate statistical significance (r = -0.61, 0.62, and -0.69 respectively; see
Figures 3.9 and 3.10).
As mentioned in Chapter 2, Indonesia's currency value (Rupiah) sharply
weakened in 1998 with a depreciation of about 71% from the 1997 value following
the economic crisis, which commenced in mid-1997. As the currency rate fell,
Indonesia tried to export as much as possible to increase the GDP of the country.
In addition, between 1991 and 1996, Indonesia experienced the real GDP
growth with an average of 8% but in 1997, due to economic crisis in Asia, the growth
declined (4.9%) and in 1998 the growth was negative (-13.2%).  It shows that when
the real GDP growth was lower, Indonesia tried to increase its exports to have
higher GDP by increasing the volume of exports.  It also indicates that the demand
is increasing because the importers from foreign countries benefit from lower prices
because of the weakness of the Indonesian currency.  They buy products from
Indonesia as ‘cheap’ products.
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Figure 3.10
Relationships between export of containerised traffic and the value
of local currency rate per USD
(1994 – 1998)
Source:
3) Export of Containerised Traffic: Company Record.
4) Currancy rate:   Indonesian Central Bureau of Statistics, Bank Indonesia,
Ministry of Finance, World Bank, U.S. Department of Commerce (USDOC).
3.4.2 Import traffic
3.4.2.1 Transport sector
Transport is a direct sector influencing a port.  The variables examined from the
transport sector are ship calls and container shipping fleet capacity.   The research
identified that there is no strong relationship between the import traffic and the
number of ship calls and the development of container shipping fleet capacity (r = -
0.13 and -0.44 respectively; see Figure 3.11).
It may be concluded that there may be no significant effects between the
number of ship calls and the development of container shipping capacity to the
import traffic. It implies that probably the import traffic is influenced by other factors
such as the economy of the country.
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Figure 3.11
Relationship between import of containerised traffic and fleet capacity
and ship calls
(1994 – 1998)
Source:
1) Import of Containerised Traffic & Ship calls: Company Record.
2) Fleet Capacity: Ocean Shipping Consultant.
Figure 3.12
Relationships between import of containerised traffic & import trade in
value
(1994 – 1998)
Source:
1) Import of Containerised Traffic: Company Record.
2) Import Trade in Value: Indonesian Central Bureau of Statistics, Ministry of
Finance , Ministry of Industy and Trade.
3.4.2.2. Trade sector
Trade is a sector influencing a port beyond the transport sector.  The variables
examined from the transport sector are foreign trade, East Asian trade volume
growth, and trade volume change per annum.   The research identified a strong
relationship between the import traffic and the import trade in value (r = 0.97; see
Figure 3.12) and weak relationships with East Asian trade volume growth and trade
volume change per annum (r = -0.39 and 0.42 respectively).  It can be said that the
decrease or increase of import traffic reflects the decrease or increase of import
values.
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Figure 3.13
Import values and percentage of seven main countries of origins
(January – October 1999)
Source: Indonesia Central Bureau of Statistics
According to a recent ICBS publication, for the import values for the period of
January - October 1999, Indonesia has seven main countries of origins as follows:
• The USA (USD 2.38 billions)
• Japan (USD 2.30 billions)
• Singapore (USD 1.97 billions)
• Taiwan (USD 1.41 billions)
• Germany (USD 1.27 billions)
• South Korea (USD 1.12 billions)
• The People's Republic of China (USD 1.03 billions)
Figure 3.13 show that the biggest exporter country to Indonesia in terms of
import values is the USA.  However, the main exporter countries to Indonesia are
still from East Asia (68.21% of seven main exporter countries to Indonesia).
By commodity groups, the most dominant import commodity to Indonesia
was manufacturing products (USD 11.75 billions), which are mainly transported in
containers.  It explains why the import container traffic has a strong correlation with
import trade in value from Indonesia. According to the National Trade Data Bank
and Economic Bulletin Board-products of STAT-USA, U.S. Department of
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Figure 3.14
Relationships between import of containerised traffic & East Asia
trade volume growth and trade volume change per annum
(1994 – 1998)
Source:
1) Import of Containerised Traffic: Company Record.
2) East Asia Trade Volume Growth and Trade Volume Change per Annum:  Ocean
Shipping Consultant.
Commerce, published in “Indonesia: Economic Trends and Outlook 1999”, the main
commodities imported by Indonesia from the USA are: (1) computer systems and
peripherals;  (2) construction equipment and building materials; (2) franchises; (4)
agricultural products, both for consumption and as manufacturing inputs; and ( 5)
electric-power systems.
Regarding East Asian trade volume growth and trade volume change per
annum, there are weak relationships with the import traffic (see Figure 3.14).
3.4.2.3 Economy sector
Economy is a sector influencing a port beyond the trade sector.  The variables
examined from the economy sector are GDP, real GDP growth, average currency
rate and GDP development in Asia.  The research identified that there is a strong
relationship between the import traffic and those variables (r = 0.98; 0.85; -0.86; and
0.80 respectively).
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Figure 3.15
Relationships between import of containerised traffic & GDP of the
country
(1994 – 1998)
Source:
1) Import of Containerised Traffic: Company Record.
2) GDP: Indonesian Central Bureau of Statistics, Bank Indonesia, Ministry of
Finance, World Bank, U.S.Department of Commerce (USDOC).
Figure 3.16
Relationships between import of containerised traffic and real GDP
growth of the country and GDP development in Asia
(1994 – 1998)
Source:
1) Export of Containerised Traffic: Company Record.
2) Real GDP Growth: Asian Development Bank
3) GDP Development in Asia:  Ocean Shipping Consultant.
All those variables almost perfectly represent the real mechanism in the
economy.  For instance, when the GDP of a country is high, people in the country
tend to import more from foreign countries and import less when the GDP or their
economy is low (see Figure 3.15).
The same mechanism is also true for a wider scope--the GDP development
in Asia.  The real GDP growth also describes the real mechanism in the economy
(see Figure 3.16).  For instance, when the real GDP growth is high, the country
tends to import more and import less when the growth is low or even negative.
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Figure 3.17
Relationships between import of containerised traffic and the value
of local currency rate per USD
(1994 – 1998)
Source:   Indonesian Central Bureau of Statistics, Bank Indonesia, Ministry of Finance,
World Bank, U.S. Department of Commerce (USDOC).
In addition, it is also true with the currency rate. When the currency rate is
weak, the country tends to reduce its imports because the imported goods are too
expensive to buy (see Figure 3.17).
3.5 Traffic forecasting model
The traffic forecasting model is built based on aggregate traffic and aggregate
variables (not by segments—export and import) because the model gives the best
statistical fit to the data (see Table 3.1).
   Table 3.1 Regression summary result for the aggregate model*
|----------------------- Regression Summary for Model ------------------------|
| 03-14-2000 20:43:51 Page: 1 of 1 |
|-----------------------------------------------------------------------------|
| | | Standard |Regression | Standard | | |
| Variable | Mean |Deviation |Coefficient| Error | t |Prob.> |t||
|----------+----------+----------+-----------+----------+----------+----------|
| Traffic | 11985309 | 1434650 | Dependent | Variable | | |
| Constant | | | 916889.3 | 935059.2 | .9805682 | .430202 |
| Trade | 84429.6 | 10098.65 | 119.9196 | 14.77247 | 8.117775 | .014838 |
| GDP | 181 | 52.74941 | 5214.068 | 2828.129 | 1.843646 | .2065499 |
|-----------------------------------------------------------------------------|
| Se = 199047.9 R-square = .99037 R-adjusted = .98075 CPU Seconds = .05468 |
|-----------------------------------------------------------------------------|
  *) The result is processed by using Quant System 3.0 software.
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The author considers variables having medium correlation/stability to be
included in the model so it will reduce the bias or increase the validity of the model
(0.35 < r2 < 0.7). According to a study by ITC, a variable is considered as having a
high trend stability if it has r2 > 0.7, a medium trend stability if it has 0.35 < r2  < 0.7,
a low trend stability if it has r2 < 0.35.
Having examined those variables, it is clear that variable trade and GDP has
a strong correlation with the growth of containerised traffic.  To build a model, those
strong variables are again examined by multiple regression to see its effects on
container traffic simultaneously.  The final multiple regression formula is the model
for container traffic.  In formula, the container traffic model can be written as follows:
Containerised Traffic = 916,889.3 + 119.9196 Trade + 5,214.068 GDP
With r2 adjusted = 0.98075 (see Table 3.1)
Where:
 Containerised traffic = Total tonnage which is containerised;
 Trade = Total containerised trade in value terms (in million USD);
 GDP = GDP of Indonesia (in billion USD);
Based on the model, the containerised traffic is estimated to be 119.9196
times the total trade (in million USD) plus 5,214.068 times GDP (in billion USD) plus
a constant of 916,889.3. This model has a very good explanatory power with an
adjusted r2 of 0.98075.  (r2 is the coefficient of determination, a statistical measure of
the “explained” variation in the data as a percentage of the total variation in the data.
Values for r2 range from 0 to 1.00 so that for a simple regression model with only
one explanatory variable, all the data lie on the regression line when r2 equals
1.00—that is, there are no unexplained variations in the data. Adjusted r2 is a
measure that takes into account how many explanatory variables are used in the
regression model).  Based on its high-adjusted r2, the regression confirms that total
trade and GDP of the country is very meaningful to forecast the containerised traffic
for the current year.
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3.6 Model validation
Model validation is accomplished by comparing base year aggregate containerised
traffic and forecasted containerised traffic predicted by the model.  From Figure
3.18, it can be said that the model is quite good in representing the real world
although in 1999 the result was slightly different. This is due to the 1999 trade and
GDP figures, which are still very roughly estimated.  It is also true for the
containerised traffic in terms of TEU.  It can be concluded that the model is valid to
forecast the containerised traffic in the future. Therefore, the author will use this
model to forecast the containerised traffic for the next ten years (year 2000 up to
2009) with three scenarios.
TON / TEU
3.7 Scenarios
Any forecast of future trade might be uncertain.  It is hoped that the actual traffic
level is closer to the central forecast than to the upper or lower forecast.  So there is
a risk of variation between actual and forecast traffic.  To minimise this risk, we sets
of different scenarios describing alternatives are needed. The author has taken the
scenarios based on the factors composing the containerised traffic model, i.e. the
trade and GDP of the country.
Figure 3.18
Comparison of containerised traffic (in Ton & TEU)
actual v.s. model
(1994 – 1999)
Source:   Prepared by the author. 1999 trade and GDP figures are derived from
internet: http://www.tdctrade.com/mktprof/asia/mpido.htm (24 July 2000)
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For this study, the author will make three economic and trade scenarios
based on the historical data.  The first scenario is assumed as favourable economic
developments (high growth).  The second scenario is assumed as moderate
economic developments (average growth).  Finally, the third scenario is assumed as
the unfavourable economic developments (low growth) (see Table 3.2).  Those
three scenarios are defined as follows:
 Favourable economy: The economic situation where the economic growth is
assumed to be always increasing as can be seen from the annual GDP growth
trends between 1994 and 1996 (see figure 2.1) when the GDP growth was
influenced by the growth of manufacturing industries in the country.
Especially in relation with manufacturing, the role of exports is often in
the discussions of Asian economies.  As with other countries in the
region, the growing exports was an important component of
Indonesia’s economic success and certainly one reason for the rapid
growth of its manufacturing sector (Embassy of the US in Jakarta,
1999).
 Moderate economy: The economic situation where the economic growth is
assumed to be an average growth before the economic crisis (between year
1994 and 1996) and to continue with the same growth as the average one.
 Unfavourable economy: The economic situation where the economic growth is
assumed to be a very slow economic growth as an effect of the banking and
debt problems continuing.  As mentioned in recent economic reports, “there is a
little prospect that strong growth will return until there is much progress on
resolve the banking and debt problems and other sectors that contributed
substantially to growth in the past” (Embassy of the US in Jakarta, 1999).
The annual GDP growth range is between 10% to 16% or, in other words,
with the inflation level of 4% to 6%, the annual real GDP growth lies between 6% to
10%.
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Table 3.2
Economic scenarios based on historical data
Table 3.3
Container traffic forecasts for year 2000 – 2009
Source:   Prepared by the author.
Source:   Prepared by the author.
Scenario 1
Favourable Economy
Scenario 2
Moderate Economy
Scenario3
Unfavourable Economy
 Annual GDP growth by
15.80% per year
 Trade annual growth in
value by  18.69%
 Annual GDP growth by
13,33% per year
 Trade growth in value
by 12,60%
 Annual GDP growth by
10,86% per year
 Trade growth in value
by 6,51%
The growth in the scenario above is based on the statistical calculation with
a normal distribution.  For examples, the probability of the country having the trade
growth of 2.58% as in year 1997 is small (only 5%).   Another example, which is
extreme, the probability of the country having a trade growth of –19.92% as in 1998
is very small (0.0000047%).  In this case, the probability of the country facing
economic crisis is very small.  It also means that the economic crisis is an unusual
or rare event, which happened in the country.
3.8 Container traffic forecasts
Based on the model formed in the previous paragraph, the container traffic forecasts
for the next ten years are figured out in Table 3.3 and the comparison between
actual and forecasted traffic can be seen in Figure 3.18.
(1000 TEUs)
Container Traffic 2000 2001 2002 2003 2004
Scenario 1      1,581.58      1,854.33      2,177.55      2,560.59      3,014.53
Scenario 2      1,509.16      1,686.90      1,887.14      2,112.73      2,366.88
Scenario 3      1,436.75      1,528.12      1,625.94      1,730.69      1,842.89
Weighted scenario       1,509.16       1,688.29       1,891.81       2,123.26       2,386.66
Container Traffic 2005 2006 2007 2008 2009
Scenario 1      3,552.52      4,190.14      4,945.86      5,841.60      6,903.33
Scenario 2      2,653.21      2,975.79      3,339.22      3,748.66      4,209.95
Scenario 3      1,963.07      2,091.85      2,229.85      2,377.78      2,536.39
Weighted scenario       2,686.68       3,028.65       3,418.78       3,864.19       4,373.12
Note:  The growth is calculated based on the annual growth before economic crisis
(between 1994 and 1996) with 68% confidence.
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Figure 3.19
Container traffic actual (1994 – 1999) and forecasted (2000 – 2009) in TEU
Source:   Prepared by the author.
In addition, it is necessary to consider the weighted scenario of the forecasted traffic
as the data used for further calculation of the equipment plan, so a single figure of
forecasted traffic is obtained to calculate the equipment plan.
Based on the normal distribution, the likely outcome (scenario 2) has a
probability of 68% and the favourable and unfavourable outcomes (scenario 1 and
3) have the probability of 16% each.  Then, those probabilities are used to calculate
the  weighted  scenario  of  forecasted  traffic.   The figures are shown in Figure
3.19.
The figure shows that the weighted scenario is relatively close to or slightly
higher than scenario 2.  This is clear because the likely outcome (scenario 2) has a
much higher probability to happen compared with scenarios 1 and 3.   The
weighted-scenario seems realistic because it has an average growth of forecasted
container traffic of 12.6%.  It means that the container traffic forecasts derived from
the model follows the actual container traffic growth (i.e. the average growth of
11.9% between 1992 and 1999 or 13.9% between 1991 and 1999).
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Finally, to be applied into the mathematical model for optimum equipment
plan, this data then is converted to the number of container movements based on
the historical data.  The number of container movement calculation is figured out in
Appendix 3.
3.9 Analysis of the forecast results
The aggregate model of the traffic forecasts has shown a very good representation
of the actual aggregate traffic (see Figure 3.17).  In practice, it is important to follow
the difference between the actual and the forecasted value as to allow the company
to adjust its equipment plan.  With every additional year of data, new forecasts can
be prepared with the existing model or the model can be re-calibrated and then the
forecasts can be prepared.
In addition, the accuracy of the forecasts of the model still depends on the
accuracy of the economic scenarios.  If economic scenarios are assumed to be
accurate, the traffic-forecast result is probably accurate because the coefficient of
determination (adjusted r2) is equal 0.98 or nearly 1.  It means that 98% of the
variation on the total traffic can be explained as a result of the total trade and GDP
of the country.   However, it is necessary to emphasis that “no matter which
forecasting method is employed, the results will always suffer from a high degree of
uncertainty” (UNCTAD, 1995, p. 87).
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CHAPTER 4
Container handling equipment planning
“This chapter describes process of determining optimum container handling equipment
planning, its mathematical model, analyses its results, and discusses them”
4.1 Mathematical modelling framework
Figure 4.1 The mathematical modeling framework
Model Validation
Model Formulation
Understand the problem
Make assumptions &
simplifications
Define variables Use sub-models
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Solve the problem
Prepare the results
Interpret, validate &
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Explain outcomeValid
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The mathematical modeling framework is described to show how the model is built
to represent the real problem.  The model is built based on the real situation and the
relationships between variables, which constitute the model.  Based on this model,
the optimum equipment plan for each year is then derived from the result of the
model with different scenarios.
4.2 The problem solving approach
4.2.1 Key concept
Optimal resource allocation is one of the major problems of economics.  Given
limited resources and virtually unlimited wants, how can resources be optimize by
the utility? The technique of linear programming (LP) has made an important
contribution towards solving this problem.  Slater and Ascroft (1990, p.306), define a
linear programming as follows.
Linear Programming is a mathematical technique which yields the optimum
solution to problems defined by a linear objective function subject to a set of
linear constraints.  Mathematically, the problem of linear programming may
be stated as one of the optimizing (maximizing or minimizing) a linear
objective function of the following form.
Proportionality, non-negativity, accountability for resources, and decision criterion
are the assumptions behind linear programming.  Integer linear programming (ILP)
may have to be used if divisibility of products and projects, implied by the use of LP,
may not be realistic.  For example: number of equipment, frequency, and vice versa.
Max (or Min): Z = C1X1 + C2X2 + ….. + CnXn
Subject to:  a11X1 + a12X2 + … + a1nXn ≤ B1
a21X1 + a22X2 + … + a2nXn ≤ B2
…….
am1X1 + am2X2 + … + amnXn ≤ Bm
and Xj > 0 (j = 1, …., n)
where Cj, aij, and Bj are all constants.
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Table 4.1
Decisions on equipment
4.2.2 Understanding the problem
Generally speaking, container handling equipment is practically divided into three
areas: ship to shore equipment, shore-based handling equipment and handling
equipment in the container yard.  The problem solved by the model is for ship-to-
shore equipment (i.e. container cranes) as a base. For other types of equipment,
such as RTGs, tractors/head trucks, they are calculated based on the proportion of
the equipment against the container cranes applied by JICT after considering the
peak factor that is the ratio of container crane : RTG : tractor/head truck = 1 : 4 : 7.
If the result from the model shows that the container cranes needed for a particular
year is six units, twenty four units of RTGs and fourty-two units tractors/head trucks
are needed. Then, when regarding equipment in the mathematical model, it means
the model for calculating the container crane needs.
The equipment decision taken can be investment in a number of new types
of equipment, expansion of existing stock of equipment and equipment replacement.
This is summarised in Table 4.1.
Decisions Variables Causes
 Investment in new types of
equipment
 Expansion of existing stock of
equipment
 Equipment replacement
 Types, units, buy or not,
when
 Types, units, when
 Sale, redeployment,
scrapping
 Build a new terminal,
future traffic demand
 Future traffic demand
 Physical failure, reduce
efficiency, obsolence
The problem is by the increasing in future container traffic and the existing
stock of equipment, how many new types of equipment are needed and when or
how many similar pieces of equipment with existing equipment are needed and
when or does the existing equipment need to be replaced and when and how many
new pieces of equipment are needed.  All these possibilities will be tried to be
solved by using a mathematical method so the number of equipment needed under
those categories can can give a result.
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4.3 A mathematical model
4.3.1 Model formulation
A few assumptions are made to formulate this model.  The assumptions are:
• spare parts and equipment are available at certain level all the time;
• capital budgets are available all the time;
• maintenance is done properly to provide the availability on average, more than
90%, although as a consequence of the old equipment the maintenance costs
will increase considerably;
The limiting factor in this problem is the number of existing equipment, i.e.
CCs. For each individual of existing CCs, they can not be more than one each.
However, for new equipment, more than one piece of equipment can be purchased.
The company has various options, including retaining existing equipment,
whether owned equipment or hire-purchase, purchasing new equipment, whether
the same type as the existing equipment or new types, or hire-purchasing new
equipment, whether the same type as the existing or new types.  What should be
done is to present a recommended configuration of the equipment to meet projected
handling demands. The decision is the lowest total annual costs and capital costs
configuration.  Any configuration of equipment recommended is capable of meeting
the projected daily demand of container movements.
4.3.1.1 Variables
In order to solve this problem, the decision to be made should be related to the
following variables:
 Existing equipment
There are 12 container cranes at present, nine of which are owned by JICT and
three of them are leased from outside companies. Owned equipment is
symbolised as E1, E2, ...., E9 and hire-purchased equipment as E10, ...., E12.
Since the existing equipment is still in its economic life (during the planning
period up to 2009), it is assumed that all the existing pieces of equipment are
retained.
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 New types of equipment
It is proposed to have one new type of equipment with different
specification compared with the existing equipment to be considered i.e.
type A, which is symbolised as E13. Type A  is defined as a container crane
with outreach 40 m, maximum lift 40 Ton and handling rate of 30 - 36
containers/hour (Post Panamax) with price of US$ 6 million (or 6.78 million
US$ including erection and transportation costs).
Note:
Prices are compiled by the UNCTAD Secretariat based on 1996 manufacturers prices.
Type A is considered because JICT has had direct call services for
bigger ships such as Grand Alliance ships to Nothern Europe. As stated by
Simon Moore, President Director of JICT, ”We believe Tanjung Priok and JICT
are now ready to handle Grand Alliance vessels and we can promote Jakarta to
be the hub to transship from and to other Indonesian ports” (Journal of
Commerce, July 2000).
So, in the general model, the equipment is Ei  (i = 1, 2, ........, 13).
For every equipment, there are three options: retain, buy new one, or hire-purchase.
But since there is no costs data available for hire-purchase equipment of new
equipment, this option is eliminated and therefore only two options are used in the
model.  In such a case, the hire-purchase option will be considered after the
optimum result is achieved by knowing the annual total costs of particular new
equipment, which is selected.  The option hire-purchase is then accepted if the offer
is lower or equal to the annual costs of that particular equipment.  This will be
discussed in Chapter 5.
Next, supposing those options i.e. retain, and buy new one as j = 1, 2, the
variables for the model can be simplified by combining them.  So, now there is
equipment Ei,,j.  For example:
 E1,2 means buying new equipment with the same type as equipment 1.
 E10,1 means retaining the hire-purchase of equipment 10.
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The variables focused on achieving the optimum solution are the number of
equipment needed for each type or category of equipment.   If buying new
equipment with the same type of the old equipment (Pre-Panamax cranes) is not
considered, then the number of the equipment for that type of equipment is put on
the model as zero.
4.3.1.2 Constraints
The constraints considered for the model are as follows:
 Daily demand of particular year (D)
Daily demand is derived from yearly forecasted container movements divided by
365 days.  Hence:
Where:
hij = handling rates of equipment i options j (movements per hour).
Eij = number of equipment needed for equipment i options j (units).
 Utilisation of equipment (µ)
Utilisation of the equipment has a limit.  It should not exceeds maximum allowed
Berth Occupany Ratio (BOR).  In this case, the terminals have six berths and,
therefore, the maximum BOR is 73.75% (interpolated according to table 3 of
UNCTAD publication and maximum acceptable waiting time per service time
(Wt/St) = 10%).
”The evidence from European operators, most of their cranes record a
utilisation of 30–60%” (UNCTAD, 1986a, p.18). However, according to a
Containerization International survey, ”a worldwide gantry cranes reveal a
utilisation of about 25%” (UNCTAD, 1986a, p.18).  This low figure is caused by
the peaking factor where on some days, all berths are  occupied and all cranes
in operation but on other days, the berths may be empty.  However,  for planning
purposes it is necessary to simulate the model by applying the utilisation of 35%,
40%, 45%, and 50% as a reasonable maximum limit.
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µ 35% = 8.4 hours per day or 3,066 hours per year
µ 40%= 9.6 hours per day or 3,504 hours per year
µ 45%= 10.8 hours per day  or 3,942 hours per year
µ 50%= 12 hours per day  or 4,380 hours per year
 Maximum number of equipment
As mentioned before, only one piece of equipment is retained for each existing
equipment but it can be more than one for buying and hire-purchasing
equipment with the same type of the existing equipment. On the other hand, it
can be more than one piece of equipment for all options of the new type of
equipment.
E1,1; E2,1;  ….; E12,1  = 1
Ei,2  ≥ 1
4.3.1.3 Objective Function
For each equipment there is capital cost and operating costs.   Both, existing and
new piece of equipment has their own economic life.  For new equipment the capital
cost is its price in the current situation, while for existing owned-equipment, the
capital cost is considered to be the market value of the equipment at the current
time.
In addition, for both, operating costs are increasing as time goes by.  The
performance will probably fall, the machine will become more unreliable, and to
provide high availability will be more costly.
To determine the economic life of equipment, the calculation of the
discounted value of all future costs associated  is needed.   The costs to be included
are all the costs that depend on the age of the equipment such as maintenance and
running costs.  Costs do not change with the age of the equipment such as labour
costs and power; this, should not be included.  The costs are incurred over period of
time, and must be discounted to present value.
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In this study, the increase in operating costs for new equipment are assumed
to be 3% for the first 5 year and increase 1% every 5 years afterwards.  The initial
operating costs vary based on historical data in the company.  This principle is
applied both for existing and new equipment.  ”For economic life calculations the
assumptions is made that the costs increase each year for items of equipment that
deteriorate because of increased maintenance” (UNCTAD, 1990b, p.9).
Furthermore, according to UNCTAD (1990b, p.9),
the following rules apply for minimizing costs:
• Rule 1: If the cost of replacing every n + 1 years is less than the
cost of replacing every n years, the item should not be replaced.
• Rule 2: If the cost of replacing every n + 1 years is greater than
the cost of replacing every n years, the item should be replaced.
The objective function of the model is based on this principle, i.e. as long as
the equipment used is still in its economic life period, the Equivalent Uniform Annual
Cost (EUAC) or Capital Recovery Cost or annual total costs (Tij) is uniform at the
minimum.  It is assumed that the equipment is used until it reaches its economic life.
After exceeding its economic life, the EUAC is increased continually. Therefore, to
minimise the costs, the objective function is given by :
Where:
Tij = Annual total costs of equipment i option j.
Cij = Capital cost of equipment i option j.
Hence the formulation is complete.
4.3.2 Data needed to use the model
4.3.2.1 Handling rate
The handling rate of container cranes is varied.  Logically, for old equipment, the
handling rate is lower than the newer equipment.
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Table 4.2
Handling rate of equipment (container cranes)
Source:
- Existing equipment: Data, Information and Marketing Department,
Tanjung Priok Branch 1996
- New equipment: UNCTAD
Table 4.3
Daily demand of container moves
Source: Appendix 3
Handling Rate
(container moves per hour)
Equipment
Standard Actual
Ex
is
tin
g
CC-02A
CC-02
CC-03
CC-01
CC-04
CC-05
CC-06
CC-07
CC-08
Hire-purchase 1
Hire-purchase 2
Hire-purchase 3
25
25
25
25
30
30
30
30
30
N/A
N/A
N/A
20
20
20
20
25
25
25
25
25
14
22
22
N
ew Type A 36 30
4.3.2.2 Daily demand for handling operations in quay side
The daily demand of handling operations in quay side is derived from annual
demand divided by the number of days a year (i.e. 365 days). The daily demand in
container moves of the equipment is shown in Table 4.3.
Year Container moves
2000
2001
2002
2003
2004
2005
2006
2007
2008
2009
2,819
3,153
3,534
3,966
4,458
5,018
5,657
6,386
7,218
8,168
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4.3.2.3 Total annual costs
Total annual costs are the sum of annual capital recovery costs and annual
operating costs.  The costs calculated are the costs for existing equipment, new
equipment with the same type of the existing equipment and new equipment of the
new type of equipment, and hire-purchase equipment.  New equipment with the
same type of existing equipment is considered only for the Panamax cranes
because, nowadays, Pre-Panamax cranes are out of date with the currrent situation.
Therefore,  to buy new equipment with the same type as CC-02A, CC-01, CC-02,
and CC-03 is not considered anymore.
For hire-purchase equipment, the situation is different.  The three hire-
purchase pieces of equipment are two Panamax cranes hired for five years starting
in 1996 (Hire purchase 2 and 3) and one Pre-Panamax crane hired for five years
starting in 1997 (Hire purchase 1).  The terminal is not responsible for maintenance
and running costs of the equipment.  Therefore, after five years they become the
possession of the terminal.   The hire cost is based on the type and conditions of the
containers.   The cost for 40’ container is 49 USD for full containers and 44 USD for
empty containers.  Similarly, the cost for 20’ container is 31 USD for full containers
and 28 USD for empty containers.   The total annual costs are calculated based on
these figures.  However, it is assumed that the cranes are handling these containers
with certain proportion of different types of containers (in this case 1999 proportion
is used) and the utilisation of 30% or 2,628 hours per year.  Then, the total annual
costs are calculated by weighted average costs based on the 1999 proportion
multiplied by number of moves per year.  The calculation of weighted average cost
per moves is as follows:
20’ container full:
20’ container empty:
40’ container full:
40’ container empty:
46%
6%
40%
8%
X 31 USD =
X 28 USD =
X 49 USD =
X 44 USD =
14.1 USD
1.7 USD
19.6 USD
3.6 USD
Weighted costs per moves 100% 39.1 USD
For example: The total annual costs for equipment hire purchase 1.
Total annual costs= utilisation hours x handling rate per hour x 39.1 USD
= 2,628 x 14 x 39.1
= 1,434,888 USD per year for 5 years.
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Table 4.4
Total annual costs
The same calculation method is applied for the other two hire purchase
equipment.  After 5 years, because the equipment is becoming the possession of the
terminal, the operating costs become the responsibility of the terminal.  Then, the
operating costs pattern after the cranes are transferred to the terminal is assumed to
be the same as for other cranes (see Appendix 4).   The summary of total annual
costs of equipment is summarised in Table 4.4.
Equipment Register
(variables)
Total
Annual Costs**
I. Existing*
CC-02A (X1,1)        334,987
CC-02 (X2,1)        455,010
CC-03 (X3,1)        462,405
CC-01 (X4,1)        411,331
Pre-Panamax
Hire-purchase 1 (X10,1)        786,188
CC-04 (X5,1)        569,279
CC-05 (X6,1)        619,959
CC-06 (X7,1)        610,064
CC-07 (X8,1)        617,335
CC-08 (X9,1)        616,743
Hire-purchase 2 (X11,1)     1,065,900
Panamax
Hire-purchase 3 (X12,1)     1,065,900
II. New types
Post-Panamax Type A (X13,2)        927,320
III. New as existing***
CC-04, 05, 06 (X567,1)        599,767
CC-07, 08 (X89,1)        617,039
Source: Appendix 4
Note:
*)    Existing, including retrofit
**)   Including maintenance and running costs
***)  The average costs of a group of equipment
4.3.2.4 Capital costs of the equipment
Capital costs is the costs for buying one new piece of equipment (i.e. price of the
equipment + installment costs).   It is assumed that the price of a new Panamax is
5,650,000 USD and that of a Post Panamax is 6,780,000 USD (1996 prices,
UNCTAD Secretariat).
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4.4 The solution
The solution is derived from the calculation resulting from the Quant System
software.  The result is the optimum result considering the minimum total annual
costs of the equipment combined with minimum capital costs.   Following is an
example of the mathematical model for calculating the optimum equipment plan with
the assumption that the average utilisation of equipment is 35% for year 2000.
Objective function:  min: {(Total annual costs) + (capital costs)}
{(334,987X1,1 + 455,010X2,1 + 462,405X3,1 + 411,331X4,1 + 569,279X5,1 + 619,959X6,1 +
610,064X7,1 + 617,335X8,1 + 616,743X9,1 + 786,188X10,1 + 1,065,900X11,1 + 1,065,900X12,1 +
0X13,1 + 334,987X1,2 + 455,010X2,2 + 462,405X3,2 + 411,331X4,2 + 599,767X567,2 + 617,039X89,2
+ 786,188X10,2 + 1,065,900X11,2 + 1,065,900X12,2 + 927,320X13,2) + (0X1,2 + 0X2,2 + 0X3,2 +
0X4,2 + 5,650,000X567,2 +  5,650,000X89,2 +0X10,2 + 0X11,2 + 0X12,2 + 6,780,000X13,2)}
Constraints:
Daily demand:
1) 168X1,1 + 168X2,1 + 168X3,1 + 168X4,1 + 210X5,1 + 210X6,1 + 210X7,1 + 210X8,1 + 210X9,1 +
118X10,1 + 185X11,1 + 185X12,1 + 0X13,1 + 168X1,2 + 168X2,2 + 168X3,2 + 168X4,2 + 210X567,2
+ 210X89,2 + 118X10,2 + 185X11,2 + 185X12,2 + 252X13,2  ≥ 2,819
Maximum number of existing equipment:
2) X1,1  = 1
3) X2,1  = 1
4) X3,1  = 1
5) X4,1  = 1
6) X5,1  = 1
7) X6,1  = 1
8) X7,1  = 1
9) X8,1  = 1
10) X9,1  = 1
11) X10,1  = 1
12) X11,1  = 1
13) X12,1  = 1
14) X1,2  = 0 (Buying new equipment is not considered to this option/Pre-Panamax)
15) X2,2  = 0 (Buying new equipment is not considered to this option/Pre-Panamax)
16) X3,2  = 0 (Buying new equipment is not considered to this option/Pre-Panamax)
17) X4,2  = 0 (Buying new equipment is not considered to this option/Pre-Panamax)
18) X10,2   = 0 (New hire-purchase option for this type is not considered anymore)
19) X11,2   = 0 (New hire-purchase option for this type is not considered anymore)
20) X12,2   = 0 (New hire-purchase option for this type is not considered anymore)
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Table 4.5
Number of new container cranes needed and its investments
Source: Appendix 5.  For investment, prepared by the author (calculated).
Note:
P= Panamax type (Noell manufacturer)
PP= Post-Panamax type
Invest.= Accumulated investment needed (in million USD).
This process is then iterated year by year up to the year 2009. The same
process is also applied to other utilisation scenarios.  The optimum configuration of
new container cranes and investments needed are summarised in Table 4.5.
Utilisation Level
35% 40% 45% 50%Year
P PP Invest. P PP Invest. P PP Invest. P PP Invest.
2000 3 0     16.95 2 0      11.30 0 0              - 0 0             -
2001 5 0      28.25 3 0      16.95 0 1        6.78 0 0             -
2002 7 0      39.55 3 1      23.73 2 1     18.08 2 0      11.30
2003 9 0      50.85 5 1      35.03 3 1     23.73 3 0      16.95
2004 11 0      62.15 7 1      46.33 5 1     35.03 5 0      28.25
2005 11 2      75.71 8 2      58.76 7 1     46.33 5 1      35.03
2006 13 3      93.79 11 2      75.71 7 3     59.89 6 2     47.46
2007 14 5   113.00 14 2     92.66 10 3      76.84 6 4     61.02
2008 18 5   135.60 16 3   110.74 13 3      93.79 9 4     77.97
2009 20 7   160.46 20 3   133.34 15 4   111.87 12 4     94.92
Table 4.5 can be interpreted in various ways:
1. If the container cranes (existing and new) are planned to be utilised by 40%, 2
new Panamax cranes and 11.3 million USD of investment are needed to cope
with the traffic  in 2000; or
2. If the company has limited resources i.e. a budget of 10 million USD for
container cranes in 2001, to be able to cope with the traffic, the company needs
to buy one new Post-Panamax crane and all container cranes (existing and new)
should be utilised by 45%; or
3. If the company does not have budgets for buying container cranes in 2001, the
existing equipment should be utilised by 50% and vice versa.
The comparison of the number of container cranes needed for different utilisation
levels is shown in Figure 4.2.
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Figure 4.2
The comparison of number of container cranes needed with different utilisation scenarios
Source: Appendix 5.
4.5 The optimum equipment plan and acquisition policy
The completion of the optimum equipment plan is calculated on the basis of the ratio
applied by JICT after considering the Peak Factor that is CC: RTG: tractor/head
truck = 1: 4: 7.  This ratio is higher compared with the ratio introduced by UNCTAD
that is 2: 3: 10.   However, this ratio has not yet been considered the peaking factor.
For chassis, as applied in JICT,  the ratio between tractor-trailers sets: chassis
(single deck) is 1: 1.2.  For forklift diesel, which is used to handle the LCL containers
in CFS, the ratio used between CC: forklift diesel = 1: 1 (UNCTAD, 1986a, p. 60).
This is quite reasonable since the LCL containers are only about 0.2% – 0.3% of the
total containers throughput between 1998 and 1999.
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The optimum equipment plan has also reviewed the performance, age and
condition, to determine which assets should be replaced or disposed during the
planning period.   As mentioned before, for container cranes, all existing equipment
is still in its economic life during the planning period i.e. upto 2009.  The economic
life of other pieces of equipment is assumed to be 20 years for RTG and 15 years
for tractor/head truck, chassis, and forklift diesel.  The complete optimum equipment
plan and acquisition policy is described in Appendix 6.
4.6 Summary
The equipment plan model (specifically for container cranes) is made as a tool for
the management to calculate the optimum equipment plan that can meet the cargo
handling demands with the lowest total annual costs and capital costs configuration.
Compared ith a traditional way of calculating an ipment plan i.e. by dividing the daily
handling demand with the average handling rate multiplied utilisation hours per day
without considering its costs, the equipment plan model is better, in a way, because
it considers the cost factors incorporated into the model.  In addition, the model also
considers when to purchase the Panamax or Post Panamax and how many
according to the demand level with a low cost configuration.  The traditional way can
not do this.  The comparison between calculation using the traditional way and this
model is discussed in Chapter 5.  It is evident  that the model gives a result of the
container cranes configuration with the lowest capital costs or investments and
lower cost per move compared with the traditional result.
In this study, the optimum equipment plan is made with four utilisation
scenarios of container cranes i.e. 35, 40, 45 and 50%.  Based on the result derived
from the model, the equipment plan for other pieces of equipment is calculated with
the ratio applied by JICT.  The decision to be made, for which scenario of equipment
plan to be selected, depends on the management to decide.  If the management
believes that the average utilisation of the equipment  that can be achieved is 40%,
then the management should use the equipment plan with the 40% scenario and
vice versa (see Appendix 6).
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The optimum equipment plan resulting from this study is made to provide
guidelines to management for what should be done if they believe a certain
utilisation level of container cranes can be achieved.   Chapter 5 will try to discuss
and analyse the equipment plan model and its results more in depth.
57
CHAPTER 5
Analysis
“This chapter discusses and analyses the optimum container handling equipment plan model
and its results, especially for container cranes and compares
the results generated by the traditional way and the equipment plan model”
5.1 Analysis of the equipment plan model
In this study, the equipment plan model is especially made for calculating the
optimum number of container cranes, whereas the other pieces of equipment are
calculated on the ratio basis applied by JICT.  The equipment plan model is a useful
tool for equipment planning particularly if the company wants to have cost-effective
equipment planning.  Not only does it consider the economic life, handling rates, and
annual costs of the equipment but also capital costs or investments needed to buy
new equipment.  By this model, the equipment configuration resulting from the
model has the minimum total annual costs and capital costs configuration, and
ultimately, it will give lower costs of equipment per move.
In addition, since the author does not have enough data, some assumptions
have been made to be able to make the model representative enough to solve the
problem.   It would be more interesting if there are some data for a group of
equipment e.g. Panamax cranes or Post Panamax cranes from different
manufacturers with different prices, lifetime costs and options e.g. buying new one
or leasing/hire purchase.  If so, the model will have more ’life’; in other words, it
really represents the real life in doing equipment selection.  The author tried to
contact some manufacturers about the prices, lifetime costs, and options of the
equipment via e-mail, but none of the manufacturers gave the author feedback.
Therefore, only the prices provided by UNCTAD are used in the model for new
equipment.
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In this study, the author only considers Post Panamax cranes as new type of
equipment since it is not the right choice to consider Super Post Panamax cranes to
be included in the model because of the type of ships calling at the terminal.   Most
of the ship calls at the terminal are feeder ships and very few Post Panamax ships.
Super Post Panamax cranes should be considered if  there is a possibility to have
big container ships of around 6,000 TEUs capacity or more calling to the terminal.
In addition, it will also be more interesting if there are budget constraints
applied into the model.  This can not be done because the author does not have any
information about the budgets for buying container cranes from the company.   If all
the data are available, the model can be developed further.   This is recommended
for further research.
5.2 Analysis of the optimum equipment plan
5.2.1 Container cranes
5.2.1.1 Existing equipment
All the 12 existing container cranes, whether owned or hire-purchased, are still
retained because they are still in their economic life during the planning period i.e.
up to the year 2009.
For the owned equipment, the economic life of the closest owned container
cranes will end in 2020 i.e CC-03 and, then, CC-02, CC-04, CC-05 and CC-06 in
2021 (see Appendix 4 for details).  Then, these owned container cranes should be
replaced with the same or other types depending on the result of the model if
applying such situation into the model with certain traffic levels on that particular
year and certain utilisation levels.
It is also observed that for old owned container cranes (Pre-Panamax: CC-
02A, CC01), they have longer economic life because their maintenance cost
patterns are better than those above.  It may happen because probably these old
oild pieces of equipment are still more reliable compared with those above although
they are older.  This can be seen from their operating costs which are lower (see
Appendix 4).
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For existing hire-purchased equipment, whether Pre-Panamax type or
Panamax type, the total annual cost is higher than the similar type owned by the
company.   For hire-purchased Pre-Panamax cranes, the total annual cost is US$
786,188, whereas the typical annual total cost for Pre-Panamax cranes is around
US$ 350,000 – 460,000.  In addition, for hire-purchased Panamax cranes, the total
annual cost is US$ 1,065,900 whereas the typical total annual cost for Panamax
cranes is around US$ 550,000 – 650,000.   This is due to the high capital cost
during the first five years for hiring this equipment before it is transferred to JICT.
The capital cost is calculated on the basis of US$ 39.1 per move and a
utilisation level of 30% or 2,628 hours per year.  In fact, for Panamax container
cranes (e.g. hire-purchase 2 and 3) with the utilisation and handling rates remaining
the same, the cost per move for hire-purchase should lie between US$ 18.8  – 22.7
to achieve the annual total costs around US$ 550,000 –  650,000 (assumed the
operating costs pattern as it is—see Appendix 4).
Therefore, in the future, when hiring the hire-purchase equipment, the
company should consider or calculate the annual total costs or cost per move of the
equipment.   The annual total costs or cost per move of hire-purchase equipment
should be equal or might be slightly higher compared with the typical type of such
equipment.
5.2.1.2 New equipment
As mentioned before, buying the new Pre-Panamax cranes is not considered to be
used anymore as they have already been ’out of date’ to be applied because most
of the shipping lines are more interested in the equipment with higher handling
rates.
According to the ship type calls at the terminal, the suitable container cranes
to serve them are Panamax type and Post Panamax type.  Based on the result, for
Panamax cranes, the equipment selected is equipment from the Noell manufacturer
having an average total annual costs of US$ 599,767.  This equipment has lower
total annual costs compared with the Guna Nusa manufacturer having an average
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annual total costs of US$ 617,039.   For Post-Panamax cranes, since there is no
data from which manufaturer the equipment is, it is said as a Post Panamax crane
(price according to UNCTAD, 1996 price) regardless its manufacturer.
The number of new container cranes needed, depends on management to
decide according to their utilisation level that can be achieved (see Appendix 6).
5.2.2 Other container handling equipment
Since other pieces of container handling equipment, such as: RTG, tractor/head
truck, chassis, and forklift diesel are calculated on the ratio basis, there is no deep
analysis of their total annual costs.   What is important is their configuration to the
total equipment plan and acquisitions policy to meet container handling demands
(see Appendix 6).
5.3 Investments
Investments needed are calculated according to the optimum equipment plan as
described in Appendix 6.   The calculation is based on the price list prepared by
UNCTAD (1996 prices).  The prices (including erection and/or transport costs) used
are:
 US$ 6.78 million for a Post-Panamax container crane with outreach 40m,
maximum lift 40 T and handling rate 30 – 36 boxes/hour;
 US$ 5.65 million for Panamax crane with outreach 25m, maximum lift 40 T
and handling rate 18 – 24 boxes/hour;
 US$ 1.92 million for RTG with span 20 – 24 m, maximum lift 40 T and lift
height of 1 over 4;
 US$ 0.11 million for Tractor/headtruck;
 US$ 0,0165 million for single chassis with load capacity 45 T;
The calculation of investments needed for different utilisation scenarios for the year
2000 up to 2009 are shown in Table 5.1.
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Table 5.1
Investment in container handling equipment (2000 - 2009)
Unit (US $ million)
Equipment 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009
Utilisation 35%
CC    16.95  11.30    11.30    11.30    11.30    13.56    18.08    19.21    22.60    24.86
RTG    44.18  15.37    15.37    15.37    21.13    15.37    23.05    23.05    30.74    36.50
Tractor/HT      3.74    1.54      1.54      1.54      2.97      1.54      2.31      3.08      3.08      3.08
Chassis      0.87    0.84      0.28      0.28      0.49      0.28      0.42      1.24      0.55      0.55
Forklift Diesel      0.33    0.11      0.11      0.11      0.11      0.11      0.17      0.33      0.22      0.22
Total    66.08  29.16    28.60    28.60    36.00    30.86    44.02    46.91    57.19    65.21
Cumulative    66.08  95.23  123.83  152.42  188.43  219.28  263.30  310.22  367.41  432.62
Utilisation 40%
CC    11.30    5.65      6.78    11.30    11.30    12.43    16.95    16.95    18.08    22.60
RTG    36.50    7.68      7.68    15.37    21.13    15.37    23.05    23.05    23.05    36.50
Tractor/HT      2.97    0.77      0.77      1.54      2.97      1.54      2.31      3.08      2.31      3.08
Chassis      0.74    0.14      0.14      0.28      0.49      0.28      0.42      1.24      0.42      0.55
Forklift Diesel      0.28    0.06      0.06      0.11      0.11      0.11      0.17      0.33      0.17      0.22
Total    51.78  14.30    15.43    28.60    36.00    29.73    42.89    44.65    44.02    62.95
Cumulative    51.78  66.08    81.51  110.10  146.10  175.83  218.72  263.37  307.40  370.35
Utilisation 45%
CC         -    6.78    11.30      5.65    11.30    11.30    13.56    16.95    16.95    18.08
RTG    21.13    7.68    15.37      7.68    21.13    15.37    15.37    23.05    23.05    28.82
Tractor/HT      1.43    0.77      1.54      0.77      2.97      1.54      1.54      3.08      2.31      2.31
Chassis      0.46    0.14      0.28      0.14      0.49      0.28      0.28      1.24      0.42      0.42
Forklift Diesel      0.17    0.06      0.11      0.06      0.11      0.11      0.11      0.33      0.17      0.17
Total    23.18  15.43    28.60    14.30    36.00    28.60    30.86    44.65    42.89    49.79
Cumulative    23.18  38.61    67.21    81.51  117.51  146.10  176.96  221.61  264.50  314.29
Utilisation 50%
CC         -       -    11.30      5.65    11.30      6.78    12.43    13.56    16.95    16.95
RTG    21.13       -    15.37      7.68    21.13      7.68    15.37    15.37    23.05    28.82
Tractor/HT      1.43       -      1.54      0.77      2.97      0.77      1.54      2.31      2.31      2.31
Chassis      0.46       -      0.28      0.14      0.49      0.14      0.28      1.10      0.42      0.42
Forklift Diesel      0.17       -      0.11      0.06      0.11      0.06      0.11      0.28      0.17      0.17
Total    23.18       -    28.60    14.30    36.00    15.43    29.73    32.62    42.89    48.66
Cumulative    23.18  23.18    51.78    66.08  102.08  117.51  147.23  179.85  222.74  271.40
Table 5.1 shows that the less the utilisation of the equipment, the higher the
investment needed.  For example, with a utilisation of 35% the cumulative
investment needed up to the year 2009 is US$ 433 million, while if the equipment is
utilised by 50%, the cumulative investment needed is only US$ 271 million or 37.4%
less.
Note:  Investment is calculated according the optimum number of equipment as on Appendix 6.
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It shows how important it is to increase the utilisation of assets so as to
reduce the costs of equipment.  It means that the company needs to increase the
utilisation of existing assets to have lower costs and lower capital investments as its
strategies.   This strategy is recommended by UNCTAD to be able to achieve
competitive advantage through the cost leadership strategy (UNCTAD, 1993).
5.4 Cost per move of container cranes
According to the calculation, the average cost per move of container cranes
resulting from the model for the planning period up to 2009 is US $ 8.9 for utilisation
35%, US $ 7.9 for utilisation 40%, US $ 7.1 for utilisation 45%, and US $ 6.5 for
utilisation 50% (see Appendix 7).  This average cost per move is resulted from the
use of the combination of existing, new Panamax  and new Post Panamax cranes.
The result shows that it is evident that the higher the utilisation of assets, the
lower the unity costs or cost per move of the equipment.
5.5 Comparisons between traditional way and the model
The comparisons between the traditional way of calculating the equipment plan and
the model are needed so as to prove whether the equipment plan model is useful or
not.  Since the model is applied only for calculating the optimum equipment plan for
container cranes, the comparisons for other pieces of equipment are not carried out.
In the traditional way, there are two calculations examined for buying new
equipment.  They are ”all Panamax cranes” and ”all Post-Panamax cranes”.  These
options are selected because the traditional way can not determine the combination
of Panamax cranes and Post-Panamax cranes e.g. when to buy Panamax or Post-
Panamax cranes, and how many units are needed on a particular year for Panamax
or Post-Panamax cranes.  In the ”equipment plan model”, there is one calculation for
buying new equipment that is a combination between Panamax and Post-Panamax
cranes. This model can also determine when and how many units Panamax and
Post-Panamax cranes should be bought with lower total annual costs and capital
investments.   Therefore, the comparisons are carried out on these three options.
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Figure 5.1
Comparisons of the results between traditional way and the equipment plan model
Source:   Appendix 7.
The comparison shows that, for all the utilisation scenarios during the
planning period up to 2009, the ”equipment plan model” gives the best solution
having equal or lower average cost per move with the lowest capital investments,
except cost per move for utilisation scenario of 35%, which is slightly higher.  This
might be caused by the rounding up of the calculation.
The result shows clearly that the ”equipment plan model” is a useful tool  for
calculating the optimum equipment plan. It is apparent that the ”model” gives a
better solution because the calculation takes into account their handling rates,
economic life, total annual costs, and capital investments.   For example: on the
utilisation scenario of 40%, the ”model” generates an average cost per move of US
$ 7.9 with the cumulative capital investments of US $ 133.34 million.  For “all
Panamax scenario”, although it generates the same average cost per move of US $
7.9 as the ”model”, it needs higher capital investments, that is US $ 135.60 million.
For ”all Post-Panamax scenario”, it generates higher cost per move of US $ 8.9 and
capital investments of US $ 162.72 million.  This is also true for other utilisation
scenarios (see Figure 5.1; see Apendix 7 for details).  Therefore, this model is a
good tool to help the management in making a decision concerning the container
handling equipment plan.
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Despite of the economic comparisons, following are the other comparisons
among the ”equipment plan model”, ”all Panamax” and ”all Post-Panamax”:
”All Panamax”
 Lower unit costs;
 Higher capital costs/investments;
 Not deal with the market developments meaning that it can not serve Post-
Panamax ships.
”All Post-Panamax”
 Higher unit costs;
 Higher capital costs/investments;
 Over capacity although it deal with the market developments where the trend is
the ships becomes bigger and bigger.
”Model”
 Lower unit costs;
 Optimum capital costs/investments;
 Optimum capacity and, furthermore, it deals with the market developments
meaning that it can serve Post-Panamax ships.
5.6 Summary
From the analysis, it can be summarised that the equipment plan model is a useful
tool for the company to calculate an optimum container handling equipment plan.  In
addition, based on the results of the model, it  is also useful for the company to
prepare annual budgets for the container handling equipment and set up tariffs.  The
equipment plan which resulted has an economical strength meaning that the
company can achieve a competitive advantage through cost leadership because the
equipment plan configuration has lower unity costs.  Lower unity costs means that
the equipment plan also has considered the optimum capacity of the equipment to
cope with the demand by minimising the unused capacity while it still has enough
inventory to cope with the container handling demands.  Chapter 6 will conclude the
result of this study and give some recommendations to the management to be able
to apply this study in practice and for further research.
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CHAPTER 6
Conclusions and Recommendations
“This chapter describes the conclusions and recommendations
related with the optimum container handling equipment plan and the equipment plan
model”
6.1 Conclusions
From this study, it can be concluded that:
 JICT experienced a dramatic growth in container traffic from 0.18 TEUs in 1986
to 1.53 million TEUs in 1997 or more than eight times in the period of eleven
years.  This growth is believed to be continued in the future as an impact of the
globalisation of the world economy and trade liberalisation.
 To be a world class operator, JICT has to provide high quality services as close
as possible to the customers’ requirements.  One way to do so is to have an
adequate or optimum inventory of equipment to meet cargo handling demands
along with the growth of the container traffic.
 To have an optimum inventory of equipment, JICT has to provide considerable
investments in infrastructure and expensive equipment, which is inherently risky
if the proper procedures are not carried out.   Therefore, a careful container
traffic forecast has been done to minimise the risks of the investments in
equipment.
 The container traffic forecast is done by using an econometric approach
because the containerisation is closely related with the commodity transported in
containers.   In other words, the trade in commodities depends on the macro
economic condition of the country.
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 According to the study, container traffic in JICT primarilly depends on the trade
and GDP of the country as those variables have an adjusted r2 or determinants
of 0.98 or very close to 1.   It means that 98% of the variation of the container
traffic can be explained as a result of the variations in trade and GDP of the
country.   Therefore, the container traffic forecast in JICT is calculated based on
this container traffic forecasting model.
 To minimise the risks, the container traffic forecast is done by applying three
scenarios on the model.  The scenarios are favourable economy, moderate
economy and unfavourable economy.  For the purpose of calculating the
equipment plan, the weighted average scenario is used.  The container traffic
forecast seems to be realistic because it has the average growth of 12.6%.  It
means that the weighted scenario follows the average growth of container traffic
in JICT, that is the average growth of 11.9% between 1992 and 1999 or 13.9%
between 1991 and 1999.
 Although the equipment plan model seems to be theoretical, the optimum
equipment plan derived from the equipment plan model using a mathematical
model i.e. integer linear programming approach gives a better result compared
with the traditional way of calculating it although some assumptions have been
made to make the model more realistic.  This is becaused the cost-benefit
analysis has been incorporated into the model.   The results show that the
equipment plan model gives lower costs per move with lowest capital
investments.  Therefore, the equipment plan model is a useful tool for
management to prepare an optimum equipment plan.
 The results also provide guidelines to the management regarding the optimum
equipment plan, equipment acquisitions, and capital investments needed with
different utilisation scenarios, which are useful for the management to make a
decision concerning the equipment.  The utilisation scenario is used as a base
for making a decision.  If the management believes that a 45% utilisation
scenario is the utilisation level that can be achieved, then the equipment plan,
equipment acquisitions, and capital investments should be based on the results
of the 45% utilisation scenario.  The model also gives a guideline to the
management to make a decision concerning hire purchase or lease equipment.
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6.2 Recommendations
6.2.1 Recommendations for JICT
To have a better container handling equipment plan by using the equipment plan
model, JICT should:
 provide a reliable costs record for the equipment, which is important in order to
have cost effectiveness in applying equipment plan policies.
 establish an effective Equipment Management Information System (EMIS) as a
part of the Management Information System (MIS), which is a major constraint
on port equipment plan and maintenance.
 ask for lifetime costs from the equipment suppliers to have better references
about the equipment itself.
 train and involve staff in calculating the optimum equipment plan by following the
procedures.
 include the equipment plan in the port’s corporate plan.
6.2.2 Recommendations for further research
Because of lack of the data available, such as prices and lease costs of different
types of new cranes with different manufacturers and lifetime costs of the existing
and new cranes,  some limitations have been made into the equipment plan model.
So, for example: only type A, in general, of new cranes is considered into the model
to represent the Post-Panamax type but no lease option of it because of unavailable
data.
Furthermore, for Panamax cranes, only one price (according to UNCTAD) is
considered to represent two different manufacturers.  In addition, the calculation of
the lifetime cost is also made on the assumption that the costs increase by 3% in the
first 5 years and will continue to increase by 1 % every 5 years afterwards with the
percentage of initial maintenance and running costs varying according to the
historical data available in the company.  Therefore, if all the data available,
following are some recommendations proposed for further research:
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 Considering the hire-purchase or lease and buy options of different type of
container cranes with different manufacturers to have real choices of various
manufacturers available on the market.
 Considering Super Post Panamax cranes into the equipment plan model to see
their effects on the equipment configuration and economies of scale, if there is a
possibility for JICT to receive Super Post Panamax ships.
 Adding budget or financial constraints to the model to have a more realistic
model representing real practices.
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Appendix 1
The age and conditions of the equipment (September 1999)
See: alat.xls
No. Equipment Type Register Capacity Manufacturer Year Age Hp Remarks
CONTAINER CRANE
1  Container Crane CC.02A 30.5 Mitsui 1972 28 -
2  Container Crane CC.02 50 Sumitomo 1976 24 830 Retrofit 98
3  Container Crane CC.03 50 Sumitomo 1976 24 830 Retrofit 97
4  Container Crane CC.01 35.5 Sumitomo 1983 17 830 Retrofit 98
5  Container Crane CC.04 40 Noell 1992 8 1379
6  Container Crane CC.05 40 Noell 1992 8 1379 Retrofit 97
7  Container Crane CC.06 40 Noell 1992 8 1379 Retrofit 97
8  Container Crane CC.07 35 Guna Nusa 1997 3 2095
9  Container Crane CC.08 35 Guna Nusa 1997 3 2095
TRANSTAINER (RTG)
1  Transtainer TT.05A 30,5 Paceco 1976 24 175 Retrofit 96
2  Transtainer TT.01A 30,5 Paceco 1979 21 175 Retrofit 95
3  Transtainer TT.02A 30,5 Paceco 1979 21 175 Retrofit 96
4  Transtainer TT.03A 30,5 Paceco 1979 21 175
5  Transtainer TT.04A 30,5 Paceco 1979 21 175
6  Transtainer TT.06A 30,5 Paceco 1979 21 175
7  Transtainer TT.07A 30,5 Paceco 1979 21 175
8  Transtainer TT.03 35 Hitachi 1983 17 400 Retrofit 97
9  Transtainer TT.04 35 Hitachi 1983 17 400 Retrofit 97
10  Transtainer TT.05 35 Hitachi 1983 17 400 Retrofit 97
11  Transtainer TT.08A 30,5 Hyundai 1988 12 540 Retrofit 96
12  Transtainer TT.09A 30,5 Hyundai 1988 12 540 Retrofit 96
13  Transtainer TT.10A 30,5 Hyundai 1988 12 540 Retrofit 96
14  Transtainer TT.16 35 Hyundai 1989 11 540 Retrofit 96
15  Transtainer TT.17 35 Hyundai 1989 11 540 Retrofit 97
16  Transtainer TT.18 35 Hyundai 1990 10 540 Retrofit 97
17  Transtainer TT.19 35 Hyundai 1990 10 540 Retrofit 97
18  Transtainer TT.20 35 Mitsui 1991 9 400
19  Transtainer TT.21 35 Mitsui 1991 9 400
20  Transtainer TT.22 35 Mitsui 1991 9 400
21  Transtainer TT.23 35 Mitsui 1991 9 400
22  Transtainer TT.24 35 Mitsui 1991 9 400
23  Transtainer TT.25 35 Mitsui 1991 9 400
24  Transtainer TT.26 35 Mitsui 1991 9 400
25  Transtainer TT.27 35 Mitsui 1991 9 400
26  Transtainer TT.28 35 Mitsui 1991 9 400
27  Transtainer TT.29 35 Mitsui 1991 9 400
28  Transtainer TT.30 35 Mitsui 1991 9 400
29  Transtainer TT.31 35 Mitsui 1991 9 400
30  Transtainer TT.32 35 Mitsui 1991 9 400
31  Transtainer TT.33 35 Mitsui 1991 9 400
32  Transtainer TT.34 35 Mitsui 1991 9 400
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No. Equipment Type Register Capacity Manufacturer Year Age Hp Remarks
FORK LIFT DIESEL
1  Forklift Diesel FD. 04 25/20 Mitsubhisi 1979 21 -
2  Forklift Diesel FD. 02 36/32 Toyo Umpachi 1983 17 -
3  Forklift Diesel FD. 16 2 Datsun 1983 17 -
4  Forklift Diesel FD. 18 2 Datsun 1983 17 -
5  Forklift Diesel FD. 19 2 Datsun 1983 17 -
6  Forklift Diesel FD.09A 2 Datsun 1983 17 -
7  Forklift Diesel FD. 11A 10 Toyo Umpachi 1983 17 -
8  Forklift Diesel FD.16A 36 Toyo Umpachi 1983 17 -
9  Forklift Diesel FD. 29 2 Nissan 1991 9 -
10  Forklift Diesel FD. 03A 2 Nissan 1991 9 -
11  Forklift Diesel FD.08A 2 Nissan 1991 9 -
12  Forklift Diesel FD.01 42 Fantuzzi 1996 4
13  Forklift Diesel FD.08 15 Fantuzzi 1996 4 -
14  Forklift Diesel FD.09 15 Fantuzzi 1996 4 -
15  Forklift Diesel FD 20 3,5 Komatsu 1996 4 64
16  Forklift Diesel FD. 04A 42 Fantuzzi 1996 4 -
17  Forklift Diesel FD. 05A 15 Fantuzzi 1996 4 -
TRACTOR-TRAILER SETS/HEAD-TRUCK
1  Head Truck HT. 23 40 Ottawa 1988 12 175
2  Head Truck HT. 25 40 Ottawa 1988 12 175
3  Head Truck HT. 26 40 Ottawa 1988 12 175
4  Head Truck HT. 28 40 Ottawa 1988 12 175
5  Head Truck HT. 29 40 Ottawa 1988 12 175
6  Head Truck HT. 30 40 Ottawa 1988 12 175
7  Head Truck HT. 31 40 Ottawa 1988 12 175
8  Head Truck HT. 32 40 Ottawa 1988 12 175
9  Head Truck HT. 33 40 Ottawa 1988 12 175
10  Head Truck HT. 34 40 Ottawa 1988 12 175
11  Head Truck HT. 35 40 Ottawa 1988 12 175
12  Head Truck HT. 36 40 Ottawa 1988 12 175
13  Head Truck HT. 37 40 Ottawa 1988 12 175
14  Head Truck HT. 38 40 Ottawa 1991 9 175
15  Head Truck HT. 40 40 Ottawa 1991 9 175
16  Head Truck HT. 41 40 Ottawa 1991 9 175
17  Head Truck HT. 42 40 Ottawa 1991 9 175
18  Head Truck HT. 43 40 Ottawa 1991 9 175
19  Head Truck HT. 44 40 Ottawa 1991 9 175
20  Head Truck HT. 45 40 Ottawa 1991 9 175
21  Head Truck HT. 46 40 Ottawa 1991 9 175
22  Head Truck HT. 47 40 Ottawa 1991 9 175
23  Head Truck HT. 48 40 Ottawa 1991 9 175
24  Head Truck HT. 49 40 Ottawa 1991 9 175
25  Head Truck HT. 50 40 Ottawa 1991 9 175
26  Head Truck HT. 51 40 Ottawa 1991 9 175
27  Head Truck HT. 52 40 Ottawa 1991 9 175
28  Head Truck HT. 53 40 Ottawa 1991 9 175
29  Head Truck HT. 55 40 Ottawa 1991 9 175
30  Head Truck HT. 56 40 Ottawa 1991 9 175
31  Head Truck HT. 57 40 Ottawa 1991 9 175
32  Head Truck HT.01A. 40 Ottawa 1991 9 175
33  Head Truck HT.02A. 40 Ottawa 1991 9 175
34  Head Truck HT.03A. 40 Ottawa 1991 9 175
35  Head Truck HT.04A. 40 Ottawa 1991 9 175
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No. Equipment Type Register Capacity Manufacturer Year Age Hp Remarks
36  Head Truck HT.05A. 40 Ottawa 1991 9 175
37  Head Truck HT.06A. 40 Ottawa 1991 9 175
38  Head Truck HT.07A. 40 Ottawa 1991 9 175
39  Head Truck HT.08A. 40 Ottawa 1991 9 175
40  Head Truck HT.09A. 40 Ottawa 1991 9 175
41  Head Truck HT.010A. 40 Ottawa 1991 9 175
42  Head Truck HT. 58 40 Capacity 1995 5 210
43  Head Truck HT. 59 40 Capacity 1995 5 210
44  Head Truck HT. 60 40 Capacity 1995 5 210
45  Head Truck HT. 61 40 Capacity 1995 5 210
46  Head Truck HT. 62 40 Capacity 1995 5 210
47  Head Truck HT. 63 40 Capacity 1995 5 210
48  Head Truck HT. 64 40 Capacity 1995 5 210
49  Head Truck HT. 65 40 Capacity 1995 5 210
50  Head Truck HT. 66 40 Capacity 1995 5 210
51  Head Truck HT. 67 40 Capacity 1995 5 210
52  Head Truck HT. 68 40 Capacity 1995 5 210
53  Head Truck HT. 69 40 Capacity 1995 5 210
54  Head Truck HT. 70 40 Capacity 1995 5 210
55  Head Truck HT. 71 40 Capacity 1995 5 210
56  Head Truck HT. 72 40 Capacity 1995 5 210
57  Head Truck HT. 73 40 Capacity 1995 5 210
58  Head Truck HT. 74 40 Capacity 1995 5 210
59  Head Truck HT. 75 40 Capacity 1995 5 210
60  Head Truck HT. 76 40 Capacity 1995 5 210
61  Head Truck HT. 77 40 Capacity 1995 5 210
62  Head Truck HT. 78 40 Ottawa 1996 4 210
63  Head Truck HT. 79 40 Ottawa 1996 4 210
64  Head Truck HT. 80 40 Ottawa 1996 4 210
65  Head Truck HT. 81 40 Ottawa 1996 4 210
66  Head Truck HT. 82 40 Ottawa 1996 4 210
67  Head Truck HT.011A. 40 Ottawa 1996 4 210
68  Head Truck HT.012A. 40 Ottawa 1996 4 210
69  Head Truck HT.013A. 40 Ottawa 1996 4 210
70  Head Truck HT.014A. 40 Ottawa 1996 4 210
71  Head Truck HT.015A. 40 Ottawa 1996 4 210
CHASSIS
1  C h a s s i s CHS. 01 40 Hargill-Co 1978 22 -
2  C h a s s i s CHS. 03 40 Hargill-Co 1978 22 -
3  C h a s s i s CHS. 04 40 Hargill-Co 1978 22 -
4  C h a s s i s CHS. 05 40 Hargill-Co 1978 22 -
5  C h a s s i s CHS. 06 40 Hargill-Co 1978 22 -
6  C h a s s i s CHS. 07 40 Hargill-Co 1978 22 -
7  C h a s s i s CHS. 10 40 Hargill-Co 1978 22 -
8  C h a s s i s CHS. 11 40 Hargill-Co 1978 22 -
9  C h a s s i s CHS. 12 40 Hargill-Co 1978 22 -
10  C h a s s i s CHS. 13 40 Hargill-Co 1978 22 -
11  C h a s s i s CHS. 14 40 Hargill-Co 1978 22 -
12  C h a s s i s CHS. 15 40 Hargill-Co 1978 22 -
13  C h a s s i s CHS. 24A 40 Hargill-Co 1978 22 -
14  C h a s s i s CHS. 29A 40 Hargill-Co 1978 22 -
15  C h a s s i s CHS. 17 40 PT. Bukaka 1983 17 -
16  C h a s s i s CHS. 25/36 40 PT. Bukaka 1983 17 -
17  C h a s s i s CHS. 27 40 PT. Bukaka 1983 17 -
18  C h a s s i s CHS. 30 40 PT. Bukaka 1983 17 -
19  C h a s s i s CHS. 34 40 PT. Bukaka 1983 17 -
20  C h a s s i s CHS. 48 40 Mandiri 1988 12 -
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21  C h a s s i s CHS. 49 40 Mandiri 1988 12 -
22  C h a s s i s CHS. 50 40 Mandiri 1988 12 -
23  C h a s s i s CHS. 51 40 Mandiri 1988 12 -
24  C h a s s i s CHS. 52 40 Mandiri 1988 12 -
25  C h a s s i s CHS. 54 40 Mandiri 1988 12 - Spreader
26  C h a s s i s CHS. 55 40 Mandiri 1988 12 -
27  C h a s s i s CHS. 56 40 Mandiri 1988 12 -
28  C h a s s i s CHS. 57 40 Mandiri 1988 12 -
29  C h a s s i s CHS. 58 40 Mandiri 1988 12 -
30  C h a s s i s CHS. 59 40 Mandiri 1988 12 -
31  C h a s s i s CHS. 61 40 Mandiri 1988 12 -
32  C h a s s i s CHS. 62 40 Mandiri 1988 12 -
33  C h a s s i s CHS. 64 40 PT. Gemala 1991 9 -
34  C h a s s i s CHS. 65 40 PT. Gemala 1991 9 -
35  C h a s s i s CHS. 66 40 PT. Gemala 1991 9 -
36  C h a s s i s CHS. 46/67 40 PT. Gemala 1991 9 -
37  C h a s s i s CHS. 68 40 PT. Gemala 1991 9 -
38  C h a s s i s CHS. 69 40 PT. Gemala 1991 9 -
39  C h a s s i s CHS. 47/70 40 PT. Gemala 1991 9 -
40  C h a s s i s CHS. 72 40 PT. Gemala 1991 9 -
41  C h a s s i s CHS. 73 40 PT. Gemala 1991 9 -
42  C h a s s i s CHS. 74 40 PT. Gemala 1991 9 -
43  C h a s s i s CHS. 76 40 PT. Gemala 1991 9 -
44  C h a s s i s CHS. 77 40 PT. Gemala 1991 9 -
45  C h a s s i s CHS. 78 40 PT. Gemala 1991 9 -
46  C h a s s i s CHS. 79 40 PT. Gemala 1991 9 -
47  C h a s s i s CHS. 80 40 PT. Gemala 1991 9 -
48  C h a s s i s CHS. 81 40 PT. Gemala 1991 9 -
49  C h a s s i s CHS. 82 40 PT. Gemala 1991 9 -
50  C h a s s i s CHS. 83 40 PT. Gemala 1991 9 -
51  C h a s s i s CHS. 84 40 PT. Gemala 1991 9 -
52  C h a s s i s CHS. 85 40 PT. Gemala 1991 9 -
53  C h a s s i s CHS. 86 40 PT. Gemala 1991 9 -
54  C h a s s i s CHS. 87 40 PT. Gemala 1991 9 -
55  C h a s s i s CHS. 88 40 PT. Gemala 1991 9 -
56  C h a s s i s CHS. 89 40 PT. Gemala 1991 9 -
57  C h a s s i s CHS. 90 40 PT. Gemala 1991 9 -
58  C h a s s i s CHS. 91 40 PT. Gemala 1991 9 -
59  C h a s s i s CHS. 53/92 40 PT. Gemala 1991 9 -
60  C h a s s i s CHS. 93 40 PT. Gemala 1991 9 -
61  C h a s s i s CHS. 01A 40 PT. Gemala 1991 9 -
62  C h a s s i s CHS. 02A 40 PT. Gemala 1991 9 -
63  C h a s s i s CHS. 03A 40 PT. Gemala 1991 9 -
64  C h a s s i s CHS. 04A 40 PT. Gemala 1991 9 -
65  C h a s s i s CHS. 04A 40 PT. Gemala 1991 9 -
66  C h a s s i s CHS. 05A 40 PT. Gemala 1991 9 -
67  C h a s s i s CHS. 06A 40 PT. Gemala 1991 9 -
68  C h a s s i s CHS. 07A 40 PT. Gemala 1991 9 -
69  C h a s s i s CHS. 08A 40 PT. Gemala 1991 9 -
70  C h a s s i s CHS.09A 40 PT. Gemala 1991 9 - Spreader
71  C h a s s i s CHS. 10A 40 PT. Gemala 1991 9 -
72  C h a s s i s CHS. 11A 40 PT. Gemala 1991 9 -
73  C h a s s i s CHS. 11A 40 PT. Gemala 1991 9 -
74  C h a s s i s CHS. 12A 40 PT. Gemala 1991 9 -
75  C h a s s i s CHS. 13A 40 PT. Gemala 1991 9 -
76  C h a s s i s CHS. 13A 40 PT. Gemala 1991 9 -
77  C h a s s i s CHS. 14A 40 PT. Gemala 1991 9 -
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No. Equipment Type Register Capacity Manufacturer Year Age Hp Remarks
78  C h a s s i s CHS. 15A 40 PT. Gemala 1991 9 -
79  C h a s s i s CHS. 16A 40 PT. Gemala 1991 9 -
80  C h a s s i s CHS. 17A 40 PT. Gemala 1991 9 -
81  C h a s s i s CHS. 18A 40 PT. Gemala 1991 9 -
82  C h a s s i s CHS. 19A 40 PT. Gemala 1991 9 - Spreader
83  C h a s s i s CHS. 20A 40 Mandiri 1997 3 -
84  C h a s s i s CHS. 21A 40 Mandiri 1997 3 -
85  C h a s s i s CHS. 22A 40 Mandiri 1997 3 -
86  C h a s s i s CHS. 23A 40 Mandiri 1997 3 -
87  C h a s s i s CHS. 24A 40 Mandiri 1997 3 -
88  C h a s s i s CHS. 25A 40 Mandiri 1997 3 -
89  C h a s s i s CHS. 26A 40 Mandiri 1997 3 -
90  C h a s s i s CHS. 27A 40 Mandiri 1997 3 -
91  C h a s s i s CHS. 28A 40 Mandiri 1997 3 -
92  C h a s s i s CHS. 29A 40 Mandiri 1997 3 -
Source:
Company record.
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Correlation between container traffic and other related data
(base year: 1994 – 1998)
Descriptions Model
Var.
1994 1995 1996 1997 1998 r r2
Part 1: Export
A. Dependent Variable
- Export (Ton) EX  4,576,894  5,329,317 6,201,285  5,807,825  6,472,808 1.00  1.00
B. Independent Variables
1. Transport
- Ship calls SC         1,984         1,492         1,574         1,665        1,580 -0.71  0.50
- Cont. Shipping fleet cap (000TEU) CSF         4,102         4,408         4,834         5,266         5,880 0.87  0.76
2. Trade
- Foreign trade (Million US$) IT  40,055  45,417 49,814  53,443  48,847 0.79  0.62
- East Asia trade Vol. Growth (%) EAT         15.70         19.40           6.00           6.60 -11.30 -0.81  0.66
- Trade Vol. Change per annum (%) TVA         17.10         23.20         11.60           1.20 -9.20 -0.72  0.52
3. Economy
- GDP (Billion USD) GDP       173.74       196.01      227.40       215.78         94.15 -0.24  0.06
- Real GDP growth (%) GDR           7.50           8.10          7.80           4.90 -13.20 -0.61 0.38
- Average Currency rate (Rp/US $) CR    2,200   2,308   2,342   2,909 10,014 0.62  0.39
- GDP Dev in Asia (%) GDD          9.60           9.00           8.20           6.60 -4.00 -0.69  0.48
Part 2: Import
A. Dependent Variable
- Import (Ton) IM 5,851,839  6,855,499 7,236,660  7,481,625  4,112,794 1.00  1.00
B. Independent Variables
1. Transport
- Ship calls  SC         1,984         1,492         1,574         1,665        1,580 -0.13  0.02
- Cont. Shipping fleet cap (000TEU) CSF         4,102         4,408         4,834         5,266         5,880 -0.44  0.19
2. Trade
- Foreign trade (Million US$) IT     31,983     40,630    42,929     41,694    27,336 0.97 0.93
- East Asia trade Vol. Growth (%) EAT         15.10         14.20           3.30         10.40        12.00 -0.39  0.16
- Trade Vol. Change per annum (%) TVA         19.40         15.70           8.00         14.80           5.00 0.42  0.17
3. Economy
- GDP (Billion USD) GDP       173.74       196.01      227.40       215.78         94.15 0.98 0.97
- Real GDP growth (%) GDR           7.50           8.10          7.80           4.90 -13.20 0.85  0.73
- Average Currency rate (Rp/US $) CR    2,200   2,308   2,342   2,909 10,014 -0.86 0.74
- GDP Dev in Asia (%) GDD          9.60           9.00           8.20           6.60 -4.00 0.80 0.63
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Number of container movements for forecasted container
traffic (2000 – 2009)
See: alat.xls
Year TEU per year Moves per year Daily moves
2000 1,509,165 1,029,322 2,819
2001 1,688,285 1,151,491 3,153
2002 1,891,814 1,290,307 3,534
2003 2,123,260 1,448,165 3,966
2004 2,386,664 1,627,819 4,458
2005 2,686,675 1,832,441 5,018
2006 3,028,654 2,065,687 5,657
2007 3,418,782 2,331,772 6,386
2008 3,864,191 2,635,562 7,218
2009 4,373,121 2,982,677 8,168
Note:
Daily container movements for container traffic can be calculated by dividing the
total number of TEU per year by average TEU per container for the last four year
(i.e. 1.47 see the table below) multiply 365 (number of days per year).  In fomula:
Daily moves = Total number of TEU per year/(TEU per container x 365)
TotalYear
20’ 40’
Container TEU TEU per Container
1990 230,614 123,433 354,047 477,480 1.35
1991 289,860 165,854 455,714 621,568 1.36
1992 386,985 214,333 601,318 815,651 1.36
1993 437,297 270,504 707,801 978,305 1.38
1994 494,480 334,851 829,331 1,164,132 1.40
1995 533,614 383,256 916,870 1,300,126 1.42
1996 546,401 435,478 981,879 1,421,693 1.45
1997 562,850 485,127 1,047,977 1,533,104 1.46
1998 511,151 456,905 968,056 1,424,961 1.47
1999 514,865 478,820 993,685 1,472,504 1.48
79
Appendix 4
Economic life calculations of equipment (container cranes)
Container Crane 02A: Mitsui: 30.5T: 1992: Made 1972
(Used/secondhand equipment)
(Assuming no residual value and a 12% discount rate)
    Unit: $ US
Year Capital
Cost
Annual
Maintenance
Cost*
Discount
Factor
12%
Present Value
of Annual
Total Cost
Accumulated
Present Value
Total Cost
Capital
Recovery
Factor
Equivalent
Av. Annual
Total Cost
1  2,312,800        31,466      1.000      2,344,266      2,344,266     1.000  2,344,266
2             -        33,983      0.893           30,342      2,374,608     0.528  1,254,510
3             -        37,042      0.797           29,529      2,404,137     0.372     893,714
4             -        40,375      0.712           28,738      2,432,875     0.294     715,166
5             -        44,009      0.636           27,969      2,460,844     0.248     609,520
6             -        47,970      0.567           27,219      2,488,063     0.217     540,322
7             -        52,287      0.507           26,490      2,514,554     0.196     491,949
8             -        57,516      0.452           26,017      2,540,571     0.180     456,629
9             -        63,267      0.404           25,553      2,566,124     0.168     430,006
10             -        69,594      0.361           25,096      2,591,220     0.158     409,469
11             -        76,554      0.322           24,648      2,615,868     0.150     393,350
12             -        84,209      0.287           24,208      2,640,076     0.144     380,541
13             -        93,472      0.257           23,992      2,664,068     0.139     370,299
14             -       103,754      0.229           23,778      2,687,846     0.135     362,070
15             -       115,167      0.205           23,565      2,711,411     0.131     355,447
16             -       127,835      0.183           23,355      2,734,766     0.128     350,123
17             -       141,897      0.163           23,146      2,757,913     0.125     345,864
18             -       158,925      0.146           23,146      2,781,059     0.123     342,511
19             -       177,996      0.130           23,146      2,804,206     0.121     339,917
20             -       199,355      0.116           23,146      2,827,352     0.120     337,966
21             -       223,278      0.104           23,146      2,850,499     0.118     336,563
22             -       250,071      0.093           23,146      2,873,645     0.117     335,628
23             -       282,580      0.083           23,353      2,896,998     0.116     335,121
24             -       319,316      0.074           23,562      2,920,560     0.115     334,987
25             -       360,827      0.066           23,772      2,944,332     0.114     335,181
26             -       407,734      0.059           23,984      2,968,316     0.113     335,663
27             -       460,740      0.053           24,198      2,992,515     0.112     336,402
28             -       525,243      0.047           24,631      3,017,145     0.112     337,392
29             -       598,777      0.042           25,070      3,042,216     0.111     338,610
30             -       682,606      0.037           25,518      3,067,734     0.111     340,035
31             -       778,171      0.033           25,974      3,093,707     0.110     341,650
32             -       887,115      0.030           26,438      3,120,145     0.110     343,440
33             -    1,020,182      0.027           27,146      3,147,291     0.110     345,416
34             -    1,173,210      0.024           27,873      3,175,164     0.109     347,569
35             -    1,349,191      0.021           28,619      3,203,783     0.109     349,889
36             -    1,551,570      0.019           29,386      3,233,169     0.109     352,370
37             -    1,784,305      0.017           30,173      3,263,342     0.109     355,004
38             -    2,069,794      0.015           31,251      3,294,593     0.109     357,816
39             -    2,400,961      0.013           32,367      3,326,960     0.108     360,803
40             -    2,785,115      0.012           33,523      3,360,482     0.108     363,963
Note:   
*) Maintenance and running costs, including all attachments and year's supply of spareparts.
 Year 1= year 2000; Economic life end at 2023.
 The first 2-year the costs increase by 8% and continue to increase by 1% every 5 year afterwards.
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Container Crane 02: Sumitomo: 50T: 1978: Retrofit 1998: Made 1976
(Assuming no residual value and a 12% discount rate)
    Unit: $ US
Year Capital
Cost
Annual
Maintenance
Cost*
Discount
Factor
12%
Present Value
of Annual
Total Cost
Accumulated
Present Value
Total Cost
Capital
Recovery
Factor
Equivalent
Av. Annual
Total Cost
1  2,783,200          69,547      1.000      2,852,747      2,852,747     1.000  2,852,747
2             -          74,415      0.893           66,442      2,919,189     0.528  1,542,213
3             -          79,624      0.797           63,476      2,982,665     0.372  1,108,776
4             -          85,994      0.712           61,209      3,043,874     0.294     894,775
5             -          92,874      0.636           59,023      3,102,896     0.248     768,548
6             -        100,303      0.567           56,915      3,159,811     0.217     686,203
7             -        108,328      0.507           54,882      3,214,693     0.196     628,925
8             -        116,994      0.452           52,922      3,267,616     0.180     587,304
9             -        127,523      0.404           51,505      3,319,120     0.168     556,186
10             -        139,001      0.361           50,125      3,369,245     0.158     532,413
11             -        151,511      0.322           48,782      3,418,027     0.150     513,972
12             -        165,147      0.287           47,476      3,465,503     0.144     499,518
13             -        180,010      0.257           46,204      3,511,707     0.139     488,118
14             -        198,011      0.229           45,379      3,557,086     0.135     479,163
15             -        217,812      0.205           44,569      3,601,655     0.131     472,152
16             -        239,593      0.183           43,773      3,645,427     0.128     466,712
17             -        263,552      0.163           42,991      3,688,418     0.125     462,556
18             -        289,907      0.146           42,223      3,730,642     0.123     459,460
19             -        321,797      0.130           41,846      3,772,488     0.121     457,290
20             -        357,195      0.116           41,473      3,813,961     0.120     455,900
21             -        396,486      0.104           41,102      3,855,063     0.118     455,173
22             -        440,100      0.093           40,735      3,895,799     0.117     455,010
23             -        488,511      0.083           40,372      3,936,171     0.116     455,330
24             -        547,132      0.074           40,372      3,976,542     0.115     456,107
25             -        612,788      0.066           40,372      4,016,914     0.114     457,283
26             -        686,323      0.059           40,372      4,057,286     0.113     458,806
27             -        768,681      0.053           40,372      4,097,658     0.112     460,636
28             -        860,923      0.047           40,372      4,138,030     0.112     462,735
29             -        972,843      0.042           40,732      4,178,762     0.111     465,112
30             -     1,099,313      0.037           41,096      4,219,858     0.111     467,740
31             -     1,242,223      0.033           41,463      4,261,320     0.110     470,595
32             -     1,403,712      0.030           41,833      4,303,154     0.110     473,656
33             -     1,586,195      0.027           42,207      4,345,360     0.110     476,904
34             -     1,808,262      0.024           42,960      4,388,320     0.109     480,367
35             -     2,061,419      0.021           43,727      4,432,048     0.109     484,030
36             -     2,350,018      0.019           44,508      4,476,556     0.109     487,881
37             -     2,679,020      0.017           45,303      4,521,859     0.109     491,912
38             -     3,054,083      0.015           46,112      4,567,971     0.109     496,113
39             -     3,512,195      0.013           47,347      4,615,318     0.108     500,523
40             -     4,039,025      0.012           48,615      4,663,933     0.108     505,136
Note:   
*) Maintenance and running costs, including all attachments and year's supply of spareparts.
 Year 1= year 2000; Economic life end at 2021.
 The first 3-year the costs increase by 7% and continue to increase by 1% every 5 year afterwards.
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Container Crane 03: Sumitomo: 50T: 1978: Retrofit 1997: Made 1976
(Assuming no residual value and a 12% discount rate)
                   Unit: $ US
Year Capital
Cost
Annual
Maintenance
Cost*
Discount
Factor
12%
Present Value
of Annual
Total Cost
Accumulated
Present Value
Total Cost
Capital
Recovery
Factor
Equivalent
Av. Annual
Total Cost
1  2,783,200          73,521      1.000      2,856,721      2,856,721     1.000  2,856,721
2             -          78,667      0.893           70,239      2,926,959     0.528  1,546,318
3             -          84,174      0.797           67,103      2,994,062     0.372  1,113,013
4             -          90,908      0.712           64,706      3,058,769     0.294     899,154
5             -          98,180      0.636           62,395      3,121,164     0.248     773,073
6             -        106,035      0.567           60,167      3,181,331     0.217     690,876
7             -        114,518      0.507           58,018      3,239,349     0.196     633,749
8             -        123,679      0.452           55,946      3,295,296     0.180     592,279
9             -        134,810      0.404           54,448      3,349,743     0.168     561,318
10             -        146,943      0.361           52,989      3,402,732     0.158     537,705
11             -        160,168      0.322           51,570      3,454,302     0.150     519,427
12             -        174,583      0.287           50,188      3,504,491     0.144     505,137
13             -        190,296      0.257           48,844      3,553,335     0.139     493,905
14             -        209,325      0.229           47,972      3,601,307     0.135     485,119
15             -        230,258      0.205           47,115      3,648,422     0.131     478,283
16             -        253,284      0.183           46,274      3,694,696     0.128     473,020
17             -        278,612      0.163           45,448      3,740,144     0.125     469,043
18             -        306,473      0.146           44,636      3,784,780     0.123     466,127
19             -        340,185      0.130           44,238      3,829,017     0.121     464,142
20             -        377,605      0.116           43,843      3,872,860     0.120     462,941
21             -        419,142      0.104           43,451      3,916,311     0.118     462,405
22             -        465,248      0.093           43,063      3,959,374     0.117     462,435
23             -        516,425      0.083           42,679      4,002,053     0.116     462,952
24             -        578,396      0.074           42,679      4,044,731     0.115     463,929
25             -        647,803      0.066           42,679      4,087,410     0.114     465,308
26             -        725,540      0.059           42,679      4,130,089     0.113     467,039
27             -        812,605      0.053           42,679      4,172,767     0.112     469,079
28             -        910,117      0.047           42,679      4,215,446     0.112     471,392
29             -     1,028,432      0.042           43,060      4,258,506     0.111     473,988
30             -     1,162,129      0.037           43,444      4,301,950     0.111     476,839
31             -     1,313,205      0.033           43,832      4,345,782     0.110     479,922
32             -     1,483,922      0.030           44,223      4,390,005     0.110     483,215
33             -     1,676,832      0.027           44,618      4,434,624     0.110     486,701
34             -     1,911,588      0.024           45,415      4,480,039     0.109     490,407
35             -     2,179,211      0.021           46,226      4,526,265     0.109     494,319
36             -     2,484,300      0.019           47,051      4,573,316     0.109     498,427
37             -     2,832,102      0.017           47,892      4,621,208     0.109     502,720
38             -     3,228,597      0.015           48,747      4,669,955     0.109     507,190
39             -     3,712,886      0.013           50,053      4,720,007     0.108     511,876
40             -     4,269,819      0.012           51,393      4,771,401     0.108     516,775
Note:   
*) Maintenance and running costs, including all attachments and year's supply of spareparts.
 Year 1= year 2000; Economic life end at 2020.
 The first 3-year the costs increase by 7% and continue to increase by 1% every 5 year afterwards.
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Container Crane 01: Sumitomo: 35.5 T: 1986: Retrofit 1998: Made 1983
(Assuming no residual value and a 12% discount rate)
    Unit: $ US
Year Capital
Cost
Annual
Maintenance
Cost*
Discount
Factor
12%
Present Value
of Annual
Total Cost
Accumulated
Present Value
Total Cost
Capital
Recovery
Factor
Equivalent
Av. Annual
Total Cost
1  2,861,600         50,783      1.000      2,912,383      2,912,383     1.000  2,912,383
2             -         53,322      0.893           47,609      2,959,993     0.528  1,563,770
3             -         56,522      0.797           45,059      3,005,051     0.372  1,117,098
4             -         59,913      0.712           42,645      3,047,696     0.294     895,899
5             -         63,508      0.636           40,360      3,088,057     0.248     764,872
6             -         67,318      0.567           38,198      3,126,255     0.217     678,916
7             -         71,357      0.507           36,152      3,162,407     0.196     618,696
8             -         76,352      0.452           34,538      3,196,945     0.180     574,602
9             -         81,697      0.404           32,996      3,229,941     0.168     541,243
10             -         87,416      0.361           31,523      3,261,464     0.158     515,382
11             -         93,535      0.322           30,116      3,291,580     0.150     494,958
12             -       100,082      0.287           28,771      3,320,351     0.144     478,595
13             -       108,089      0.257           27,744      3,348,095     0.139     465,377
14             -       116,736      0.229           26,753      3,374,848     0.135     454,614
15             -       126,075      0.205           25,797      3,400,645     0.131     445,801
16             -       136,161      0.183           24,876      3,425,521     0.128     438,559
17             -       147,054      0.163           23,988      3,449,509     0.125     432,595
18             -       160,289      0.146           23,345      3,472,854     0.123     427,711
19             -       174,715      0.130           22,720      3,495,574     0.121     423,723
20             -       190,439      0.116           22,111      3,517,685     0.120     420,485
21             -       207,579      0.104           21,519      3,539,204     0.118     417,879
22             -       226,261      0.093           20,943      3,560,147     0.117     415,808
23             -       248,887      0.083           20,569      3,580,715     0.116     414,212
24             -       273,776      0.074           20,201      3,600,917     0.115     413,023
25             -       301,153      0.066           19,841      3,620,757     0.114     412,184
26             -       331,268      0.059           19,486      3,640,244     0.113     411,646
27             -       364,395      0.053           19,138      3,659,382     0.112     411,367
28             -       404,479      0.047           18,967      3,678,350     0.112     411,331
29             -       448,971      0.042           18,798      3,697,148     0.111     411,506
30             -       498,358      0.037           18,630      3,715,778     0.111     411,866
31             -       553,178      0.033           18,464      3,734,242     0.110     412,387
32             -       614,027      0.030           18,299      3,752,541     0.110     413,049
33             -       687,710      0.027           18,299      3,770,840     0.110     413,851
34             -       770,236      0.024           18,299      3,789,139     0.109     414,778
35             -       862,664      0.021           18,299      3,807,438     0.109     415,815
36             -       966,184      0.019           18,299      3,825,737     0.109     416,951
37             -    1,082,126      0.017           18,299      3,844,036     0.109     418,175
38             -    1,222,802      0.015           18,462      3,862,499     0.109     419,494
39             -    1,381,766      0.013           18,627      3,881,126     0.108     420,901
40             -    1,561,396      0.012           18,794      3,899,920     0.108     422,388
Note:   
*) Maintenance and running costs, including all attachments and year's supply of spareparts.
 Year 1= year 2000; Economic life end at 2027.
 The first 2-year the costs increase by 5% and continue to increase by 1% every 5 year afterwards.
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Container Crane Hire-purchase 1: Hitachi (Pre-Panamax): Made 1976
(Assuming no residual value and a 12% discount rate)
    Unit: $ US
Year Capital
Cost
Annual
Maintenance
Cost*
Discount
Factor
12%
Present Value
of Annual
Total Cost
Accumulated
Present Value
Total Cost
Capital
Recovery
Factor
Equivalent
Av. Annual
Total Cost
1  1,434,888               -      1.000      1,434,888      1,434,888     1.000  1,434,888
2  1,434,888               -      0.893      1,281,150      2,716,038     0.528  1,434,888
3  1,434,888               -      0.797      1,143,884      3,859,922     0.372  1,434,888
4  1,434,888               -      0.712      1,021,325      4,881,247     0.294  1,434,888
5  1,434,888               -      0.636         911,897      5,793,144     0.248  1,434,888
6             -       125,000      0.567           70,928      5,864,072     0.217  1,273,476
7             -       135,000      0.507           68,395      5,932,468     0.196  1,160,633
8             -       145,800      0.452           65,953      5,998,420     0.180  1,078,124
9             -       157,464      0.404           63,597      6,062,017     0.168  1,015,815
10             -       170,061      0.361           61,326      6,123,343     0.158     967,620
11             -       185,367      0.322           59,683      6,183,026     0.150     929,747
12             -       202,050      0.287           58,084      6,241,111     0.144     899,594
13             -       220,234      0.257           56,529      6,297,639     0.139     875,356
14             -       240,055      0.229           55,014      6,352,654     0.135     855,744
15             -       264,061      0.205           54,032      6,406,686     0.131     839,872
16             -       290,467      0.183           53,067      6,459,753     0.128     827,021
17             -       319,513      0.163           52,120      6,511,872     0.125     816,640
18             -       351,465      0.146           51,189      6,563,061     0.123     808,296
19             -       386,611      0.130           50,275      6,613,336     0.121     801,649
20             -       429,138      0.116           49,826      6,663,162     0.120     796,479
21             -       476,344      0.104           49,381      6,712,543     0.118     792,560
22             -       528,741      0.093           48,940      6,761,483     0.117     789,708
23             -       586,903      0.083           48,503      6,809,986     0.116     787,769
24             -       651,462      0.074           48,070      6,858,056     0.115     786,616
25             -       729,638      0.066           48,070      6,906,126     0.114     786,188
26             -       817,194      0.059           48,070      6,954,196     0.113     786,395
27             -       915,258      0.053           48,070      7,002,266     0.112     787,155
28             -    1,025,089      0.047           48,070      7,050,337     0.112     788,403
29             -    1,148,099      0.042           48,070      7,098,407     0.111     790,079
30             -    1,297,352      0.037           48,499      7,146,906     0.111     792,181
31             -    1,466,008      0.033           48,932      7,195,838     0.110     794,665
32             -    1,656,589      0.030           49,369      7,245,207     0.110     797,492
33             -    1,871,946      0.027           49,810      7,295,017     0.110     800,630
34             -    2,115,299      0.024           50,255      7,345,272     0.109     804,049
35             -    2,411,440      0.021           51,152      7,396,424     0.109     807,773
36             -    2,749,042      0.019           52,066      7,448,490     0.109     811,780
37             -    3,133,908      0.017           52,995      7,501,485     0.109     816,052
38             -    3,572,655      0.015           53,942      7,555,427     0.109     820,572
39             -    4,072,827      0.013           54,905      7,610,332     0.108     825,327
40             -    4,683,751      0.012           56,376      7,666,707     0.108     830,357
Note:   
*) Maintenance and running costs, including all attachments and year's supply of spareparts.
 Year 1= year 1997; Economic life end at 2021.
 The first 5-year the costs increase by 8% and continue to increase by 1% every 5 year afterwards.
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Container Crane 04: Noell: 40T: 1992: Made 1992
(Assuming no residual value and a 12% discount rate)
    Unit: $ US
Year Capital
Cost
Annual
Maintenance
Cost*
Discount
Factor
12%
Present Value
of Annual
Total Cost
Accumulated
Present Value
Total Cost
Capital
Recovery
Factor
Equivalent
Av. Annual
Total Cost
1  2,985,980       148,859      1.000      3,134,839      3,134,839     1.000  3,134,839
2             -       154,814      0.893         138,227      3,273,066     0.528  1,729,167
3             -       162,554      0.797         129,587      3,402,653     0.372  1,264,903
4             -       170,682      0.712         121,488      3,524,141     0.294  1,035,954
5             -       179,216      0.636         113,895      3,638,037     0.248     901,095
6             -       188,177      0.567         106,777      3,744,813     0.217     813,245
7             -       197,586      0.507         100,103      3,844,917     0.196     752,223
8             -       209,441      0.452           94,741      3,939,657     0.180     708,093
9             -       222,008      0.404           89,665      4,029,322     0.168     675,195
10             -       235,328      0.361           84,862      4,114,184     0.158     650,130
11             -       249,448      0.322           80,315      4,194,499     0.150     630,731
12             -       264,415      0.287           76,013      4,270,512     0.144     615,552
13             -       282,924      0.257           72,619      4,343,132     0.139     603,684
14             -       302,728      0.229           69,377      4,412,509     0.135     594,394
15             -       323,919      0.205           66,280      4,478,789     0.131     587,138
16             -       346,594      0.183           63,321      4,542,111     0.128     581,512
17             -       370,855      0.163           60,494      4,602,605     0.125     577,203
18             -       400,523      0.146           58,334      4,660,939     0.123     574,033
19             -       432,565      0.130           56,251      4,717,190     0.121     571,803
20             -       467,171      0.116           54,242      4,771,431     0.120     570,351
21             -       504,544      0.104           52,304      4,823,736     0.118     569,546
22             -       544,908      0.093           50,436      4,874,172     0.117     569,279
23             -       593,949      0.083           49,085      4,923,258     0.116     569,515
24             -       647,405      0.074           47,771      4,971,028     0.115     570,174
25             -       705,671      0.066           46,491      5,017,520     0.114     571,191
26             -       769,182      0.059           45,246      5,062,765     0.113     572,508
27             -       838,408      0.053           44,034      5,106,799     0.112     574,078
28             -       922,249      0.047           43,248      5,150,047     0.112     575,903
29             -    1,014,474      0.042           42,475      5,192,522     0.111     577,947
30             -    1,115,921      0.037           41,717      5,234,239     0.111     580,176
31             -    1,227,513      0.033           40,972      5,275,211     0.110     582,563
32             -    1,350,265      0.030           40,240      5,315,451     0.110     585,081
33             -    1,498,794      0.027           39,881      5,355,332     0.110     587,749
34             -    1,663,661      0.024           39,525      5,394,857     0.109     590,547
35             -    1,846,664      0.021           39,172      5,434,029     0.109     593,457
36             -    2,049,797      0.019           38,822      5,472,851     0.109     596,463
37             -    2,275,274      0.017           38,476      5,511,326     0.109     599,552
38             -    2,548,307      0.015           38,476      5,549,802     0.109     602,747
39             -    2,854,104      0.013           38,476      5,588,277     0.108     606,039
40             -    3,196,597      0.012           38,476      5,626,753     0.108     609,416
Note:   
*) Maintenance and running costs, including all attachments and year's supply of spareparts.
 Year 1= year 2000; Economic life end at 2021.
 The first 2-year the costs increase by 4% and continue to increase by 1% every 5 year afterwards.
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Container Crane 05: Noell: 40T: 1992: Retrofit 1997: Made 1992
(Assuming no residual value and a 12% discount rate)
    Unit: $ US
Year Capital
Cost
Annual
Maintenance
Cost*
Discount
Factor
12%
Present Value
of Annual
Total Cost
Accumulated
Present Value
Total Cost
Capital
Recovery
Factor
Equivalent
Av. Annual
Total Cost
1  3,193,340       166,720      1.000      3,360,060      3,360,060     1.000  3,360,060
2             -       173,389      0.893         154,812      3,514,872     0.528  1,856,914
3             -       182,059      0.797         145,136      3,660,008     0.372  1,360,572
4             -       191,162      0.712         136,065      3,796,073     0.294  1,115,891
5             -       200,720      0.636         127,561      3,923,634     0.248     971,834
6             -       210,756      0.567         119,588      4,043,222     0.217     878,050
7             -       221,293      0.507         112,114      4,155,336     0.196     812,953
8             -       234,571      0.452         106,108      4,261,444     0.180     765,929
9             -       248,645      0.404         100,424      4,361,868     0.168     730,920
10             -       263,564      0.361           95,044      4,456,912     0.158     704,288
11             -       279,378      0.322           89,952      4,546,864     0.150     683,716
12             -       296,140      0.287           85,133      4,631,997     0.144     667,656
13             -       316,870      0.257           81,333      4,713,330     0.139     655,141
14             -       339,051      0.229           77,702      4,791,032     0.135     645,383
15             -       362,785      0.205           74,233      4,865,265     0.131     637,802
16             -       388,180      0.183           70,919      4,936,184     0.128     631,964
17             -       415,352      0.163           67,753      5,003,937     0.125     627,533
18             -       448,580      0.146           65,333      5,069,270     0.123     624,323
19             -       484,467      0.130           63,000      5,132,270     0.121     622,118
20             -       523,224      0.116           60,750      5,193,020     0.120     620,746
21             -       565,082      0.104           58,580      5,251,600     0.118     620,064
22             -       610,289      0.093           56,488      5,308,088     0.117     619,959
23             -       665,215      0.083           54,975      5,363,063     0.116     620,391
24             -       725,084      0.074           53,502      5,416,565     0.115     621,277
25             -       790,342      0.066           52,069      5,468,635     0.114     622,545
26             -       861,472      0.059           50,675      5,519,309     0.113     624,135
27             -       939,005      0.053           49,317      5,568,627     0.112     625,994
28             -    1,032,905      0.047           48,437      5,617,063     0.112     628,127
29             -    1,136,196      0.042           47,572      5,664,635     0.111     630,495
30             -    1,249,816      0.037           46,722      5,711,357     0.111     633,061
31             -    1,374,797      0.033           45,888      5,757,245     0.110     635,795
32             -    1,512,277      0.030           45,068      5,802,314     0.110     638,671
33             -    1,678,627      0.027           44,666      5,846,980     0.110     641,708
34             -    1,863,276      0.024           44,267      5,891,247     0.109     644,884
35             -    2,068,237      0.021           43,872      5,935,119     0.109     648,182
36             -    2,295,743      0.019           43,480      5,978,599     0.109     651,583
37             -    2,548,274      0.017           43,092      6,021,691     0.109     655,072
38             -    2,854,067      0.015           43,092      6,064,783     0.109     658,678
39             -    3,196,555      0.013           43,092      6,107,875     0.108     662,388
40             -    3,580,142      0.012           43,092      6,150,967     0.108     666,192
Note:   
*) Maintenance and running costs, including all attachments and year's supply of spareparts.
 Year 1= year 2000; Economic life end at 2021.
 The first 2-year the costs increase by 4% and continue to increase by 1% every 5 year afterwards.
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Container Crane 06: Noell: 40T: 1992: Retrofit 1997: Made 1992
(Assuming no residual value and a 12% discount rate)
    Unit: $ US
Year Capital
Cost
Annual
Maintenance
Cost*
Discount
Factor
12%
Present Value
of Annual
Total Cost
Accumulated
Present Value
Total Cost
Capital
Recovery
Factor
Equivalent
Av. Annual
Total Cost
1  3,193,340       160,041      1.000      3,353,381      3,353,381     1.000  3,353,381
2             -       166,443      0.893         148,610      3,501,991     0.528  1,850,109
3             -       174,765      0.797         139,322      3,641,313     0.372  1,353,622
4             -       183,504      0.712         130,614      3,771,927     0.294  1,108,793
5             -       192,679      0.636         122,451      3,894,378     0.248     964,588
6             -       202,313      0.567         114,798      4,009,176     0.217     870,656
7             -       212,428      0.507         107,623      4,116,798     0.196     805,414
8             -       225,174      0.452         101,857      4,218,656     0.180     758,239
9             -       238,684      0.404           96,401      4,315,056     0.168     723,076
10             -       253,005      0.361           91,236      4,406,293     0.158     696,289
11             -       268,186      0.322           86,349      4,492,641     0.150     675,563
12             -       284,277      0.287           81,723      4,574,364     0.144     659,349
13             -       304,176      0.257           78,074      4,652,439     0.139     646,677
14             -       325,469      0.229           74,589      4,727,028     0.135     636,761
15             -       348,251      0.205           71,259      4,798,287     0.131     629,022
16             -       372,629      0.183           68,078      4,866,365     0.128     623,025
17             -       398,713      0.163           65,039      4,931,403     0.125     618,436
18             -       430,610      0.146           62,716      4,994,119     0.123     615,067
19             -       465,059      0.130           60,476      5,054,595     0.121     612,703
20             -       502,264      0.116           58,316      5,112,912     0.120     611,170
21             -       542,445      0.104           56,233      5,169,145     0.118     610,329
22             -       585,840      0.093           54,225      5,223,370     0.117     610,064
23             -       638,566      0.083           52,773      5,276,143     0.116     610,337
24             -       696,037      0.074           51,359      5,327,502     0.115     611,062
25             -       758,680      0.066           49,983      5,377,486     0.114     612,169
26             -       826,961      0.059           48,645      5,426,130     0.113     613,598
27             -       901,388      0.053           47,342      5,473,472     0.112     615,297
28             -       991,527      0.047           46,496      5,519,968     0.112     617,270
29             -    1,090,679      0.042           45,666      5,565,634     0.111     619,476
30             -    1,199,747      0.037           44,850      5,610,485     0.111     621,880
31             -    1,319,722      0.033           44,050      5,654,534     0.110     624,453
32             -    1,451,694      0.030           43,263      5,697,797     0.110     627,166
33             -    1,611,381      0.027           42,877      5,740,674     0.110     630,041
34             -    1,788,633      0.024           42,494      5,783,168     0.109     633,054
35             -    1,985,382      0.021           42,114      5,825,282     0.109     636,186
36             -    2,203,774      0.019           41,738      5,867,021     0.109     639,422
37             -    2,446,189      0.017           41,366      5,908,386     0.109     642,746
38             -    2,739,732      0.015           41,366      5,949,752     0.109     646,185
39             -    3,068,500      0.013           41,366      5,991,118     0.108     649,726
40             -    3,436,720      0.012           41,366      6,032,484     0.108     653,359
Note:   
*) Maintenance and running costs, including all attachments and year's supply of spareparts.
 Year 1= year 2000; Economic life end at 2023.
 The first 2-year the costs increase by 4% and continue to increase by 1% every 5 year afterwards.
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Container Crane 07: Gunanusa: 35T: 1997: Made 1997
(Assuming no residual value and a 12% discount rate)
    Unit: $ US
Year Capital
Cost
Annual
Maintenance
Cost*
Discount
Factor
12%
Present Value
of Annual
Total Cost
Accumulated
Present Value
Total Cost
Capital
Recovery
Factor
Equivalent
Av. Annual
Total Cost
1  3,608,060       145,256      1.000      3,753,316      3,753,316     1.000  3,753,316
2             -       149,613      0.893         133,583      3,886,899     0.528  2,053,456
3             -       155,598      0.797         124,042      4,010,941     0.372  1,491,028
4             -       161,822      0.712         115,182      4,126,123     0.294  1,212,912
5             -       168,295      0.636         106,954      4,233,077     0.248  1,048,479
6             -       175,027      0.567           99,315      4,332,392     0.217     940,847
7             -       182,028      0.507           92,221      4,424,612     0.196     865,635
8             -       191,129      0.452           86,457      4,511,070     0.180     810,796
9             -       200,685      0.404           81,053      4,592,123     0.168     769,504
10             -       210,720      0.361           75,988      4,668,111     0.158     737,662
11             -       221,256      0.322           71,238      4,739,349     0.150     712,660
12             -       232,318      0.287           66,786      4,806,135     0.144     692,756
13             -       246,258      0.257           63,208      4,869,343     0.139     676,827
14             -       261,033      0.229           59,822      4,929,165     0.135     663,990
15             -       276,695      0.205           56,617      4,985,783     0.131     653,602
16             -       293,297      0.183           53,584      5,039,367     0.128     645,174
17             -       310,895      0.163           50,714      5,090,080     0.125     638,336
18             -       332,657      0.146           48,450      5,138,530     0.123     632,853
19             -       355,943      0.130           46,287      5,184,817     0.121     628,488
20             -       380,859      0.116           44,220      5,229,037     0.120     625,051
21             -       407,519      0.104           42,246      5,271,283     0.118     622,388
22             -       436,046      0.093           40,360      5,311,644     0.117     620,374
23             -       470,929      0.083           38,919      5,350,562     0.116     618,945
24             -       508,604      0.074           37,529      5,388,091     0.115     618,011
25             -       549,292      0.066           36,189      5,424,280     0.114     617,496
26             -       593,235      0.059           34,896      5,459,176     0.113     617,335
27             -       640,694      0.053           33,650      5,492,825     0.112     617,473
28             -       698,357      0.047           32,748      5,525,574     0.112     617,897
29             -       761,209      0.042           31,871      5,557,445     0.111     618,565
30             -       829,717      0.037           31,018      5,588,463     0.111     619,439
31             -       904,392      0.033           30,187      5,618,649     0.110     620,490
32             -       985,787      0.030           29,378      5,648,028     0.110     621,688
33             -    1,084,366      0.027           28,854      5,676,881     0.110     623,039
34             -    1,192,803      0.024           28,338      5,705,219     0.109     624,521
35             -    1,312,083      0.021           27,832      5,733,052     0.109     626,114
36             -    1,443,291      0.019           27,335      5,760,387     0.109     627,801
37             -    1,587,620      0.017           26,847      5,787,234     0.109     629,566
38             -    1,762,259      0.015           26,607      5,813,842     0.109     631,424
39             -    1,956,107      0.013           26,370      5,840,211     0.108     633,360
40             -    2,171,279      0.012           26,134      5,866,346     0.108     635,365
Note:   
*) Maintenance and running costs, including all attachments and year's supply of spareparts.
 Year 1= year 2000; Economic life end at 2025.
 The first 2-year the costs increase by 3% and continue to increase by 1% every 5 year afterwards.
-----------   Appendix 4 ----------
88
Container Crane 08: Gunanusa: 35T: 1997:Made 1997
(Assuming no residual value and a 12% discount rate)
    Unit: $ US
Year Capital
Cost
Annual
Maintenance
Cost*
Discount
Factor
12%
Present Value
of Annual
Total Cost
Accumulated
Present Value
Total Cost
Capital
Recovery
Factor
Equivalent
Av. Annual
Total Cost
1  3,691,010       138,363      1.000      3,829,373      3,829,373     1.000  3,829,373
2             -       142,514      0.893         127,245      3,956,618     0.528  2,090,289
3             -       148,214      0.797         118,156      4,074,773     0.372  1,514,757
4             -       154,143      0.712         109,716      4,184,489     0.294  1,230,070
5             -       160,309      0.636         101,879      4,286,368     0.248  1,061,679
6             -       166,721      0.567           94,602      4,380,970     0.217     951,397
7             -       173,390      0.507           87,845      4,468,815     0.196     874,283
8             -       182,059      0.452           82,354      4,551,169     0.180     818,003
9             -       191,162      0.404           77,207      4,628,377     0.168     775,579
10             -       200,721      0.361           72,382      4,700,759     0.158     742,821
11             -       210,757      0.322           67,858      4,768,616     0.150     717,061
12             -       221,294      0.287           63,617      4,832,233     0.144     696,518
13             -       234,572      0.257           60,209      4,892,442     0.139     680,037
14             -       248,646      0.229           56,983      4,949,425     0.135     666,720
15             -       263,565      0.205           53,931      5,003,356     0.131     655,905
16             -       279,379      0.183           51,042      5,054,398     0.128     647,098
17             -       296,142      0.163           48,307      5,102,705     0.125     639,919
18             -       316,872      0.146           46,151      5,148,855     0.123     634,124
19             -       339,053      0.130           44,090      5,192,946     0.121     629,473
20             -       362,786      0.116           42,122      5,235,068     0.120     625,772
21             -       388,181      0.104           40,242      5,275,309     0.118     622,864
22             -       415,354      0.093           38,445      5,313,754     0.117     620,620
23             -       448,582      0.083           37,072      5,350,826     0.116     618,976
24             -       484,469      0.074           35,748      5,386,574     0.115     617,837
25             -       523,227      0.066           34,471      5,421,045     0.114     617,128
26             -       565,085      0.059           33,240      5,454,285     0.113     616,782
27             -       610,292      0.053           32,053      5,486,338     0.112     616,743
28             -       665,218      0.047           31,194      5,517,533     0.112     616,997
29             -       725,087      0.042           30,359      5,547,892     0.111     617,501
30             -       790,345      0.037           29,546      5,577,437     0.111     618,217
31             -       861,476      0.033           28,754      5,606,192     0.110     619,114
32             -       939,009      0.030           27,984      5,634,176     0.110     620,163
33             -    1,032,910      0.027           27,484      5,661,660     0.110     621,369
34             -    1,136,201      0.024           26,994      5,688,654     0.109     622,708
35             -    1,249,821      0.021           26,512      5,715,165     0.109     624,160
36             -    1,374,803      0.019           26,038      5,741,203     0.109     625,710
37             -    1,512,284      0.017           25,573      5,766,777     0.109     627,341
38             -    1,678,635      0.015           25,345      5,792,121     0.109     629,065
39             -    1,863,285      0.013           25,119      5,817,240     0.108     630,869
40             -    2,068,246      0.012           24,894      5,842,134     0.108     632,743
Note:   
*) Maintenance and running costs, including all attachments and year's supply of spareparts.
 Year 1= year 2000; Economic life end at 2026.
 The first 2-year the costs increase by 3% and continue to increase by 1% every 5 year afterwards.
-----------   Appendix 4 ----------
89
Container Crane Hire-purchase 2: Mitsui: Panamax: Made 1983
(Assuming no residual value and a 12% discount rate)
Leased: 1996;  Transferred: 2001
    Unit: $ US
Year Capital
Cost
Annual
Maintenance
Cost*
Discount
Factor
12%
Present Value
of Annual
Total Cost
Accumulated
Present Value
Total Cost
Capital
Recovery
Factor
Equivalent
Av. Annual
Total Cost
1  2,254,824               -      1.000      2,254,824      2,254,824     1.000  2,254,824
2  2,254,824               -      0.893      2,013,236      4,268,060     0.528  2,254,824
3  2,254,824               -      0.797      1,797,532      6,065,592     0.372  2,254,824
4  2,254,824               -      0.712      1,604,939      7,670,531     0.294  2,254,824
5  2,254,824               -      0.636      1,432,981      9,103,512     0.248  2,254,824
6             -        63,508      0.567           36,036      9,139,548     0.217  1,984,797
7             -        67,318      0.507           34,106      9,173,654     0.196  1,794,741
8             -        71,357      0.452           32,278      9,205,932     0.180  1,654,625
9             -        76,352      0.404           30,837      9,236,770     0.168  1,547,810
10             -        81,697      0.361           29,461      9,266,231     0.158  1,464,264
11             -        87,416      0.322           28,146      9,294,376     0.150  1,397,604
12             -        93,535      0.287           26,889      9,321,265     0.144  1,343,567
13             -       100,082      0.257           25,689      9,346,954     0.139  1,299,203
14             -       108,089      0.229           24,771      9,371,725     0.135  1,262,432
15             -       116,736      0.205           23,887      9,395,612     0.131  1,231,700
16             -       126,075      0.183           23,033      9,418,645     0.128  1,205,839
17             -       136,161      0.163           22,211      9,440,856     0.125  1,183,957
18             -       147,054      0.146           21,418      9,462,274     0.123  1,165,358
19             -       160,289      0.130           20,844      9,483,117     0.121  1,149,515
20             -       174,715      0.116           20,286      9,503,403     0.120  1,135,986
21             -       190,439      0.104           19,742      9,523,145     0.118  1,124,412
22             -       207,579      0.093           19,213      9,542,359     0.117  1,114,501
23             -       226,261      0.083           18,699      9,561,057     0.116  1,106,009
24             -       248,887      0.074           18,365      9,579,422     0.115  1,098,755
25             -       273,776      0.066           18,037      9,597,459     0.114  1,092,568
26             -       301,153      0.059           17,715      9,615,174     0.113  1,087,303
27             -       331,268      0.053           17,398      9,632,572     0.112  1,082,840
28             -       364,395      0.047           17,088      9,649,660     0.112  1,079,072
29             -       404,479      0.042           16,935      9,666,595     0.111  1,075,928
30             -       448,971      0.037           16,784      9,683,379     0.111  1,073,330
31             -       498,358      0.033           16,634      9,700,014     0.110  1,071,211
32             -       553,178      0.030           16,486      9,716,499     0.110  1,069,512
33             -       614,027      0.027           16,338      9,732,838     0.110  1,068,182
34             -       687,710      0.024           16,338      9,749,176     0.109  1,067,192
35             -       770,236      0.021           16,338      9,765,515     0.109  1,066,504
36             -       862,664      0.019           16,338      9,781,853     0.109  1,066,083
37             -       966,184      0.017           16,338      9,798,192     0.109  1,065,900
38             -    1,082,126      0.015           16,338      9,814,530     0.109  1,065,926
39             -    1,222,802      0.013           16,484      9,831,014     0.108  1,066,156
40             -    1,345,082      0.012           16,190      9,847,204     0.108  1,066,519
Note:   
*) Maintenance and running costs, including all attachments and year's supply of spareparts.
 Year 1= year 1996; Economic life end at 2032.
 The first 3-year the costs increase by 6% and continue to increase by 1% every 5 year afterwards.
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Container Crane Hire-purchase 3: Mitsui: Panamax
(Assuming no residual value and a 12% discount rate)
    Unit: $ US
Year Capital
Cost
Annual
Maintenance
Cost*
Discount
Factor
12%
Present Value
of Annual
Total Cost
Accumulated
Present Value
Total Cost
Capital
Recovery
Factor
Equivalent
Av. Annual
Total Cost
1  2,254,824               -      1.000      2,254,824      2,254,824     1.000  2,254,824
2  2,254,824               -      0.893      2,013,236      4,268,060     0.528  2,254,824
3  2,254,824               -      0.797      1,797,532      6,065,592     0.372  2,254,824
4  2,254,824               -      0.712      1,604,939      7,670,531     0.294  2,254,824
5  2,254,824               -      0.636      1,432,981      9,103,512     0.248  2,254,824
6             -        63,508      0.567           36,036      9,139,548     0.217  1,984,797
7             -        67,318      0.507           34,106      9,173,654     0.196  1,794,741
8             -        71,357      0.452           32,278      9,205,932     0.180  1,654,625
9             -        76,352      0.404           30,837      9,236,770     0.168  1,547,810
10             -        81,697      0.361           29,461      9,266,231     0.158  1,464,264
11             -        87,416      0.322           28,146      9,294,376     0.150  1,397,604
12             -        93,535      0.287           26,889      9,321,265     0.144  1,343,567
13             -       100,082      0.257           25,689      9,346,954     0.139  1,299,203
14             -       108,089      0.229           24,771      9,371,725     0.135  1,262,432
15             -       116,736      0.205           23,887      9,395,612     0.131  1,231,700
16             -       126,075      0.183           23,033      9,418,645     0.128  1,205,839
17             -       136,161      0.163           22,211      9,440,856     0.125  1,183,957
18             -       147,054      0.146           21,418      9,462,274     0.123  1,165,358
19             -       160,289      0.130           20,844      9,483,117     0.121  1,149,515
20             -       174,715      0.116           20,286      9,503,403     0.120  1,135,986
21             -       190,439      0.104           19,742      9,523,145     0.118  1,124,412
22             -       207,579      0.093           19,213      9,542,359     0.117  1,114,501
23             -       226,261      0.083           18,699      9,561,057     0.116  1,106,009
24             -       248,887      0.074           18,365      9,579,422     0.115  1,098,755
25             -       273,776      0.066           18,037      9,597,459     0.114  1,092,568
26             -       301,153      0.059           17,715      9,615,174     0.113  1,087,303
27             -       331,268      0.053           17,398      9,632,572     0.112  1,082,840
28             -       364,395      0.047           17,088      9,649,660     0.112  1,079,072
29             -       404,479      0.042           16,935      9,666,595     0.111  1,075,928
30             -       448,971      0.037           16,784      9,683,379     0.111  1,073,330
31             -       498,358      0.033           16,634      9,700,014     0.110  1,071,211
32             -       553,178      0.030           16,486      9,716,499     0.110  1,069,512
33             -       614,027      0.027           16,338      9,732,838     0.110  1,068,182
34             -       687,710      0.024           16,338      9,749,176     0.109  1,067,192
35             -       770,236      0.021           16,338      9,765,515     0.109  1,066,504
36             -       862,664      0.019           16,338      9,781,853     0.109  1,066,083
37             -       966,184      0.017           16,338      9,798,192     0.109  1,065,900
38             -    1,082,126      0.015           16,338      9,814,530     0.109  1,065,926
39             -    1,222,802      0.013           16,484      9,831,014     0.108  1,066,156
40             -    1,345,082      0.012           16,190      9,847,204     0.108  1,066,519
Note:   
*) Maintenance and running costs, including all attachments and year's supply of spareparts.
 Year 1= year 1996; Economic life end at 2032.
 The first 3-year the costs increase by 6% and continue to increase by 1% every 5 year afterwards.
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Container Crane Type A
(Assuming no residual value and a 12% discount rate)
    Unit: $ US
Year Capital
Cost
Annual
Maintenance
Cost*
Discount
Factor
12%
Present Value
of Annual
Total Cost
Accumulated
Present Value
Total Cost
Capital
Recovery
Factor
Equivalent
Av. Annual
Total Cost
1  6,780,000       125,000      1.000      6,905,000      6,905,000     1.000  6,905,000
2       128,750      0.893         114,955      7,019,955     0.528  3,708,656
3       132,613      0.797         105,718      7,125,673     0.372  2,648,899
4       136,591      0.712           97,223      7,222,896     0.294  2,123,238
5       140,689      0.636           89,410      7,312,306     0.248  1,811,165
6       146,316      0.567           83,024      7,395,330     0.217  1,606,013
7       152,169      0.507           77,093      7,472,423     0.196  1,461,911
8       158,256      0.452           71,587      7,544,010     0.180  1,355,920
9       164,586      0.404           66,473      7,610,483     0.168  1,275,292
10       171,169      0.361           61,725      7,672,209     0.158  1,212,375
11       179,728      0.322           57,867      7,730,076     0.150  1,162,378
12       188,714      0.287           54,251      7,784,327     0.144  1,122,033
13       198,150      0.257           50,860      7,835,187     0.139  1,089,071
14       208,057      0.229           47,681      7,882,868     0.135  1,061,873
15       218,460      0.205           44,701      7,927,570     0.131  1,039,249
16       231,568      0.183           42,307      7,969,876     0.128  1,020,358
17       245,462      0.163           40,040      8,009,916     0.125  1,004,506
18       260,189      0.146           37,895      8,047,812     0.123     991,155
19       275,801      0.130           35,865      8,083,677     0.121     979,879
20       292,349      0.116           33,944      8,117,620     0.120     970,337
21       312,813      0.104           32,428      8,150,049     0.118     962,289
22       334,710      0.093           30,981      8,181,029     0.117     955,504
23       358,140      0.083           29,598      8,210,627     0.116     949,793
24       383,210      0.074           28,276      8,238,903     0.115     944,998
25       410,034      0.066           27,014      8,265,917     0.114     940,986
26       442,837      0.059           26,049      8,291,966     0.113     937,672
27       478,264      0.053           25,119      8,317,085     0.112     934,960
28       516,525      0.047           24,222      8,341,307     0.112     932,766
29       557,847      0.042           23,357      8,364,663     0.111     931,018
30       602,475      0.037           22,522      8,387,186     0.111     929,657
31       656,698      0.033           21,919      8,409,105     0.110     928,651
32       715,801      0.030           21,332      8,430,437     0.110     927,953
33       780,223      0.027           20,761      8,451,198     0.110     927,521
34       850,443      0.024           20,205      8,471,402     0.109     927,321
35       926,983      0.021           19,663      8,491,066     0.109     927,320
36    1,019,681      0.019           19,312      8,510,378     0.109     927,511
37    1,121,649      0.017           18,967      8,529,346     0.109     927,868
38    1,233,814      0.015           18,629      8,547,974     0.109     928,370
39    1,357,195      0.013           18,296      8,566,270     0.108     928,996
40             -    1,492,915      0.012           17,969      8,584,240     0.108     929,732
Note:   
*) Maintenance and running costs, including all attachments and year's supply of spareparts.
 Year 1= year when the equipment is purchased; Economic life end after 35 years.
 The first 5-year the costs increase by 3% and continue to increase by 1% every 5 year afterwards.
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Appendix 5
Summary of optimal solutions
using Quant System 3.0 software
UTILISATION 35%
+----------------- Solution Summary for 2000 UTILISATION 35 ------------------+
¦ 08-07-2000 01:17:37                                           Page: 1 of 1  ¦
+-----------------------------------------------------------------------------¦
¦            ¦            ¦  Objective ¦            ¦            ¦  Objective ¦
¦  Variable  ¦  Solution  ¦Coefficient ¦  Variable  ¦  Solution  ¦Coefficient ¦
+------------+------------+------------+------------+------------+------------¦
¦    X1,1    ¦         1  ¦    334987  ¦    X12,1   ¦         1  ¦   1065900  ¦
¦    X2,1    ¦         1  ¦    455010  ¦    X1,2    ¦         0  ¦    334987  ¦
¦    X3,1    ¦         1  ¦    462405  ¦    X2,2    ¦         0  ¦    455010  ¦
¦    X4,1    ¦         1  ¦    411331  ¦    X3,2    ¦         0  ¦    462405  ¦
¦    X5,1    ¦         1  ¦    569279  ¦    X4,2    ¦         0  ¦    411331  ¦
¦    X6,1    ¦         1  ¦    619959  ¦   X567,2   ¦         3  ¦   6249767  ¦
¦    X7,1    ¦         1  ¦    610064  ¦    X89,2   ¦         0  ¦   6267039  ¦
¦    X8,1    ¦         1  ¦    617335  ¦    X10,2   ¦         0  ¦    786188  ¦
¦    X9,1    ¦         1  ¦    616743  ¦    X11,2   ¦         0  ¦   1065900  ¦
¦    X10,1   ¦         1  ¦    786188  ¦    X12,2   ¦         0  ¦   1065900  ¦
¦    X11,1   ¦         1  ¦   1065900  ¦    X13,2   ¦         0  ¦   7707320  ¦
+-----------------------------------------------------------------------------¦
¦   Minimized OBJ = 26364402  Iteration = 31  Elapsed CPU seconds = 3.24023   ¦
¦  Branch selection: Newest problem  Integer tolerance = .01  Max. #node = 4  ¦
+-----------------------------------------------------------------------------¦
+----------------- Solution Summary for 2001 UTILISATION 35 ------------------+
¦ 08-07-2000 01:19:45                                           Page: 1 of 1  ¦
+-----------------------------------------------------------------------------¦
¦            ¦            ¦  Objective ¦            ¦            ¦  Objective ¦
¦  Variable  ¦  Solution  ¦Coefficient ¦  Variable  ¦  Solution  ¦Coefficient ¦
+------------+------------+------------+------------+------------+------------¦
¦    X1,1    ¦         1  ¦    334987  ¦    X12,1   ¦         1  ¦   1065900  ¦
¦    X2,1    ¦         1  ¦    455010  ¦    X1,2    ¦         0  ¦    334987  ¦
¦    X3,1    ¦         1  ¦    462405  ¦    X2,2    ¦         0  ¦    455010  ¦
¦    X4,1    ¦         1  ¦    411331  ¦    X3,2    ¦         0  ¦    462405  ¦
¦    X5,1    ¦         1  ¦    569279  ¦    X4,2    ¦         0  ¦    411331  ¦
¦    X6,1    ¦         1  ¦    619959  ¦   X567,2   ¦         5  ¦   6249767  ¦
¦    X7,1    ¦         1  ¦    610064  ¦    X89,2   ¦         0  ¦   6267039  ¦
¦    X8,1    ¦         1  ¦    617335  ¦    X10,2   ¦         0  ¦    786188  ¦
¦    X9,1    ¦         1  ¦    616743  ¦    X11,2   ¦         0  ¦   1065900  ¦
¦    X10,1   ¦         1  ¦    786188  ¦    X12,2   ¦         0  ¦   1065900  ¦
¦    X11,1   ¦         1  ¦   1065900  ¦    X13,2   ¦         0  ¦   7707320  ¦
+-----------------------------------------------------------------------------¦
¦   Minimized OBJ = 38863936  Iteration = 17  Elapsed CPU seconds = 1.96972   ¦
¦  Branch selection: Newest problem  Integer tolerance = .01  Max. #node = 3  ¦
+-----------------------------------------------------------------------------¦
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|----------------- Solution Summary for 2002 UTILISATION 35 ------------------|
| 08-07-2000 01:22:05                                           Page: 1 of 1  |
|-----------------------------------------------------------------------------|
|            |            |  Objective |            |            |  Objective |
|  Variable  |  Solution  |Coefficient |  Variable  |  Solution  |Coefficient |
|------------+------------+------------+------------+------------+------------|
|    X1,1    |         1  |    334987  |    X12,1   |         1  |   1065900  |
|    X2,1    |         1  |    455010  |    X1,2    |         0  |    334987  |
|    X3,1    |         1  |    462405  |    X2,2    |         0  |    455010  |
|    X4,1    |         1  |    411331  |    X3,2    |         0  |    462405  |
|    X5,1    |         1  |    569279  |    X4,2    |         0  |    411331  |
|    X6,1    |         1  |    619959  |   X567,2   |         7  |   6249767  |
|    X7,1    |         1  |    610064  |    X89,2   |         0  |   6267039  |
|    X8,1    |         1  |    617335  |    X10,2   |         0  |    786188  |
|    X9,1    |         1  |    616743  |    X11,2   |         0  |   1065900  |
|    X10,1   |         1  |    786188  |    X12,2   |         0  |   1065900  |
|    X11,1   |         1  |   1065900  |    X13,2   |         0  |   7707320  |
|-----------------------------------------------------------------------------|
|   Minimized OBJ = 51363472  Iteration = 17  Elapsed CPU seconds = 1.97998   |
|  Branch selection: Newest problem  Integer tolerance = .01  Max. #node = 3  |
|-----------------------------------------------------------------------------|
+----------------- Solution Summary for 2003 UTILISATION 35 ------------------+
¦ 08-07-2000 01:23:37                                           Page: 1 of 1  ¦
+-----------------------------------------------------------------------------¦
¦            ¦            ¦  Objective ¦            ¦            ¦  Objective ¦
¦  Variable  ¦  Solution  ¦Coefficient ¦  Variable  ¦  Solution  ¦Coefficient ¦
+------------+------------+------------+------------+------------+------------¦
¦    X1,1    ¦         1  ¦    334987  ¦    X12,1   ¦         1  ¦   1065900  ¦
¦    X2,1    ¦         1  ¦    455010  ¦    X1,2    ¦         0  ¦    334987  ¦
¦    X3,1    ¦         1  ¦    462405  ¦    X2,2    ¦         0  ¦    455010  ¦
¦    X4,1    ¦         1  ¦    411331  ¦    X3,2    ¦         0  ¦    462405  ¦
¦    X5,1    ¦         1  ¦    569279  ¦    X4,2    ¦         0  ¦    411331  ¦
¦    X6,1    ¦         1  ¦    619959  ¦   X567,2   ¦         9  ¦   6249767  ¦
¦    X7,1    ¦         1  ¦    610064  ¦    X89,2   ¦         0  ¦   6267039  ¦
¦    X8,1    ¦         1  ¦    617335  ¦    X10,2   ¦         0  ¦    786188  ¦
¦    X9,1    ¦         1  ¦    616743  ¦    X11,2   ¦         0  ¦   1065900  ¦
¦    X10,1   ¦         1  ¦    786188  ¦    X12,2   ¦         0  ¦   1065900  ¦
¦    X11,1   ¦         1  ¦   1065900  ¦    X13,2   ¦         0  ¦   7707320  ¦
+-----------------------------------------------------------------------------¦
¦   Minimized OBJ = 63863004  Iteration = 17  Elapsed CPU seconds = 1.97998   ¦
¦  Branch selection: Newest problem  Integer tolerance = .01  Max. #node = 3  ¦
+-----------------------------------------------------------------------------¦
+----------------- Solution Summary for 2004 UTILISATION 35 ------------------+
¦ 08-07-2000 01:25:33                                           Page: 1 of 1  ¦
+-----------------------------------------------------------------------------¦
¦            ¦            ¦  Objective ¦            ¦            ¦  Objective ¦
¦  Variable  ¦  Solution  ¦Coefficient ¦  Variable  ¦  Solution  ¦Coefficient ¦
+------------+------------+------------+------------+------------+------------¦
¦    X1,1    ¦         1  ¦    334987  ¦    X12,1   ¦         1  ¦   1065900  ¦
¦    X2,1    ¦         1  ¦    455010  ¦    X1,2    ¦         0  ¦    334987  ¦
¦    X3,1    ¦         1  ¦    462405  ¦    X2,2    ¦         0  ¦    455010  ¦
¦    X4,1    ¦         1  ¦    411331  ¦    X3,2    ¦         0  ¦    462405  ¦
¦    X5,1    ¦         1  ¦    569279  ¦    X4,2    ¦         0  ¦    411331  ¦
¦    X6,1    ¦         1  ¦    619959  ¦   X567,2   ¦        11  ¦   6249767  ¦
¦    X7,1    ¦         1  ¦    610064  ¦    X89,2   ¦         0  ¦   6267039  ¦
¦    X8,1    ¦         1  ¦    617335  ¦    X10,2   ¦         0  ¦    786188  ¦
¦    X9,1    ¦         1  ¦    616743  ¦    X11,2   ¦         0  ¦   1065900  ¦
¦    X10,1   ¦         1  ¦    786188  ¦    X12,2   ¦         0  ¦   1065900  ¦
¦    X11,1   ¦         1  ¦   1065900  ¦    X13,2   ¦         0  ¦   7707320  ¦
+-----------------------------------------------------------------------------¦
¦   Minimized OBJ = 76362536  Iteration = 17  Elapsed CPU seconds = 1.97998   ¦
¦  Branch selection: Newest problem  Integer tolerance = .01  Max. #node = 3  ¦
+-----------------------------------------------------------------------------¦
-----------   Appendix 5 ----------
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+----------------- Solution Summary for 2005 UTILISATION 35 ------------------+
¦ 08-07-2000 01:26:58                                           Page: 1 of 1  ¦
+-----------------------------------------------------------------------------¦
¦            ¦            ¦  Objective ¦            ¦            ¦  Objective ¦
¦  Variable  ¦  Solution  ¦Coefficient ¦  Variable  ¦  Solution  ¦Coefficient ¦
+------------+------------+------------+------------+------------+------------¦
¦    X1,1    ¦         1  ¦    334987  ¦    X12,1   ¦         1  ¦   1065900  ¦
¦    X2,1    ¦         1  ¦    455010  ¦    X1,2    ¦         0  ¦    334987  ¦
¦    X3,1    ¦         1  ¦    462405  ¦    X2,2    ¦         0  ¦    455010  ¦
¦    X4,1    ¦         1  ¦    411331  ¦    X3,2    ¦         0  ¦    462405  ¦
¦    X5,1    ¦         1  ¦    569279  ¦    X4,2    ¦         0  ¦    411331  ¦
¦    X6,1    ¦         1  ¦    619959  ¦   X567,2   ¦        11  ¦   6249767  ¦
¦    X7,1    ¦         1  ¦    610064  ¦    X89,2   ¦         0  ¦   6267039  ¦
¦    X8,1    ¦         1  ¦    617335  ¦    X10,2   ¦         0  ¦    786188  ¦
¦    X9,1    ¦         1  ¦    616743  ¦    X11,2   ¦         0  ¦   1065900  ¦
¦    X10,1   ¦         1  ¦    786188  ¦    X12,2   ¦         0  ¦   1065900  ¦
¦    X11,1   ¦         1  ¦   1065900  ¦    X13,2   ¦         2  ¦   7707320  ¦
+-----------------------------------------------------------------------------¦
¦   Minimized OBJ = 91777176  Iteration = 27  Elapsed CPU seconds = 3.12988   ¦
¦  Branch selection: Newest problem  Integer tolerance = .01  Max. #node = 4  ¦
+-----------------------------------------------------------------------------¦
+----------------- Solution Summary for 2006 UTILISATION 35 ------------------+
¦ 08-07-2000 01:29:28                                           Page: 1 of 1  ¦
+-----------------------------------------------------------------------------¦
¦            ¦            ¦  Objective ¦            ¦            ¦  Objective ¦
¦  Variable  ¦  Solution  ¦Coefficient ¦  Variable  ¦  Solution  ¦Coefficient ¦
+------------+------------+------------+------------+------------+------------¦
¦    X1,1    ¦         1  ¦    334987  ¦    X12,1   ¦         1  ¦   1065900  ¦
¦    X2,1    ¦         1  ¦    455010  ¦    X1,2    ¦         0  ¦    334987  ¦
¦    X3,1    ¦         1  ¦    462405  ¦    X2,2    ¦         0  ¦    455010  ¦
¦    X4,1    ¦         1  ¦    411331  ¦    X3,2    ¦         0  ¦    462405  ¦
¦    X5,1    ¦         1  ¦    569279  ¦    X4,2    ¦         0  ¦    411331  ¦
¦    X6,1    ¦         1  ¦    619959  ¦   X567,2   ¦        13  ¦   6249767  ¦
¦    X7,1    ¦         1  ¦    610064  ¦    X89,2   ¦         0  ¦   6267039  ¦
¦    X8,1    ¦         1  ¦    617335  ¦    X10,2   ¦         0  ¦    786188  ¦
¦    X9,1    ¦         1  ¦    616743  ¦    X11,2   ¦         0  ¦   1065900  ¦
¦    X10,1   ¦         1  ¦    786188  ¦    X12,2   ¦         0  ¦   1065900  ¦
¦    X11,1   ¦         1  ¦   1065900  ¦    X13,2   ¦         3  ¦   7707320  ¦
+-----------------------------------------------------------------------------¦
¦  Minimized OBJ = 111984032  Iteration = 37  Elapsed CPU seconds = 4.66992   ¦
¦  Branch selection: Newest problem  Integer tolerance = .01  Max. #node = 5  ¦
+-----------------------------------------------------------------------------¦
+----------------- Solution Summary for 2007 UTILISATION 35 ------------------+
¦ 08-07-2000 01:31:14                                           Page: 1 of 1  ¦
+-----------------------------------------------------------------------------¦
¦            ¦            ¦  Objective ¦            ¦            ¦  Objective ¦
¦  Variable  ¦  Solution  ¦Coefficient ¦  Variable  ¦  Solution  ¦Coefficient ¦
+------------+------------+------------+------------+------------+------------¦
¦    X1,1    ¦         1  ¦    334987  ¦    X12,1   ¦         1  ¦   1065900  ¦
¦    X2,1    ¦         1  ¦    455010  ¦    X1,2    ¦         0  ¦    334987  ¦
¦    X3,1    ¦         1  ¦    462405  ¦    X2,2    ¦         0  ¦    455010  ¦
¦    X4,1    ¦         1  ¦    411331  ¦    X3,2    ¦         0  ¦    462405  ¦
¦    X5,1    ¦         1  ¦    569279  ¦    X4,2    ¦         0  ¦    411331  ¦
¦    X6,1    ¦         1  ¦    619959  ¦   X567,2   ¦        14  ¦   6249767  ¦
¦    X7,1    ¦         1  ¦    610064  ¦    X89,2   ¦         0  ¦   6267039  ¦
¦    X8,1    ¦         1  ¦    617335  ¦    X10,2   ¦         0  ¦    786188  ¦
¦    X9,1    ¦         1  ¦    616743  ¦    X11,2   ¦         0  ¦   1065900  ¦
¦    X10,1   ¦         1  ¦    786188  ¦    X12,2   ¦         0  ¦   1065900  ¦
¦    X11,1   ¦         1  ¦   1065900  ¦    X13,2   ¦         5  ¦   7707320  ¦
+-----------------------------------------------------------------------------¦
¦  Minimized OBJ = 133648440  Iteration = 41  Elapsed CPU seconds = 5.16015   ¦
¦  Branch selection: Newest problem  Integer tolerance = .01  Max. #node = 5  ¦
+-----------------------------------------------------------------------------¦
-----------   Appendix 5 ----------
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+----------------- Solution Summary for 2008 UTILISATION 35 ------------------+
¦ 08-07-2000 01:32:56                                           Page: 1 of 1  ¦
+-----------------------------------------------------------------------------¦
¦            ¦            ¦  Objective ¦            ¦            ¦  Objective ¦
¦  Variable  ¦  Solution  ¦Coefficient ¦  Variable  ¦  Solution  ¦Coefficient ¦
+------------+------------+------------+------------+------------+------------¦
¦    X1,1    ¦         1  ¦    334987  ¦    X12,1   ¦         1  ¦   1065900  ¦
¦    X2,1    ¦         1  ¦    455010  ¦    X1,2    ¦         0  ¦    334987  ¦
¦    X3,1    ¦         1  ¦    462405  ¦    X2,2    ¦         0  ¦    455010  ¦
¦    X4,1    ¦         1  ¦    411331  ¦    X3,2    ¦         0  ¦    462405  ¦
¦    X5,1    ¦         1  ¦    569279  ¦    X4,2    ¦         0  ¦    411331  ¦
¦    X6,1    ¦         1  ¦    619959  ¦   X567,2   ¦        18  ¦   6249767  ¦
¦    X7,1    ¦         1  ¦    610064  ¦    X89,2   ¦         0  ¦   6267039  ¦
¦    X8,1    ¦         1  ¦    617335  ¦    X10,2   ¦         0  ¦    786188  ¦
¦    X9,1    ¦         1  ¦    616743  ¦    X11,2   ¦         0  ¦   1065900  ¦
¦    X10,1   ¦         1  ¦    786188  ¦    X12,2   ¦         0  ¦   1065900  ¦
¦    X11,1   ¦         1  ¦   1065900  ¦    X13,2   ¦         5  ¦   7707320  ¦
+-----------------------------------------------------------------------------¦
¦  Minimized OBJ = 158647504  Iteration = 49  Elapsed CPU seconds = 6.14990   ¦
¦  Branch selection: Newest problem  Integer tolerance = .01  Max. #node = 5  ¦
+-----------------------------------------------------------------------------¦
+----------------- Solution Summary for 2009 UTILISATION 35 ------------------+
¦ 08-07-2000 01:34:43                                           Page: 1 of 1  ¦
+-----------------------------------------------------------------------------¦
¦            ¦            ¦  Objective ¦            ¦            ¦  Objective ¦
¦  Variable  ¦  Solution  ¦Coefficient ¦  Variable  ¦  Solution  ¦Coefficient ¦
+------------+------------+------------+------------+------------+------------¦
¦    X1,1    ¦         1  ¦    334987  ¦    X12,1   ¦         1  ¦   1065900  ¦
¦    X2,1    ¦         1  ¦    455010  ¦    X1,2    ¦         0  ¦    334987  ¦
¦    X3,1    ¦         1  ¦    462405  ¦    X2,2    ¦         0  ¦    455010  ¦
¦    X4,1    ¦         1  ¦    411331  ¦    X3,2    ¦         0  ¦    462405  ¦
¦    X5,1    ¦         1  ¦    569279  ¦    X4,2    ¦         0  ¦    411331  ¦
¦    X6,1    ¦         1  ¦    619959  ¦   X567,2   ¦        20  ¦   6249767  ¦
¦    X7,1    ¦         1  ¦    610064  ¦    X89,2   ¦         0  ¦   6267039  ¦
¦    X8,1    ¦         1  ¦    617335  ¦    X10,2   ¦         0  ¦    786188  ¦
¦    X9,1    ¦         1  ¦    616743  ¦    X11,2   ¦         0  ¦   1065900  ¦
¦    X10,1   ¦         1  ¦    786188  ¦    X12,2   ¦         0  ¦   1065900  ¦
¦    X11,1   ¦         1  ¦   1065900  ¦    X13,2   ¦         7  ¦   7707320  ¦
+-----------------------------------------------------------------------------¦
¦  Minimized OBJ = 186561680  Iteration = 55  Elapsed CPU seconds = 9.56005   ¦
¦  Branch selection: Newest problem  Integer tolerance = .01  Max. #node = 6  ¦
+-----------------------------------------------------------------------------¦
-----------   Appendix 5 ----------
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UTILISATION 40%
+----------------- Solution Summary for 2000 UTILISATION 40 ------------------+
¦ 08-07-2000 00:50:17                                           Page: 1 of 1  ¦
+-----------------------------------------------------------------------------¦
¦            ¦            ¦  Objective ¦            ¦            ¦  Objective ¦
¦  Variable  ¦  Solution  ¦Coefficient ¦  Variable  ¦  Solution  ¦Coefficient ¦
+------------+------------+------------+------------+------------+------------¦
¦    X1,1    ¦         1  ¦    334987  ¦    X12,1   ¦         1  ¦   1065900  ¦
¦    X2,1    ¦         1  ¦    455010  ¦    X1,2    ¦         0  ¦    334987  ¦
¦    X3,1    ¦         1  ¦    462405  ¦    X2,2    ¦         0  ¦    455010  ¦
¦    X4,1    ¦         1  ¦    411331  ¦    X3,2    ¦         0  ¦    462405  ¦
¦    X5,1    ¦         1  ¦    569279  ¦    X4,2    ¦         0  ¦    411331  ¦
¦    X6,1    ¦         1  ¦    619959  ¦   X567,2   ¦         2  ¦   6249767  ¦
¦    X7,1    ¦         1  ¦    610064  ¦    X89,2   ¦         0  ¦   6267039  ¦
¦    X8,1    ¦         1  ¦    617335  ¦    X10,2   ¦         0  ¦    786188  ¦
¦    X9,1    ¦         1  ¦    616743  ¦    X11,2   ¦         0  ¦   1065900  ¦
¦    X10,1   ¦         1  ¦    786188  ¦    X12,2   ¦         0  ¦   1065900  ¦
¦    X11,1   ¦         1  ¦   1065900  ¦    X13,2   ¦         0  ¦   7707320  ¦
+-----------------------------------------------------------------------------¦
¦   Minimized OBJ = 20114636  Iteration = 17  Elapsed CPU seconds = 1.81005   ¦
¦  Branch selection: Newest problem  Integer tolerance = .01  Max. #node = 3  ¦
+-----------------------------------------------------------------------------¦
+----------------- Solution Summary for 2001 UTILISATION 40 ------------------+
¦ 08-07-2000 00:52:28                                           Page: 1 of 1  ¦
+-----------------------------------------------------------------------------¦
¦            ¦            ¦  Objective ¦            ¦            ¦  Objective ¦
¦  Variable  ¦  Solution  ¦Coefficient ¦  Variable  ¦  Solution  ¦Coefficient ¦
+------------+------------+------------+------------+------------+------------¦
¦    X1,1    ¦         1  ¦    334987  ¦    X12,1   ¦         1  ¦   1065900  ¦
¦    X2,1    ¦         1  ¦    455010  ¦    X1,2    ¦         0  ¦    334987  ¦
¦    X3,1    ¦         1  ¦    462405  ¦    X2,2    ¦         0  ¦    455010  ¦
¦    X4,1    ¦         1  ¦    411331  ¦    X3,2    ¦         0  ¦    462405  ¦
¦    X5,1    ¦         1  ¦    569279  ¦    X4,2    ¦         0  ¦    411331  ¦
¦    X6,1    ¦         1  ¦    619959  ¦   X567,2   ¦         3  ¦   6249767  ¦
¦    X7,1    ¦         1  ¦    610064  ¦    X89,2   ¦         0  ¦   6267039  ¦
¦    X8,1    ¦         1  ¦    617335  ¦    X10,2   ¦         0  ¦    786188  ¦
¦    X9,1    ¦         1  ¦    616743  ¦    X11,2   ¦         0  ¦   1065900  ¦
¦    X10,1   ¦         1  ¦    786188  ¦    X12,2   ¦         0  ¦   1065900  ¦
¦    X11,1   ¦         1  ¦   1065900  ¦    X13,2   ¦         0  ¦   7707320  ¦
+-----------------------------------------------------------------------------¦
¦    Minimized OBJ = 26364402  Iteration = 7  Elapsed CPU seconds = .820068   ¦
¦  Branch selection: Newest problem  Integer tolerance = .01  Max. #node = 2  ¦
+-----------------------------------------------------------------------------¦
+----------------- Solution Summary for 2002 UTILISATION 40 ------------------+
¦ 08-07-2000 00:54:38                                           Page: 1 of 1  ¦
+-----------------------------------------------------------------------------¦
¦            ¦            ¦  Objective ¦            ¦            ¦  Objective ¦
¦  Variable  ¦  Solution  ¦Coefficient ¦  Variable  ¦  Solution  ¦Coefficient ¦
+------------+------------+------------+------------+------------+------------¦
¦    X1,1    ¦         1  ¦    334987  ¦    X12,1   ¦         1  ¦   1065900  ¦
¦    X2,1    ¦         1  ¦    455010  ¦    X1,2    ¦         0  ¦    334987  ¦
¦    X3,1    ¦         1  ¦    462405  ¦    X2,2    ¦         0  ¦    455010  ¦
¦    X4,1    ¦         1  ¦    411331  ¦    X3,2    ¦         0  ¦    462405  ¦
¦    X5,1    ¦         1  ¦    569279  ¦    X4,2    ¦         0  ¦    411331  ¦
¦    X6,1    ¦         1  ¦    619959  ¦   X567,2   ¦         3  ¦   6249767  ¦
¦    X7,1    ¦         1  ¦    610064  ¦    X89,2   ¦         0  ¦   6267039  ¦
¦    X8,1    ¦         1  ¦    617335  ¦    X10,2   ¦         0  ¦    786188  ¦
¦    X9,1    ¦         1  ¦    616743  ¦    X11,2   ¦         0  ¦   1065900  ¦
¦    X10,1   ¦         1  ¦    786188  ¦    X12,2   ¦         0  ¦   1065900  ¦
¦    X11,1   ¦         1  ¦   1065900  ¦    X13,2   ¦         1  ¦   7707320  ¦
+-----------------------------------------------------------------------------¦
¦   Minimized OBJ = 34123804  Iteration = 13  Elapsed CPU seconds = 1.53002   ¦
¦  Branch selection: Newest problem  Integer tolerance = .01  Max. #node = 3  ¦
+-----------------------------------------------------------------------------¦
-----------   Appendix 5 ----------
97
+----------------- Solution Summary for 2003 UTILISATION 40 ------------------+
¦ 08-07-2000 00:57:02                                           Page: 1 of 1  ¦
+-----------------------------------------------------------------------------¦
¦            ¦            ¦  Objective ¦            ¦            ¦  Objective ¦
¦  Variable  ¦  Solution  ¦Coefficient ¦  Variable  ¦  Solution  ¦Coefficient ¦
+------------+------------+------------+------------+------------+------------¦
¦    X1,1    ¦         1  ¦    334987  ¦    X12,1   ¦         1  ¦   1065900  ¦
¦    X2,1    ¦         1  ¦    455010  ¦    X1,2    ¦         0  ¦    334987  ¦
¦    X3,1    ¦         1  ¦    462405  ¦    X2,2    ¦         0  ¦    455010  ¦
¦    X4,1    ¦         1  ¦    411331  ¦    X3,2    ¦         0  ¦    462405  ¦
¦    X5,1    ¦         1  ¦    569279  ¦    X4,2    ¦         0  ¦    411331  ¦
¦    X6,1    ¦         1  ¦    619959  ¦   X567,2   ¦         5  ¦   6249767  ¦
¦    X7,1    ¦         1  ¦    610064  ¦    X89,2   ¦         0  ¦   6267039  ¦
¦    X8,1    ¦         1  ¦    617335  ¦    X10,2   ¦         0  ¦    786188  ¦
¦    X9,1    ¦         1  ¦    616743  ¦    X11,2   ¦         0  ¦   1065900  ¦
¦    X10,1   ¦         1  ¦    786188  ¦    X12,2   ¦         0  ¦   1065900  ¦
¦    X11,1   ¦         1  ¦   1065900  ¦    X13,2   ¦         1  ¦   7707320  ¦
+-----------------------------------------------------------------------------¦
¦   Minimized OBJ = 46571256  Iteration = 17  Elapsed CPU seconds = 2.15014   ¦
¦  Branch selection: Newest problem  Integer tolerance = .01  Max. #node = 3  ¦
+-----------------------------------------------------------------------------¦
+----------------- Solution Summary for 2004 UTILISATION 40 ------------------+
¦ 08-07-2000 00:58:39                                           Page: 1 of 1  ¦
+-----------------------------------------------------------------------------¦
¦            ¦            ¦  Objective ¦            ¦            ¦  Objective ¦
¦  Variable  ¦  Solution  ¦Coefficient ¦  Variable  ¦  Solution  ¦Coefficient ¦
+------------+------------+------------+------------+------------+------------¦
¦    X1,1    ¦         1  ¦    334987  ¦    X12,1   ¦         1  ¦   1065900  ¦
¦    X2,1    ¦         1  ¦    455010  ¦    X1,2    ¦         0  ¦    334987  ¦
¦    X3,1    ¦         1  ¦    462405  ¦    X2,2    ¦         0  ¦    455010  ¦
¦    X4,1    ¦         1  ¦    411331  ¦    X3,2    ¦         0  ¦    462405  ¦
¦    X5,1    ¦         1  ¦    569279  ¦    X4,2    ¦         0  ¦    411331  ¦
¦    X6,1    ¦         1  ¦    619959  ¦   X567,2   ¦         7  ¦   6249767  ¦
¦    X7,1    ¦         1  ¦    610064  ¦    X89,2   ¦         0  ¦   6267039  ¦
¦    X8,1    ¦         1  ¦    617335  ¦    X10,2   ¦         0  ¦    786188  ¦
¦    X9,1    ¦         1  ¦    616743  ¦    X11,2   ¦         0  ¦   1065900  ¦
¦    X10,1   ¦         1  ¦    786188  ¦    X12,2   ¦         0  ¦   1065900  ¦
¦    X11,1   ¦         1  ¦   1065900  ¦    X13,2   ¦         1  ¦   7707320  ¦
+-----------------------------------------------------------------------------¦
¦   Minimized OBJ = 59070792  Iteration = 17  Elapsed CPU seconds = 2.19995   ¦
¦  Branch selection: Newest problem  Integer tolerance = .01  Max. #node = 3  ¦
+-----------------------------------------------------------------------------¦
+----------------- Solution Summary for 2005 UTILISATION 40 ------------------+
¦ 08-07-2000 01:00:22                                           Page: 1 of 1  ¦
+-----------------------------------------------------------------------------¦
¦            ¦            ¦  Objective ¦            ¦            ¦  Objective ¦
¦  Variable  ¦  Solution  ¦Coefficient ¦  Variable  ¦  Solution  ¦Coefficient ¦
+------------+------------+------------+------------+------------+------------¦
¦    X1,1    ¦         1  ¦    334987  ¦    X12,1   ¦         1  ¦   1065900  ¦
¦    X2,1    ¦         1  ¦    455010  ¦    X1,2    ¦         0  ¦    334987  ¦
¦    X3,1    ¦         1  ¦    462405  ¦    X2,2    ¦         0  ¦    455010  ¦
¦    X4,1    ¦         1  ¦    411331  ¦    X3,2    ¦         0  ¦    462405  ¦
¦    X5,1    ¦         1  ¦    569279  ¦    X4,2    ¦         0  ¦    411331  ¦
¦    X6,1    ¦         1  ¦    619959  ¦   X567,2   ¦         8  ¦   6249767  ¦
¦    X7,1    ¦         1  ¦    610064  ¦    X89,2   ¦         0  ¦   6267039  ¦
¦    X8,1    ¦         1  ¦    617335  ¦    X10,2   ¦         0  ¦    786188  ¦
¦    X9,1    ¦         1  ¦    616743  ¦    X11,2   ¦         0  ¦   1065900  ¦
¦    X10,1   ¦         1  ¦    786188  ¦    X12,2   ¦         0  ¦   1065900  ¦
¦    X11,1   ¦         1  ¦   1065900  ¦    X13,2   ¦         2  ¦   7707320  ¦
+-----------------------------------------------------------------------------¦
¦   Minimized OBJ = 72975792  Iteration = 19  Elapsed CPU seconds = 2.46997   ¦
¦  Branch selection: Newest problem  Integer tolerance = .01  Max. #node = 4  ¦
+-----------------------------------------------------------------------------¦
-----------   Appendix 5 ----------
98
+----------------- Solution Summary for 2006 UTILISATION 40 ------------------+
¦ 08-07-2000 01:02:11                                           Page: 1 of 1  ¦
+-----------------------------------------------------------------------------¦
¦            ¦            ¦  Objective ¦            ¦            ¦  Objective ¦
¦  Variable  ¦  Solution  ¦Coefficient ¦  Variable  ¦  Solution  ¦Coefficient ¦
+------------+------------+------------+------------+------------+------------¦
¦    X1,1    ¦         1  ¦    334987  ¦    X12,1   ¦         1  ¦   1065900  ¦
¦    X2,1    ¦         1  ¦    455010  ¦    X1,2    ¦         0  ¦    334987  ¦
¦    X3,1    ¦         1  ¦    462405  ¦    X2,2    ¦         0  ¦    455010  ¦
¦    X4,1    ¦         1  ¦    411331  ¦    X3,2    ¦         0  ¦    462405  ¦
¦    X5,1    ¦         1  ¦    569279  ¦    X4,2    ¦         0  ¦    411331  ¦
¦    X6,1    ¦         1  ¦    619959  ¦   X567,2   ¦        11  ¦   6249767  ¦
¦    X7,1    ¦         1  ¦    610064  ¦    X89,2   ¦         0  ¦   6267039  ¦
¦    X8,1    ¦         1  ¦    617335  ¦    X10,2   ¦         0  ¦    786188  ¦
¦    X9,1    ¦         1  ¦    616743  ¦    X11,2   ¦         0  ¦   1065900  ¦
¦    X10,1   ¦         1  ¦    786188  ¦    X12,2   ¦         0  ¦   1065900  ¦
¦    X11,1   ¦         1  ¦   1065900  ¦    X13,2   ¦         2  ¦   7707320  ¦
+-----------------------------------------------------------------------------¦
¦   Minimized OBJ = 91777176  Iteration = 31  Elapsed CPU seconds = 3.89990   ¦
¦  Branch selection: Newest problem  Integer tolerance = .01  Max. #node = 4  ¦
+-----------------------------------------------------------------------------¦
+----------------- Solution Summary for 2007 UTILISATION 40 ------------------+
¦ 08-07-2000 01:03:45                                           Page: 1 of 1  ¦
+-----------------------------------------------------------------------------¦
¦            ¦            ¦  Objective ¦            ¦            ¦  Objective ¦
¦  Variable  ¦  Solution  ¦Coefficient ¦  Variable  ¦  Solution  ¦Coefficient ¦
+------------+------------+------------+------------+------------+------------¦
¦    X1,1    ¦         1  ¦    334987  ¦    X12,1   ¦         1  ¦   1065900  ¦
¦    X2,1    ¦         1  ¦    455010  ¦    X1,2    ¦         0  ¦    334987  ¦
¦    X3,1    ¦         1  ¦    462405  ¦    X2,2    ¦         0  ¦    455010  ¦
¦    X4,1    ¦         1  ¦    411331  ¦    X3,2    ¦         0  ¦    462405  ¦
¦    X5,1    ¦         1  ¦    569279  ¦    X4,2    ¦         0  ¦    411331  ¦
¦    X6,1    ¦         1  ¦    619959  ¦   X567,2   ¦        14  ¦   6249767  ¦
¦    X7,1    ¦         1  ¦    610064  ¦    X89,2   ¦         0  ¦   6267039  ¦
¦    X8,1    ¦         1  ¦    617335  ¦    X10,2   ¦         0  ¦    786188  ¦
¦    X9,1    ¦         1  ¦    616743  ¦    X11,2   ¦         0  ¦   1065900  ¦
¦    X10,1   ¦         1  ¦    786188  ¦    X12,2   ¦         0  ¦   1065900  ¦
¦    X11,1   ¦         1  ¦   1065900  ¦    X13,2   ¦         2  ¦   7707320  ¦
+-----------------------------------------------------------------------------¦
¦  Minimized OBJ = 110526480  Iteration = 31  Elapsed CPU seconds = 3.90014   ¦
¦  Branch selection: Newest problem  Integer tolerance = .01  Max. #node = 4  ¦
+-----------------------------------------------------------------------------¦
+----------------- Solution Summary for 2008 UTILISATION 40 ------------------+
¦ 08-07-2000 01:05:51                                           Page: 1 of 1  ¦
+-----------------------------------------------------------------------------¦
¦            ¦            ¦  Objective ¦            ¦            ¦  Objective ¦
¦  Variable  ¦  Solution  ¦Coefficient ¦  Variable  ¦  Solution  ¦Coefficient ¦
+------------+------------+------------+------------+------------+------------¦
¦    X1,1    ¦         1  ¦    334987  ¦    X12,1   ¦         1  ¦   1065900  ¦
¦    X2,1    ¦         1  ¦    455010  ¦    X1,2    ¦         0  ¦    334987  ¦
¦    X3,1    ¦         1  ¦    462405  ¦    X2,2    ¦         0  ¦    455010  ¦
¦    X4,1    ¦         1  ¦    411331  ¦    X3,2    ¦         0  ¦    462405  ¦
¦    X5,1    ¦         1  ¦    569279  ¦    X4,2    ¦         0  ¦    411331  ¦
¦    X6,1    ¦         1  ¦    619959  ¦   X567,2   ¦        16  ¦   6249767  ¦
¦    X7,1    ¦         1  ¦    610064  ¦    X89,2   ¦         0  ¦   6267039  ¦
¦    X8,1    ¦         1  ¦    617335  ¦    X10,2   ¦         0  ¦    786188  ¦
¦    X9,1    ¦         1  ¦    616743  ¦    X11,2   ¦         0  ¦   1065900  ¦
¦    X10,1   ¦         1  ¦    786188  ¦    X12,2   ¦         0  ¦   1065900  ¦
¦    X11,1   ¦         1  ¦   1065900  ¦    X13,2   ¦         3  ¦   7707320  ¦
+-----------------------------------------------------------------------------¦
¦  Minimized OBJ = 130733336  Iteration = 35  Elapsed CPU seconds = 4.55981   ¦
¦  Branch selection: Newest problem  Integer tolerance = .01  Max. #node = 5  ¦
+-----------------------------------------------------------------------------¦
-----------   Appendix 5 ----------
99
+----------------- Solution Summary for 2009 UTILISATION 40 ------------------+
¦ 08-07-2000 01:07:40                                           Page: 1 of 1  ¦
+-----------------------------------------------------------------------------¦
¦            ¦            ¦  Objective ¦            ¦            ¦  Objective ¦
¦  Variable  ¦  Solution  ¦Coefficient ¦  Variable  ¦  Solution  ¦Coefficient ¦
+------------+------------+------------+------------+------------+------------¦
¦    X1,1    ¦         1  ¦    334987  ¦    X12,1   ¦         1  ¦   1065900  ¦
¦    X2,1    ¦         1  ¦    455010  ¦    X1,2    ¦         0  ¦    334987  ¦
¦    X3,1    ¦         1  ¦    462405  ¦    X2,2    ¦         0  ¦    455010  ¦
¦    X4,1    ¦         1  ¦    411331  ¦    X3,2    ¦         0  ¦    462405  ¦
¦    X5,1    ¦         1  ¦    569279  ¦    X4,2    ¦         0  ¦    411331  ¦
¦    X6,1    ¦         1  ¦    619959  ¦   X567,2   ¦        20  ¦   6249767  ¦
¦    X7,1    ¦         1  ¦    610064  ¦    X89,2   ¦         0  ¦   6267039  ¦
¦    X8,1    ¦         1  ¦    617335  ¦    X10,2   ¦         0  ¦    786188  ¦
¦    X9,1    ¦         1  ¦    616743  ¦    X11,2   ¦         0  ¦   1065900  ¦
¦    X10,1   ¦         1  ¦    786188  ¦    X12,2   ¦         0  ¦   1065900  ¦
¦    X11,1   ¦         1  ¦   1065900  ¦    X13,2   ¦         3  ¦   7707320  ¦
+-----------------------------------------------------------------------------¦
¦  Minimized OBJ = 155732400  Iteration = 43  Elapsed CPU seconds = 5.42993   ¦
¦  Branch selection: Newest problem  Integer tolerance = .01  Max. #node = 5  ¦
+-----------------------------------------------------------------------------¦
-----------   Appendix 5 ----------
100
UTILISATION 45%
+----------------- Solution Summary for 2000 UTILISATION 45 ------------------+
¦ 08-06-2000 23:35:49                                           Page: 1 of 1  ¦
+-----------------------------------------------------------------------------¦
¦            ¦            ¦  Objective ¦            ¦            ¦  Objective ¦
¦  Variable  ¦  Solution  ¦Coefficient ¦  Variable  ¦  Solution  ¦Coefficient ¦
+------------+------------+------------+------------+------------+------------¦
¦    X1,1    ¦         1  ¦    334987  ¦    X12,1   ¦         1  ¦   1065900  ¦
¦    X2,1    ¦         1  ¦    455010  ¦    X1,2    ¦         0  ¦    334987  ¦
¦    X3,1    ¦         1  ¦    462405  ¦    X2,2    ¦         0  ¦    455010  ¦
¦    X4,1    ¦         1  ¦    411331  ¦    X3,2    ¦         0  ¦    462405  ¦
¦    X5,1    ¦         1  ¦    569279  ¦    X4,2    ¦         0  ¦    411331  ¦
¦    X6,1    ¦         1  ¦    619959  ¦   X567,2   ¦         0  ¦   6249767  ¦
¦    X7,1    ¦         1  ¦    610064  ¦    X89,2   ¦         0  ¦   6267039  ¦
¦    X8,1    ¦         1  ¦    617335  ¦    X10,2   ¦         0  ¦    786188  ¦
¦    X9,1    ¦         1  ¦    616743  ¦    X11,2   ¦         0  ¦   1065900  ¦
¦    X10,1   ¦         1  ¦    786188  ¦    X12,2   ¦         0  ¦   1065900  ¦
¦    X11,1   ¦         1  ¦   1065900  ¦    X13,2   ¦         0  ¦   7707320  ¦
+-----------------------------------------------------------------------------¦
+----------------- Solution Summary for 2001 UTILISATION 45 ------------------+
¦ 08-06-2000 23:39:42                                           Page: 1 of 1  ¦
+-----------------------------------------------------------------------------¦
¦            ¦            ¦  Objective ¦            ¦            ¦  Objective ¦
¦  Variable  ¦  Solution  ¦Coefficient ¦  Variable  ¦  Solution  ¦Coefficient ¦
+------------+------------+------------+------------+------------+------------¦
¦    X1,1    ¦         1  ¦    334987  ¦    X12,1   ¦         1  ¦   1065900  ¦
¦    X2,1    ¦         1  ¦    455010  ¦    X1,2    ¦         0  ¦    334987  ¦
¦    X3,1    ¦         1  ¦    462405  ¦    X2,2    ¦         0  ¦    455010  ¦
¦    X4,1    ¦         1  ¦    411331  ¦    X3,2    ¦         0  ¦    462405  ¦
¦    X5,1    ¦         1  ¦    569279  ¦    X4,2    ¦         0  ¦    411331  ¦
¦    X6,1    ¦         1  ¦    619959  ¦   X567,2   ¦         0  ¦   6249767  ¦
¦    X7,1    ¦         1  ¦    610064  ¦    X89,2   ¦         0  ¦   6267039  ¦
¦    X8,1    ¦         1  ¦    617335  ¦    X10,2   ¦         0  ¦    786188  ¦
¦    X9,1    ¦         1  ¦    616743  ¦    X11,2   ¦         0  ¦   1065900  ¦
¦    X10,1   ¦         1  ¦    786188  ¦    X12,2   ¦         0  ¦   1065900  ¦
¦    X11,1   ¦         1  ¦   1065900  ¦    X13,2   ¦         1  ¦   7707320  ¦
+-----------------------------------------------------------------------------¦
¦   Minimized OBJ = 15322421  Iteration = 13  Elapsed CPU seconds = 1.36718   ¦
¦  Branch selection: Newest problem  Integer tolerance = .01  Max. #node = 3  ¦
+-----------------------------------------------------------------------------¦
+----------------- Solution Summary for 2002 UTILISATION 45 ------------------+
¦ 08-07-2000 00:03:27                                           Page: 1 of 1  ¦
+-----------------------------------------------------------------------------¦
¦            ¦            ¦  Objective ¦            ¦            ¦  Objective ¦
¦  Variable  ¦  Solution  ¦Coefficient ¦  Variable  ¦  Solution  ¦Coefficient ¦
+------------+------------+------------+------------+------------+------------¦
¦    X1,1    ¦         1  ¦    334987  ¦    X12,1   ¦         1  ¦   1065900  ¦
¦    X2,1    ¦         1  ¦    455010  ¦    X1,2    ¦         0  ¦    334987  ¦
¦    X3,1    ¦         1  ¦    462405  ¦    X2,2    ¦         0  ¦    455010  ¦
¦    X4,1    ¦         1  ¦    411331  ¦    X3,2    ¦         0  ¦    462405  ¦
¦    X5,1    ¦         1  ¦    569279  ¦    X4,2    ¦         0  ¦    411331  ¦
¦    X6,1    ¦         1  ¦    619959  ¦   X567,2   ¦         2  ¦   6249767  ¦
¦    X7,1    ¦         1  ¦    610064  ¦    X89,2   ¦         0  ¦   6267039  ¦
¦    X8,1    ¦         1  ¦    617335  ¦    X10,2   ¦         0  ¦    786188  ¦
¦    X9,1    ¦         1  ¦    616743  ¦    X11,2   ¦         0  ¦   1065900  ¦
¦    X10,1   ¦         1  ¦    786188  ¦    X12,2   ¦         0  ¦   1065900  ¦
¦    X11,1   ¦         1  ¦   1065900  ¦    X13,2   ¦         1  ¦   7707320  ¦
+-----------------------------------------------------------------------------¦
¦   Minimized OBJ = 27821956  Iteration = 17  Elapsed CPU seconds = 1.97999   ¦
¦  Branch selection: Newest problem  Integer tolerance = .01  Max. #node = 3  ¦
+-----------------------------------------------------------------------------¦
-----------   Appendix 5 ----------
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+----------------- Solution Summary for 2003 UTILISATION 45 ------------------+
¦ 08-07-2000 00:09:07                                           Page: 1 of 1  ¦
+-----------------------------------------------------------------------------¦
¦            ¦            ¦  Objective ¦            ¦            ¦  Objective ¦
¦  Variable  ¦  Solution  ¦Coefficient ¦  Variable  ¦  Solution  ¦Coefficient ¦
+------------+------------+------------+------------+------------+------------¦
¦    X1,1    ¦         1  ¦    334987  ¦    X12,1   ¦         1  ¦   1065900  ¦
¦    X2,1    ¦         1  ¦    455010  ¦    X1,2    ¦         0  ¦    334987  ¦
¦    X3,1    ¦         1  ¦    462405  ¦    X2,2    ¦         0  ¦    455010  ¦
¦    X4,1    ¦         1  ¦    411331  ¦    X3,2    ¦         0  ¦    462405  ¦
¦    X5,1    ¦         1  ¦    569279  ¦    X4,2    ¦         0  ¦    411331  ¦
¦    X6,1    ¦         1  ¦    619959  ¦   X567,2   ¦         3  ¦   6249767  ¦
¦    X7,1    ¦         1  ¦    610064  ¦    X89,2   ¦         0  ¦   6267039  ¦
¦    X8,1    ¦         1  ¦    617335  ¦    X10,2   ¦         0  ¦    786188  ¦
¦    X9,1    ¦         1  ¦    616743  ¦    X11,2   ¦         0  ¦   1065900  ¦
¦    X10,1   ¦         1  ¦    786188  ¦    X12,2   ¦         0  ¦   1065900  ¦
¦    X11,1   ¦         1  ¦   1065900  ¦    X13,2   ¦         1  ¦   7707320  ¦
+-----------------------------------------------------------------------------¦
¦    Minimized OBJ = 34071720  Iteration = 7  Elapsed CPU seconds = .930053   ¦
¦  Branch selection: Newest problem  Integer tolerance = .01  Max. #node = 2  ¦
+-----------------------------------------------------------------------------¦
+----------------- Solution Summary for 2004 UTILISATION 45 ------------------+
¦ 08-07-2000 00:10:33                                           Page: 1 of 1  ¦
+-----------------------------------------------------------------------------¦
¦            ¦            ¦  Objective ¦            ¦            ¦  Objective ¦
¦  Variable  ¦  Solution  ¦Coefficient ¦  Variable  ¦  Solution  ¦Coefficient ¦
+------------+------------+------------+------------+------------+------------¦
¦    X1,1    ¦         1  ¦    334987  ¦    X12,1   ¦         1  ¦   1065900  ¦
¦    X2,1    ¦         1  ¦    455010  ¦    X1,2    ¦         0  ¦    334987  ¦
¦    X3,1    ¦         1  ¦    462405  ¦    X2,2    ¦         0  ¦    455010  ¦
¦    X4,1    ¦         1  ¦    411331  ¦    X3,2    ¦         0  ¦    462405  ¦
¦    X5,1    ¦         1  ¦    569279  ¦    X4,2    ¦         0  ¦    411331  ¦
¦    X6,1    ¦         1  ¦    619959  ¦   X567,2   ¦         5  ¦   6249767  ¦
¦    X7,1    ¦         1  ¦    610064  ¦    X89,2   ¦         0  ¦   6267039  ¦
¦    X8,1    ¦         1  ¦    617335  ¦    X10,2   ¦         0  ¦    786188  ¦
¦    X9,1    ¦         1  ¦    616743  ¦    X11,2   ¦         0  ¦   1065900  ¦
¦    X10,1   ¦         1  ¦    786188  ¦    X12,2   ¦         0  ¦   1065900  ¦
¦    X11,1   ¦         1  ¦   1065900  ¦    X13,2   ¦         1  ¦   7707320  ¦
+-----------------------------------------------------------------------------¦
¦   Minimized OBJ = 46571256  Iteration = 17  Elapsed CPU seconds = 2.14996   ¦
¦  Branch selection: Newest problem  Integer tolerance = .01  Max. #node = 3  ¦
+-----------------------------------------------------------------------------¦
+----------------- Solution Summary for 2005 UTILISATION 45 ------------------+
¦ 08-07-2000 00:12:21                                           Page: 1 of 1  ¦
+-----------------------------------------------------------------------------¦
¦            ¦            ¦  Objective ¦            ¦            ¦  Objective ¦
¦  Variable  ¦  Solution  ¦Coefficient ¦  Variable  ¦  Solution  ¦Coefficient ¦
+------------+------------+------------+------------+------------+------------¦
¦    X1,1    ¦         1  ¦    334987  ¦    X12,1   ¦         1  ¦   1065900  ¦
¦    X2,1    ¦         1  ¦    455010  ¦    X1,2    ¦         0  ¦    334987  ¦
¦    X3,1    ¦         1  ¦    462405  ¦    X2,2    ¦         0  ¦    455010  ¦
¦    X4,1    ¦         1  ¦    411331  ¦    X3,2    ¦         0  ¦    462405  ¦
¦    X5,1    ¦         1  ¦    569279  ¦    X4,2    ¦         0  ¦    411331  ¦
¦    X6,1    ¦         1  ¦    619959  ¦   X567,2   ¦         7  ¦   6249767  ¦
¦    X7,1    ¦         1  ¦    610064  ¦    X89,2   ¦         0  ¦   6267039  ¦
¦    X8,1    ¦         1  ¦    617335  ¦    X10,2   ¦         0  ¦    786188  ¦
¦    X9,1    ¦         1  ¦    616743  ¦    X11,2   ¦         0  ¦   1065900  ¦
¦    X10,1   ¦         1  ¦    786188  ¦    X12,2   ¦         0  ¦   1065900  ¦
¦    X11,1   ¦         1  ¦   1065900  ¦    X13,2   ¦         1  ¦   7707320  ¦
+-----------------------------------------------------------------------------¦
¦   Minimized OBJ = 59070792  Iteration = 17  Elapsed CPU seconds = 2.14001   ¦
¦  Branch selection: Newest problem  Integer tolerance = .01  Max. #node = 3  ¦
+-----------------------------------------------------------------------------¦
-----------   Appendix 5 ----------
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+----------------- Solution Summary for 2006 UTILISATION 45 ------------------+
¦ 08-07-2000 00:15:12                                           Page: 1 of 1  ¦
+-----------------------------------------------------------------------------¦
¦            ¦            ¦  Objective ¦            ¦            ¦  Objective ¦
¦  Variable  ¦  Solution  ¦Coefficient ¦  Variable  ¦  Solution  ¦Coefficient ¦
+------------+------------+------------+------------+------------+------------¦
¦    X1,1    ¦         1  ¦    334987  ¦    X12,1   ¦         1  ¦   1065900  ¦
¦    X2,1    ¦         1  ¦    455010  ¦    X1,2    ¦         0  ¦    334987  ¦
¦    X3,1    ¦         1  ¦    462405  ¦    X2,2    ¦         0  ¦    455010  ¦
¦    X4,1    ¦         1  ¦    411331  ¦    X3,2    ¦         0  ¦    462405  ¦
¦    X5,1    ¦         1  ¦    569279  ¦    X4,2    ¦         0  ¦    411331  ¦
¦    X6,1    ¦         1  ¦    619959  ¦   X567,2   ¦         7  ¦   6249767  ¦
¦    X7,1    ¦         1  ¦    610064  ¦    X89,2   ¦         0  ¦   6267039  ¦
¦    X8,1    ¦         1  ¦    617335  ¦    X10,2   ¦         0  ¦    786188  ¦
¦    X9,1    ¦         1  ¦    616743  ¦    X11,2   ¦         0  ¦   1065900  ¦
¦    X10,1   ¦         1  ¦    786188  ¦    X12,2   ¦         0  ¦   1065900  ¦
¦    X11,1   ¦         1  ¦   1065900  ¦    X13,2   ¦         3  ¦   7707320  ¦
+-----------------------------------------------------------------------------¦
¦   Minimized OBJ = 74485432  Iteration = 27  Elapsed CPU seconds = 3.46002   ¦
¦  Branch selection: Newest problem  Integer tolerance = .01  Max. #node = 4  ¦
+-----------------------------------------------------------------------------¦
+----------------- Solution Summary for 2007 UTILISATION 45 ------------------+
¦ 08-07-2000 00:17:22                                           Page: 1 of 1  ¦
+-----------------------------------------------------------------------------¦
¦            ¦            ¦  Objective ¦            ¦            ¦  Objective ¦
¦  Variable  ¦  Solution  ¦Coefficient ¦  Variable  ¦  Solution  ¦Coefficient ¦
+------------+------------+------------+------------+------------+------------¦
¦    X1,1    ¦         1  ¦    334987  ¦    X12,1   ¦         1  ¦   1065900  ¦
¦    X2,1    ¦         1  ¦    455010  ¦    X1,2    ¦         0  ¦    334987  ¦
¦    X3,1    ¦         1  ¦    462405  ¦    X2,2    ¦         0  ¦    455010  ¦
¦    X4,1    ¦         1  ¦    411331  ¦    X3,2    ¦         0  ¦    462405  ¦
¦    X5,1    ¦         1  ¦    569279  ¦    X4,2    ¦         0  ¦    411331  ¦
¦    X6,1    ¦         1  ¦    619959  ¦   X567,2   ¦        10  ¦   6249767  ¦
¦    X7,1    ¦         1  ¦    610064  ¦    X89,2   ¦         0  ¦   6267039  ¦
¦    X8,1    ¦         1  ¦    617335  ¦    X10,2   ¦         0  ¦    786188  ¦
¦    X9,1    ¦         1  ¦    616743  ¦    X11,2   ¦         0  ¦   1065900  ¦
¦    X10,1   ¦         1  ¦    786188  ¦    X12,2   ¦         0  ¦   1065900  ¦
¦    X11,1   ¦         1  ¦   1065900  ¦    X13,2   ¦         3  ¦   7707320  ¦
+-----------------------------------------------------------------------------¦
¦   Minimized OBJ = 93234728  Iteration = 31  Elapsed CPU seconds = 3.90002   ¦
¦  Branch selection: Newest problem  Integer tolerance = .01  Max. #node = 4  ¦
+-----------------------------------------------------------------------------¦
+----------------- Solution Summary for 2008 UTILISATION 45 ------------------+
¦ 08-07-2000 00:19:14                                           Page: 1 of 1  ¦
+-----------------------------------------------------------------------------¦
¦            ¦            ¦  Objective ¦            ¦            ¦  Objective ¦
¦  Variable  ¦  Solution  ¦Coefficient ¦  Variable  ¦  Solution  ¦Coefficient ¦
+------------+------------+------------+------------+------------+------------¦
¦    X1,1    ¦         1  ¦    334987  ¦    X12,1   ¦         1  ¦   1065900  ¦
¦    X2,1    ¦         1  ¦    455010  ¦    X1,2    ¦         0  ¦    334987  ¦
¦    X3,1    ¦         1  ¦    462405  ¦    X2,2    ¦         0  ¦    455010  ¦
¦    X4,1    ¦         1  ¦    411331  ¦    X3,2    ¦         0  ¦    462405  ¦
¦    X5,1    ¦         1  ¦    569279  ¦    X4,2    ¦         0  ¦    411331  ¦
¦    X6,1    ¦         1  ¦    619959  ¦   X567,2   ¦        13  ¦   6249767  ¦
¦    X7,1    ¦         1  ¦    610064  ¦    X89,2   ¦         0  ¦   6267039  ¦
¦    X8,1    ¦         1  ¦    617335  ¦    X10,2   ¦         0  ¦    786188  ¦
¦    X9,1    ¦         1  ¦    616743  ¦    X11,2   ¦         0  ¦   1065900  ¦
¦    X10,1   ¦         1  ¦    786188  ¦    X12,2   ¦         0  ¦   1065900  ¦
¦    X11,1   ¦         1  ¦   1065900  ¦    X13,2   ¦         3  ¦   7707320  ¦
+-----------------------------------------------------------------------------¦
¦  Minimized OBJ = 111984032  Iteration = 31  Elapsed CPU seconds = 3.90002   ¦
¦  Branch selection: Newest problem  Integer tolerance = .01  Max. #node = 4  ¦
+-----------------------------------------------------------------------------¦
-----------   Appendix 5 ----------
103
+----------------- Solution Summary for 2009 UTILISATION 45 ------------------+
¦ 08-07-2000 00:20:57                                           Page: 1 of 1  ¦
+-----------------------------------------------------------------------------¦
¦            ¦            ¦  Objective ¦            ¦            ¦  Objective ¦
¦  Variable  ¦  Solution  ¦Coefficient ¦  Variable  ¦  Solution  ¦Coefficient ¦
+------------+------------+------------+------------+------------+------------¦
¦    X1,1    ¦         1  ¦    334987  ¦    X12,1   ¦         1  ¦   1065900  ¦
¦    X2,1    ¦         1  ¦    455010  ¦    X1,2    ¦         0  ¦    334987  ¦
¦    X3,1    ¦         1  ¦    462405  ¦    X2,2    ¦         0  ¦    455010  ¦
¦    X4,1    ¦         1  ¦    411331  ¦    X3,2    ¦         0  ¦    462405  ¦
¦    X5,1    ¦         1  ¦    569279  ¦    X4,2    ¦         0  ¦    411331  ¦
¦    X6,1    ¦         1  ¦    619959  ¦   X567,2   ¦        15  ¦   6249767  ¦
¦    X7,1    ¦         1  ¦    610064  ¦    X89,2   ¦         0  ¦   6267039  ¦
¦    X8,1    ¦         1  ¦    617335  ¦    X10,2   ¦         0  ¦    786188  ¦
¦    X9,1    ¦         1  ¦    616743  ¦    X11,2   ¦         0  ¦   1065900  ¦
¦    X10,1   ¦         1  ¦    786188  ¦    X12,2   ¦         0  ¦   1065900  ¦
¦    X11,1   ¦         1  ¦   1065900  ¦    X13,2   ¦         4  ¦   7707320  ¦
+-----------------------------------------------------------------------------¦
¦  Minimized OBJ = 132190888  Iteration = 37  Elapsed CPU seconds = 4.66992   ¦
¦  Branch selection: Newest problem  Integer tolerance = .01  Max. #node = 5  ¦
+-----------------------------------------------------------------------------¦
-----------   Appendix 5 ----------
104
UTILISATION 50%
+----------------- Solution Summary for 2000 UTILISATION 50 ------------------+
¦ 08-06-2000 22:35:50                                           Page: 1 of 1  ¦
+-----------------------------------------------------------------------------¦
¦            ¦            ¦  Objective ¦            ¦            ¦  Objective ¦
¦  Variable  ¦  Solution  ¦Coefficient ¦  Variable  ¦  Solution  ¦Coefficient ¦
+------------+------------+------------+------------+------------+------------¦
¦    X1,1    ¦         1  ¦    334987  ¦    X12,1   ¦         1  ¦   1065900  ¦
¦    X2,1    ¦         1  ¦    455010  ¦    X1,2    ¦         0  ¦    334987  ¦
¦    X3,1    ¦         1  ¦    462405  ¦    X2,2    ¦         0  ¦    455010  ¦
¦    X4,1    ¦         1  ¦    411331  ¦    X3,2    ¦         0  ¦    462405  ¦
¦    X5,1    ¦         1  ¦    569279  ¦    X4,2    ¦         0  ¦    411331  ¦
¦    X6,1    ¦         1  ¦    619959  ¦   X567,2   ¦         0  ¦   6249767  ¦
¦    X7,1    ¦         1  ¦    610064  ¦    X89,2   ¦         0  ¦   6267039  ¦
¦    X8,1    ¦         1  ¦    617335  ¦    X10,2   ¦         0  ¦    786188  ¦
¦    X9,1    ¦         1  ¦    616743  ¦    X11,2   ¦         0  ¦   1065900  ¦
¦    X10,1   ¦         1  ¦    786188  ¦    X12,2   ¦         0  ¦   1065900  ¦
¦    X11,1   ¦         1  ¦   1065900  ¦    X13,2   ¦         0  ¦   7707320  ¦
+-----------------------------------------------------------------------------¦
¦    Minimized OBJ = 7615101  Iteration = 1  Elapsed CPU seconds = .109375    ¦
¦  Branch selection: Newest problem  Integer tolerance = .01  Max. #node = 0  ¦
+-----------------------------------------------------------------------------¦
+----------------- Solution Summary for 2001 UTILISATION 50 ------------------+
¦ 08-06-2000 22:37:10                                           Page: 1 of 1  ¦
+-----------------------------------------------------------------------------¦
¦            ¦            ¦  Objective ¦            ¦            ¦  Objective ¦
¦  Variable  ¦  Solution  ¦Coefficient ¦  Variable  ¦  Solution  ¦Coefficient ¦
+------------+------------+------------+------------+------------+------------¦
¦    X1,1    ¦         1  ¦    334987  ¦    X12,1   ¦         1  ¦   1065900  ¦
¦    X2,1    ¦         1  ¦    455010  ¦    X1,2    ¦         0  ¦    334987  ¦
¦    X3,1    ¦         1  ¦    462405  ¦    X2,2    ¦         0  ¦    455010  ¦
¦    X4,1    ¦         1  ¦    411331  ¦    X3,2    ¦         0  ¦    462405  ¦
¦    X5,1    ¦         1  ¦    569279  ¦    X4,2    ¦         0  ¦    411331  ¦
¦    X6,1    ¦         1  ¦    619959  ¦   X567,2   ¦         0  ¦   6249767  ¦
¦    X7,1    ¦         1  ¦    610064  ¦    X89,2   ¦         0  ¦   6267039  ¦
¦    X8,1    ¦         1  ¦    617335  ¦    X10,2   ¦         0  ¦    786188  ¦
¦    X9,1    ¦         1  ¦    616743  ¦    X11,2   ¦         0  ¦   1065900  ¦
¦    X10,1   ¦         1  ¦    786188  ¦    X12,2   ¦         0  ¦   1065900  ¦
¦    X11,1   ¦         1  ¦   1065900  ¦    X13,2   ¦         0  ¦   7707320  ¦
+-----------------------------------------------------------------------------¦
¦    Minimized OBJ = 7615101  Iteration = 1  Elapsed CPU seconds = .109375    ¦
¦  Branch selection: Newest problem  Integer tolerance = .01  Max. #node = 0  ¦
+-----------------------------------------------------------------------------¦
|----------------- Solution Summary for 2002 UTILISATION 50 ------------------|
| 08-06-2000 22:50:55                                           Page: 1 of 1  |
|-----------------------------------------------------------------------------|
|            |            |  Objective |            |            |  Objective |
|  Variable  |  Solution  |Coefficient |  Variable  |  Solution  |Coefficient |
|------------+------------+------------+------------+------------+------------|
|    X1,1    |         1  |    334987  |    X12,1   |         1  |   1065900  |
|    X2,1    |         1  |    455010  |    X1,2    |         0  |    334987  |
|    X3,1    |         1  |    462405  |    X2,2    |         0  |    455010  |
|    X4,1    |         1  |    411331  |    X3,2    |         0  |    462405  |
|    X5,1    |         1  |    569279  |    X4,2    |         0  |    411331  |
|    X6,1    |         1  |    619959  |   X567,2   |         2  |   6249767  |
|    X7,1    |         1  |    610064  |    X89,2   |         0  |   6267039  |
|    X8,1    |         1  |    617335  |    X10,2   |         0  |    786188  |
|    X9,1    |         1  |    616743  |    X11,2   |         0  |   1065900  |
|    X10,1   |         1  |    786188  |    x12,2   |         0  |   1065900  |
|    X11,1   |         1  |   1065900  |    x13,2   |         0  |   7707320  |
|-----------------------------------------------------------------------------|
|   Minimized OBJ = 20114636  Iteration = 17  Elapsed CPU seconds = 1.81005   |
|  Branch selection: Newest problem  Integer tolerance = .01  Max. #node = 3  |
|-----------------------------------------------------------------------------|
-----------   Appendix 5 ----------
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|----------------- Solution Summary for 2003 UTILISATION 50 ------------------|
| 08-06-2000 22:53:16                                           Page: 1 of 1  |
|-----------------------------------------------------------------------------|
|            |            |  Objective |            |            |  Objective |
|  Variable  |  Solution  |Coefficient |  Variable  |  Solution  |Coefficient |
|------------+------------+------------+------------+------------+------------|
|    X1,1    |         1  |    334987  |    X12,1   |         1  |   1065900  |
|    X2,1    |         1  |    455010  |    X1,2    |         0  |    334987  |
|    X3,1    |         1  |    462405  |    X2,2    |         0  |    455010  |
|    X4,1    |         1  |    411331  |    X3,2    |         0  |    462405  |
|    X5,1    |         1  |    569279  |    X4,2    |         0  |    411331  |
|    X6,1    |         1  |    619959  |   X567,2   |         3  |   6249767  |
|    X7,1    |         1  |    610064  |    X89,2   |         0  |   6267039  |
|    X8,1    |         1  |    617335  |    X10,2   |         0  |    786188  |
|    X9,1    |         1  |    616743  |    X11,2   |         0  |   1065900  |
|    X10,1   |         1  |    786188  |    x12,2   |         0  |   1065900  |
|    X11,1   |         1  |   1065900  |    x13,2   |         0  |   7707320  |
|-----------------------------------------------------------------------------|
|    Minimized OBJ = 26364402  Iteration = 7  Elapsed CPU seconds = .820312   |
|  Branch selection: Newest problem  Integer tolerance = .01  Max. #node = 2  |
|-----------------------------------------------------------------------------|
+----------------- Solution Summary for 2004 UTILISATION 50 ------------------+
¦ 08-06-2000 22:54:05                                           Page: 1 of 1  ¦
|-----------------------------------------------------------------------------|
|            |            |  Objective |            |            |  Objective |
|  Variable  |  Solution  |Coefficient |  Variable  |  Solution  |Coefficient |
|------------+------------+------------+------------+------------+------------|
|    X1,1    |         1  |    334987  |    X12,1   |         1  |   1065900  |
|    X2,1    |         1  |    455010  |    X1,2    |         0  |    334987  |
|    X3,1    |         1  |    462405  |    X2,2    |         0  |    455010  |
|    X4,1    |         1  |    411331  |    X3,2    |         0  |    462405  |
|    X5,1    |         1  |    569279  |    X4,2    |         0  |    411331  |
|    X6,1    |         1  |    619959  |   X567,2   |         5  |   6249767  |
|    X7,1    |         1  |    610064  |    X89,2   |         0  |   6267039  |
|    X8,1    |         1  |    617335  |    X10,2   |         0  |    786188  |
|    X9,1    |         1  |    616743  |    X11,2   |         0  |   1065900  |
|    X10,1   |         1  |    786188  |    x12,2   |         0  |   1065900  |
|    X11,1   |         1  |   1065900  |    x13,2   |         0  |   7707320  |
|-----------------------------------------------------------------------------|
|   Minimized OBJ = 38863936  Iteration = 17  Elapsed CPU seconds = 1.97998   |
|  Branch selection: Newest problem  Integer tolerance = .01  Max. #node = 3  |
|-----------------------------------------------------------------------------|
+----------------- Solution Summary for 2005 UTILISATION 50 ------------------+
¦ 08-06-2000 22:56:52                                           Page: 1 of 1  ¦
|-----------------------------------------------------------------------------|
|            |            |  Objective |            |            |  Objective |
|  Variable  |  Solution  |Coefficient |  Variable  |  Solution  |Coefficient |
|------------+------------+------------+------------+------------+------------|
|    X1,1    |         1  |    334987  |    X12,1   |         1  |   1065900  |
|    X2,1    |         1  |    455010  |    X1,2    |         0  |    334987  |
|    X3,1    |         1  |    462405  |    X2,2    |         0  |    455010  |
|    X4,1    |         1  |    411331  |    X3,2    |         0  |    462405  |
|    X5,1    |         1  |    569279  |    X4,2    |         0  |    411331  |
|    X6,1    |         1  |    619959  |   X567,2   |         5  |   6249767  |
|    X7,1    |         1  |    610064  |    X89,2   |         0  |   6267039  |
|    X8,1    |         1  |    617335  |    X10,2   |         0  |    786188  |
|    X9,1    |         1  |    616743  |    X11,2   |         0  |   1065900  |
|    X10,1   |         1  |    786188  |    x12,2   |         0  |   1065900  |
|    X11,1   |         1  |   1065900  |    x13,2   |         1  |   7707320  |
|-----------------------------------------------------------------------------|
|   Minimized OBJ = 46612920  Iteration = 13  Elapsed CPU seconds = 1.47998   |
|  Branch selection: Newest problem  Integer tolerance = .01  Max. #node = 3  |
|-----------------------------------------------------------------------------|
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+----------------- Solution Summary for 2006 UTILISATION 50 ------------------+
¦ 08-06-2000 23:17:41                                           Page: 1 of 1  ¦
|-----------------------------------------------------------------------------|
|            |            |  Objective |            |            |  Objective |
|  Variable  |  Solution  |Coefficient |  Variable  |  Solution  |Coefficient |
|------------+------------+------------+------------+------------+------------|
|    X1,1    |         1  |    334987  |    X12,1   |         1  |   1065900  |
|    X2,1    |         1  |    455010  |    X1,2    |         0  |    334987  |
|    X3,1    |         1  |    462405  |    X2,2    |         0  |    455010  |
|    X4,1    |         1  |    411331  |    X3,2    |         0  |    462405  |
|    X5,1    |         1  |    569279  |    X4,2    |         0  |    411331  |
|    X6,1    |         1  |    619959  |   X567,2   |         6  |   6249767  |
|    X7,1    |         1  |    610064  |    X89,2   |         0  |   6267039  |
|    X8,1    |         1  |    617335  |    X10,2   |         0  |    786188  |
|    X9,1    |         1  |    616743  |    X11,2   |         0  |   1065900  |
|    X10,1   |         1  |    786188  |    x12,2   |         0  |   1065900  |
|    X11,1   |         1  |   1065900  |    x13,2   |         2  |   7707320  |
|-----------------------------------------------------------------------------|
|   Minimized OBJ = 60528344  Iteration = 23  Elapsed CPU seconds = 2.90966   |
|  Branch selection: Newest problem  Integer tolerance = .01  Max. #node = 4  |
|-----------------------------------------------------------------------------|
+----------------- Solution Summary for 2007 UTILISATION 50 ------------------+
¦ 08-06-2000 23:21:20                                           Page: 1 of 1  ¦
+-----------------------------------------------------------------------------¦
¦            ¦            ¦  Objective ¦            ¦            ¦  Objective ¦
¦  Variable  ¦  Solution  ¦Coefficient ¦  Variable  ¦  Solution  ¦Coefficient ¦
+------------+------------+------------+------------+------------+------------¦
¦    X1,1    ¦         1  ¦    334987  ¦    X12,1   ¦         1  ¦   1065900  ¦
¦    X2,1    ¦         1  ¦    455010  ¦    X1,2    ¦         0  ¦    334987  ¦
¦    X3,1    ¦         1  ¦    462405  ¦    X2,2    ¦         0  ¦    455010  ¦
¦    X4,1    ¦         1  ¦    411331  ¦    X3,2    ¦         0  ¦    462405  ¦
¦    X5,1    ¦         1  ¦    569279  ¦    X4,2    ¦         0  ¦    411331  ¦
¦    X6,1    ¦         1  ¦    619959  ¦   X567,2   ¦         6  ¦   6249767  ¦
¦    X7,1    ¦         1  ¦    610064  ¦    X89,2   ¦         0  ¦   6267039  ¦
¦    X8,1    ¦         1  ¦    617335  ¦    X10,2   ¦         0  ¦    786188  ¦
¦    X9,1    ¦         1  ¦    616743  ¦    X11,2   ¦         0  ¦   1065900  ¦
¦    X10,1   ¦         1  ¦    786188  ¦    X12,2   ¦         0  ¦   1065900  ¦
¦    X11,1   ¦         1  ¦   1065900  ¦    X13,2   ¦         4  ¦   7707320  ¦
+-----------------------------------------------------------------------------¦
¦   Minimized OBJ = 75942984  Iteration = 27  Elapsed CPU seconds = 3.41406   ¦
¦  Branch selection: Newest problem  Integer tolerance = .01  Max. #node = 4  ¦
+-----------------------------------------------------------------------------¦
+----------------- Solution Summary for 2008 UTILISATION 50 ------------------+
¦ 08-06-2000 23:22:56                                           Page: 1 of 1  ¦
+-----------------------------------------------------------------------------¦
¦            ¦            ¦  Objective ¦            ¦            ¦  Objective ¦
¦  Variable  ¦  Solution  ¦Coefficient ¦  Variable  ¦  Solution  ¦Coefficient ¦
+------------+------------+------------+------------+------------+------------¦
¦    X1,1    ¦         1  ¦    334987  ¦    X12,1   ¦         1  ¦   1065900  ¦
¦    X2,1    ¦         1  ¦    455010  ¦    X1,2    ¦         0  ¦    334987  ¦
¦    X3,1    ¦         1  ¦    462405  ¦    X2,2    ¦         0  ¦    455010  ¦
¦    X4,1    ¦         1  ¦    411331  ¦    X3,2    ¦         0  ¦    462405  ¦
¦    X5,1    ¦         1  ¦    569279  ¦    X4,2    ¦         0  ¦    411331  ¦
¦    X6,1    ¦         1  ¦    619959  ¦   X567,2   ¦         9  ¦   6249767  ¦
¦    X7,1    ¦         1  ¦    610064  ¦    X89,2   ¦         0  ¦   6267039  ¦
¦    X8,1    ¦         1  ¦    617335  ¦    X10,2   ¦         0  ¦    786188  ¦
¦    X9,1    ¦         1  ¦    616743  ¦    X11,2   ¦         0  ¦   1065900  ¦
¦    X10,1   ¦         1  ¦    786188  ¦    X12,2   ¦         0  ¦   1065900  ¦
¦    X11,1   ¦         1  ¦   1065900  ¦    X13,2   ¦         4  ¦   7707320  ¦
+-----------------------------------------------------------------------------¦
¦   Minimized OBJ = 94692288  Iteration = 31  Elapsed CPU seconds = 3.90625   ¦
¦  Branch selection: Newest problem  Integer tolerance = .01  Max. #node = 4  ¦
+-----------------------------------------------------------------------------¦
-----------   Appendix 5 ----------
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+----------------- Solution Summary for 2009 UTILISATION 50 ------------------+
¦ 08-06-2000 23:24:47                                           Page: 1 of 1  ¦
+-----------------------------------------------------------------------------¦
¦            ¦            ¦  Objective ¦            ¦            ¦  Objective ¦
¦  Variable  ¦  Solution  ¦Coefficient ¦  Variable  ¦  Solution  ¦Coefficient ¦
+------------+------------+------------+------------+------------+------------¦
¦    X1,1    ¦         1  ¦    334987  ¦    X12,1   ¦         1  ¦   1065900  ¦
¦    X2,1    ¦         1  ¦    455010  ¦    X1,2    ¦         0  ¦    334987  ¦
¦    X3,1    ¦         1  ¦    462405  ¦    X2,2    ¦         0  ¦    455010  ¦
¦    X4,1    ¦         1  ¦    411331  ¦    X3,2    ¦         0  ¦    462405  ¦
¦    X5,1    ¦         1  ¦    569279  ¦    X4,2    ¦         0  ¦    411331  ¦
¦    X6,1    ¦         1  ¦    619959  ¦   X567,2   ¦        12  ¦   6249767  ¦
¦    X7,1    ¦         1  ¦    610064  ¦    X89,2   ¦         0  ¦   6267039  ¦
¦    X8,1    ¦         1  ¦    617335  ¦    X10,2   ¦         0  ¦    786188  ¦
¦    X9,1    ¦         1  ¦    616743  ¦    X11,2   ¦         0  ¦   1065900  ¦
¦    X10,1   ¦         1  ¦    786188  ¦    X12,2   ¦         0  ¦   1065900  ¦
¦    X11,1   ¦         1  ¦   1065900  ¦    X13,2   ¦         4  ¦   7707320  ¦
+-----------------------------------------------------------------------------¦
¦  Minimized OBJ = 113441584  Iteration = 31  Elapsed CPU seconds = 3.90625   ¦
¦  Branch selection: Newest problem  Integer tolerance = .01  Max. #node = 4  ¦
+-----------------------------------------------------------------------------¦
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Appendix 6
Optimum container handling equipment plan (2000 - 2009)
Utilisation level: 35%
YearContainer cranes
2000 2001 2002 2003 2004 2005 2006 2007 2008 2009
Inventory at start of year 12 15 17 19 21 23 25 28 31 35
Units to be disposed of in year 0 0 0 0 0 0 0 0 0 0
Number of units remaining 12 15 17 19 21 23 25 28 31 35
Inventory level required 15 17 19 21 23 25 28 31 35 39
Number to be purchased 3 2 2 2 2 2 3 3 4 4
Panamax 3 2 2 2 2 0 2 1 4 2
Post-Panamax 0 0 0 0 0 2 1 2 0 2
YearRubber-Tyred Gantry Cranes
2000 2001 2002 2003 2004 2005 2006 2007 2008 2009
Inventory at start of year 44 60 68 76 84 92 100 112 124 140
Units to be disposed of in year 7 0 0 0 3 0 0 0 0 3
Number of units remaining 37 60 68 76 81 92 100 112 124 137
Inventory level required 60 68 76 84 92 100 112 124 140 156
Number to be purchased 23 8 8 8 11 8 12 12 16 19
YearTractors/Head trucks
2000 2001 2002 2003 2004 2005 2006 2007 2008 2009
Inventory at start of year 71 105 119 133 147 161 175 196 217 245
Units to be disposed of in year 0 0 0 0 13 0 0 7 0 0
Number of units remaining 71 105 119 133 134 161 175 189 217 245
Inventory level required 105 119 133 147 161 175 196 217 245 273
Number to be purchased 34 14 14 14 27 14 21 28 28 28
YearChassis
2000 2001 2002 2003 2004 2005 2006 2007 2008 2009
Inventory at start of year 92 92 143 160 176 193 210 235 260 294
Units to be disposed of in year 19 0 0 0 13 0 0 50 0 0
Number of units remaining 73 92 143 160 163 193 210 185 260 294
Inventory level required 126 143 160 176 193 210 235 260 294 328
Number to be purchased 53 51 17 17 30 17 25 75 34 34
YearForklift Diesel
2000 2001 2002 2003 2004 2005 2006 2007 2008 2009
Inventory at start of year 17 15 17 19 21 23 25 28 31 35
Units to be disposed of in year 8 0 0 0 0 0 0 3 0 0
Number of units remaining 9 15 17 19 21 23 25 25 31 35
Inventory level required 15 17 19 21 23 25 28 31 35 39
Number to be purchased 6 2 2 2 2 2 3 6 4 4
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Utilisation level: 40%
YearContainer cranes
2000 2001 2002 2003 2004 2005 2006 2007 2008 2009
Inventory at start of year 12 14 15 16 18 20 22 25 28 31
Units to be disposed of in year 0 0 0 0 0 0 0 0 0 0
Number of units remaining 12 14 15 16 18 20 22 25 28 31
Inventory level required 14 15 16 18 20 22 25 28 31 35
Number to be purchased 2 1 1 2 2 2 3 3 3 4
Panamax 2 1 0 2 2 1 3 3 2 4
Post-Panamax 0 0 1 0 0 1 0 0 1 0
YearRubber-Tyred Gantry Cranes
2000 2001 2002 2003 2004 2005 2006 2007 2008 2009
Inventory at start of year 44 56 60 64 72 80 88 100 112 124
Units to be disposed of in year 7 0 0 0 3 0 0 0 0 3
Number of units remaining 37 56 60 64 69 80 88 100 112 121
Inventory level required 56 60 64 72 80 88 100 112 124 140
Number to be purchased 19 4 4 8 11 8 12 12 12 19
YearTractors/Head trucks
2000 2001 2002 2003 2004 2005 2006 2007 2008 2009
Inventory at start of year 71 98 105 112 126 140 154 175 196 217
Units to be disposed of in year 0 0 0 0 13 0 0 7 0 0
Number of units remaining 71 98 105 112 113 140 154 168 196 217
Inventory level required 98 105 112 126 140 154 175 196 217 245
Number to be purchased 27 7 7 14 27 14 21 28 21 28
YearChassis
2000 2001 2002 2003 2004 2005 2006 2007 2008 2009
Inventory at start of year 92 118 126 134 151 168 185 210 235 260
Units to be disposed of in year 19 0 0 0 13 0 0 50 0 0
Number of units remaining 73 118 126 134 138 168 185 160 235 260
Inventory level required 118 126 134 151 168 185 210 235 260 294
Number to be purchased 45 8 8 17 30 17 25 75 25 34
YearForklift Diesel
2000 2001 2002 2003 2004 2005 2006 2007 2008 2009
Inventory at start of year 17 14 15 16 18 20 22 25 28 31
Units to be disposed of in year 8 0 0 0 0 0 0 3 0 0
Number of units remaining 9 14 15 16 18 20 22 22 28 31
Inventory level required 14 15 16 18 20 22 25 28 31 35
Number to be purchased 5 1 1 2 2 2 3 6 3 4
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Utilisation level: 45%
YearContainer cranes
2000 2001 2002 2003 2004 2005 2006 2007 2008 2009
Inventory at start of year 12 12 13 15 16 18 20 22 25 28
Units to be disposed of in year 0 0 0 0 0 0 0 0 0 0
Number of units remaining 12 12 13 15 16 18 20 22 25 28
Inventory level required 12 13 15 16 18 20 22 25 28 31
Number to be purchased 0 1 2 1 2 2 2 3 3 3
Panamax 0 0 2 1 2 2 0 3 3 2
Post-Panamax 0 1 0 0 0 0 2 0 0 1
YearRubber-Tyred Gantry Cranes
2000 2001 2002 2003 2004 2005 2006 2007 2008 2009
Inventory at start of year 44 48 48 56 56 60 68 80 88 100
Units to be disposed of in year 7 0 0 0 3 0 0 0 0 3
Number of units remaining 37 48 48 56 53 60 68 80 88 97
Inventory level required 48 48 56 56 60 68 80 88 100 112
Number to be purchased 11 0 8 0 7 8 12 8 12 15
YearTractors/Head trucks
2000 2001 2002 2003 2004 2005 2006 2007 2008 2009
Inventory at start of year 71 84 84 98 98 105 119 140 154 175
Units to be disposed of in year 0 0 0 0 13 0 0 7 0 0
Number of units remaining 71 84 84 98 85 105 119 133 154 175
Inventory level required 84 84 98 98 105 119 140 154 175 196
Number to be purchased 13 0 14 0 20 14 21 21 21 21
YearChassis
2000 2001 2002 2003 2004 2005 2006 2007 2008 2009
Inventory at start of year 92 101 109 126 134 151 168 185 210 235
Units to be disposed of in year 19 0 0 0 13 0 0 50 0 0
Number of units remaining 73 101 109 126 121 151 168 135 210 235
Inventory level required 101 109 126 134 151 168 185 210 235 260
Number to be purchased 28 8 17 8 30 17 17 75 25 25
YearForklift Diesel
2000 2001 2002 2003 2004 2005 2006 2007 2008 2009
Inventory at start of year 17 12 13 15 16 18 20 22 25 28
Units to be disposed of in year 8 0 0 0 0 0 0 3 0 0
Number of units remaining 9 12 13 15 16 18 20 19 25 28
Inventory level required 12 13 15 16 18 20 22 25 28 31
Number to be purchased 3 1 2 1 2 2 2 6 3 3
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Utilisation level: 50%
YearContainer cranes
2000 2001 2002 2003 2004 2005 2006 2007 2008 2009
Inventory at start of year 12 12 12 14 15 17 18 20 22 25
Units to be disposed of in year 0 0 0 0 0 0 0 0 0 0
Number of units remaining 12 12 12 14 15 17 18 20 22 25
Inventory level required 12 12 14 15 17 18 20 22 25 28
Number to be purchased 0 0 2 1 2 1 2 2 3 3
Panamax 0 0 2 1 2 0 1 0 3 3
Post-Panamax 0 0 0 0 0 1 1 2 0 0
YearRubber-Tyred Gantry Cranes
2000 2001 2002 2003 2004 2005 2006 2007 2008 2009
Inventory at start of year 44 48 48 56 60 68 72 80 88 100
Units to be disposed of in year 7 0 0 0 3 0 0 0 0 3
Number of units remaining 37 48 48 56 57 68 72 80 88 97
Inventory level required 48 48 56 60 68 72 80 88 100 112
Number to be purchased 11 0 8 4 11 4 8 8 12 15
YearTractors/Head trucks
2000 2001 2002 2003 2004 2005 2006 2007 2008 2009
Inventory at start of year 71 84 84 98 105 119 126 140 154 175
Units to be disposed of in year 0 0 0 0 13 0 0 7 0 0
Number of units remaining 71 84 84 98 92 119 126 133 154 175
Inventory level required 84 84 98 105 119 126 140 154 175 196
Number to be purchased 13 0 14 7 27 7 14 21 21 21
YearChassis
2000 2001 2002 2003 2004 2005 2006 2007 2008 2009
Inventory at start of year 92 101 101 118 126 143 151 168 185 210
Units to be disposed of in year 19 0 0 0 13 0 0 50 0 0
Number of units remaining 73 101 101 118 113 143 151 118 185 210
Inventory level required 101 101 118 126 143 151 168 185 210 235
Number to be purchased 28 0 17 8 30 8 17 67 25 25
YearForklift Diesel
2000 2001 2002 2003 2004 2005 2006 2007 2008 2009
Inventory at start of year 17 12 12 14 15 17 18 20 22 25
Units to be disposed of in year 8 0 0 0 0 0 0 3 0 0
Number of units remaining 9 12 12 14 15 17 18 17 22 25
Inventory level required 12 12 14 15 17 18 20 22 25 28
Number to be purchased 3 0 2 1 2 1 2 5 3 3
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Appendix 7
The comparison of the number of container cranes needed,
cost per move, and capital investment needed between the
traditional way and the equipment plan model
See: alat.xls
Utilisation 35%
2000 2001 2002 2003 2004 2005 2006 2007 2008 2009
Units needed
All Panamax 3 5 7 9 11 14 17 20 24 29
All Post Panamax 3 4 6 7 9 12 14 17 20 24
Optimum Model
  - Panamax 3 5 7 9 11 11 13 14 18 20
  - Post Panamax 0 0 0 0 0 2 3 5 5 7
Cost per move ($/move)  Ave.
All Panamax      9.1     9.2     9.2     9.0     8.7     8.7      8.6      8.4      8.4      8.4    8.8
All Post Panamax    10.1     9.8   10.2     9.7    9.8   10.2    10.0    10.0     9.9    10.0  10.0
Optimum Model      9.1    9.2    9.2     9.0     8.7     8.8      8.8      8.9      8.7      8.8    8.9
Investment needed (million $)
All Panamax  16.95 28.25 39.55 50.85 62.15 79.10  96.05 113.00 135.60 163.85
All Post Panamax  20.34  33.90  47.46  61.02  74.58  94.92 115.26 135.60 162.72 196.62
Optimum Model  16.95  28.25  39.55  50.85  62.15  75.71   93.79 113.00 135.60 160.46
Utilisation 40%
2000 2001 2002 2003 2004 2005 2006 2007 2008 2009
Units needed
All Panamax 2 3 5 7 9 11 14 17 20 24
All Post Panamax 2 3 4 6 7 9 11 14 17 20
Optimum Model
  - Panamax 2 3 3 5 7 8 11 14 16 20
  - Post Panamax 0 0 1 1 1 2 2 2 3 3
Cost per move ($/move)  Ave.
All Panamax      8.6      8.2      8.2      8.2      8.0      7.8       7.8       7.6       7.4       7.4    7.9
All Post Panamax      9.2      9.0      8.8      9.1      8.7      8.7       8.6       8.8       8.9       8.8    8.9
Optimum Model      8.6      8.2      8.0      8.0      7.8      7.8       7.8       7.7       7.6       7.5    7.9
Investment needed (million $)
All Panamax  11.30  16.95  28.25  39.55  50.85  62.15   79.10   96.05 113.00 135.60
All Post Panamax  13.56  20.34  33.90  47.46  61.02  74.58   94.92 115.26 135.60 162.72
Optimum Model  11.30  16.95  23.73  35.03  46.33  58.76   75.71   92.66 110.74 133.34
Note:
 Investment for a Panamax crane= US $ 5.65 million.
 Investment for a Post Panamax crane= US $ 6.78 million.
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Utilisation 45%
2000 2001 2002 2003 2004 2005 2006 2007 2008 2009
Units needed
All Panamax 0 2 3 5 6 9 11 14 17 20
All Post Panamax 0 1 3 4 5 7 9 11 14 17
Optimum Model
  - Panamax 0 0 2 3 5 7 7 10 13 15
  - Post Panamax 0 1 1 1 1 1 3 3 3 4
Cost per move ($/move)  Ave.
All Panamax      7.4      7.7      7.3      7.3      6.9      7.1       6.9       6.9       6.8       6.6    7.1
All Post Panamax      7.4      7.4      8.1      7.8      7.5      7.7       7.7       7.6       7.8       7.8    7.7
Optimum Model      7.4      7.4      7.6      7.1      7.1      7.0       7.1       7.0       6.9       6.8    7.1
Investment needed (million $)
All Panamax       -  11.30  16.95  28.25  33.90  50.85   62.15   79.10   96.05 113.00
All Post Panamax       -    6.78  20.34  27.12  33.90  47.46   61.02   74.58   94.92 115.26
Optimum Model       -    6.78  18.08  23.73  35.03  46.33 59.89   76.84   93.79 111.87
Utilisation 50%
2000 2001 2002 2003 2004 2005 2006 2007 2008 2009
Units needed
All Panamax 0 0 2 3 5 7 9 11 14 17
All Post Panamax 0 0 2 3 4 6 7 9 12 14
Optimum Model
  - Panamax 0 0 2 3 5 5 6 6 9 12
  - Post Panamax 0 0 0 0 0 1 2 4 4 4
Cost per move ($/move)  Ave.
All Panamax      7.4      6.6      6.8      6.5      6.5      6.4       6.3       6.1       6.1       6.0    6.5
All Post Panamax      7.4      6.6      7.3      7.2      7.0      7.2       6.8       6.8       7.1       6.9    7.0
Optimum Model      7.4      6.6      6.8      6.5      6.5      6.3       6.3       6.4       6.3       6.2    6.5
Investment needed (million $)
All Panamax       -       -  11.30  16.95  28.25  39.55   50.85   62.15   79.10   96.05
All Post Panamax       -       -  13.56  20.34  27.12  40.68   47.46   61.02   81.36   94.92
Optimum Model       -       -  11.30  16.95  28.25  35.03   47.46   61.02   77.97   94.92
Note:
 Investment for a Panamax crane= US $ 5.65 million.
 Investment for a Post Panamax crane= US $ 6.78 million.
